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Grant Number:
B-12-DT-36-0001

Grantee Name:
New York

LOCCS Authorized Amount:
$71,654,116.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$71,654,116.00

Disasters:

FEMA-4031-NY
FEMA-4020-NY

Declaration Number

Narratives
Disaster Damage:

Hurricane Irene and Tropical Storm Lee caused major flooding and storm damage in 38 Counties of New York State between August 29, 2011
and September 8, 2011. The storms devastated many communities in upstate New York’s Catskill, Adirondack, and Hudson Valley regions,
and caused severe damage on Long Island.  According to data provided by FEMA, total permanent damage to infrastructure statewide was
estimated to be around $880 million, with the most impacted counties being Broome, Greene, Orange, Schoharie, and Tioga. The storms
caused significant damage to infrastructure and housing and highlighted the need for mitigation to protect vulnerable areas from future storm
events and ensure that public systems like power, clean water, roads and transportation are operational faster following future storm
events. Damage to public infrastructure includes, but is not limited to, damage to wastewater treatment facilities and collection systems,
drinking water treatment plants and distribution systems, water storage tanks, storm water collection systems, and bridges, roads, and other
transportation networks that have been severely compromised or destroyed.

Recovery Needs:

Following Irene and Lee, HUD, through PL 112-55, provided the State with $71,654,116 in CDBG-DR for recovery efforts from those storms.
Following Superstorm Sandy which caused unprecedented damage to the State. PL 113-2 made $16 billion in CDBG-DR funds available for
the State’s recovery from Irene, Lee and Sandy. To streamline its efforts, for the Irene/Lee allocation, the State has adopted a functionally
equivalent set of disaster recovery programs that have been developed under its PL 113-2 allocation. These programs are outlined in the
State’s PL 113-2 Action Plan and Amendments and are designed to address unmet needs arising from the storms. Following HUD’s
methodology, there is approximately $3.49 billion in unmet needs to repair and mitigate New York’s housing, business and infrastructure. With
HUD’s high construction cost multiplier factored in, unmet needs are estimated at $4.27 billion. Additional analysis estimates approximately
$14.44 billion in outstanding recovery housing, business and infrastructure repair and recovery-related mitigation needs not currently funded
by federal programs. Infrastructure: Using HUD methodology, infrastructure unmet need is estimated at $1.72 billion. The State, through
various new data sources, estimates a figure of $12.67 billion. Community Reconstruction and Infrastructure estimated unmet need using
HUD methodology is $5.68 billion, and $6.85 billion with the high construction cost multiplier. These figures do not account for infrastructure
needs not currently funded by federal programs Round I of the Community Reconstruction Program developed over $883 million in priority
projects proposed for CDBG-DR funding. CDBG-DR funding has only been identified for $557 million, leaving a gap of over $320 million, a
figure included in the State’s broader assessment of infrastructure unmet needs. In addition to the priority projects proposed, NYRCR Planning
Committees selected 275 additional unfunded projects, estimated at $1.6 billion. The largest unmet need is in infrastructure, $3 billion when
using HUD methodology and almost $14 billion considering all identified unmet needs. Mitigation costs are roughly 30% of damage costs for
structures with major to severe damage, and are reflected in the unmet needs. Economic Revitalization: The State calculated unmet business
needs as businesses that were denied an SBA loan. HUD adjusted this number to account for businesses that didn’t apply for assistance. The
unmet need is estimated at $711.31 million. Mitigation costs are roughly 30% of the damage costs. When combined, unmet business needs is
$826.1 million. The State used lost profit due to business interruption as a proxy for estimating unmet needs beyond repair. In census tracts
with at least one foot of flooding, there were an estimated 77,902 small businesses suffering losses of about $197.6 million.  Housing: The
storms impacted an estimated 80,878 owner-occupied homes and 16,943 occupied rental units statewide (excluding NYC). The cost to repair
or replace, including mitigation, is estimated to be $7.2 billion. Subtracting FEMA grants, SBA loans, and insurance proceeds, estimated
unmet need is $3.97

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$71,654,116.00
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$0.00

N/A

$5,565,624.66

$0.00

$1,154,806.77

$1,154,806.77

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$8,262,299.80

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$5,565,624.66

$5,565,625.66

$8,262,299.80

Overall

Program Income Received

$206,642.69

$1,154,806.77

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$4,046.31

$0.00

Actual

Limit on Public Services

$0.00

3.81%
43.26%

Overall Benefit Percentage (Projected)

$157,583.81

Requirement

Limit on Admin $3,582,705.80

$0.00

Limit on Admin/Planning

$10,748,117.40

Target

$14,330,823.20

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $20,122,450.72$50,372,843.55

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1042DR4-12, Schoharie County $0.00 $25,644,324.00 $1,723,336.67

1142DR5-12, Tioga County $0.00 $14,364,650.00 $356,014.24

135DR1-12, Broome County $0.00 $14,805,900.00 $306,841.71

billion. When NYR Housing Program funds are considered, an estimated $1.29 billion in unmet need remains. Based on HUD methodology,
the 8,147 damaged rental units occupied by renters with annual income below $30,000 define the rental propertiesunmet need. Total damage
is estimated at $519.68 million (excluding mitigation). Unmet need is estimated to be $389.76 million, 75% of total damage. Combined with
mitigation, there is an unmet need of $695.27 million. For multifamily assisted housing stock, the State surveyed properties in its assisted
housing portfolio to identify damage and uncovered losses and found high levels of insurance coverage. The State determined that immediate
needs had been met and continues to assess resiliency needs.

Public Comment:

$1,154,806.77 $5,565,624.66Total Funds Drawdown

Most Impacted and Distressed Expended $1,151,527.77 $5,247,872.58
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317DR2-12, Delaware County $0.00 $280,650.57 $280,650.57

477DR3-12, Greene County $0.00 $8,896,676.00 $1,355,456.61

9999, Restricted Balance $0.00 $0.00 $0.00

Admin, Administration $0.00 $100,000.00 $4,046.31

ComRecon, Community Reconstruction $1,151,527.77 $6,542,416.12 $1,506,223.35

SidneyFMP, Sidney Floodplain Management $3,279.00 $130,000.00 $33,055.20
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Activities

1042DR4-12 / Schoharie CountyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,914.77

Low/Mod Town of Blenheim

Total Projected Budget from All Sources

Match Contributed

$20,914.77

$0.00

$0.00

$0.00

$20,914.77

$20,914.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR110C-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$20,914.77

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Dave Brown Mountain Road PA-02-NY-4020-PW-00443
Dave Brown Mountain Road appears on the NVS DOT local Road listing as ID# 217651 assigned to the Town of Blenheim. The
Town of Blenheim is legally responsible for the maintenance of this road. Dave Brown Mountain Road is a critical escape route
for residents in the North Blenheim to escape to higher elevations in the event of a major flood. Flood water build up in the
Gilboa dam lead to justifiable fears that such an evacuation would be necessary. The road was impassible to residents and
emergency vehicles beyond the location of the washed out culvert pipe. A state of emergency was declared by action of the
town board on August 31. The state of emergency declaration authorized the Town Supervisor to enter into emergency
contracts to make necessary flood related repairs. A memo-to-file was written by the Town Supervisor documenting the
decision to enter into an emergency contract with Lancaster as necessary to maintaining the health and safety of the
community. On September 1 the Town Supervisor entered into an emergency contract with Lancaster Development Inc. to
make repairs to Dave Brown Mountain Road. Lancaster was selected based on their capability to mobilize quickly and complete
the emergency repairs in a cost effective and timely manner. The contract specifies payment to be made to Lancaster on a
"time and materials" basis. The Town Supervisor and Highway Supervisor toured the site with Lancaster personnel and

Road ReconstructionActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $20,914.77

$20,914.77$0.00Total Funds Expended
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provided direction on the scope of the repairs being authorized. A second flood event, associated with the remnants of Tropical
Storm Lee, was anticipated. This led the Town Supervisor to request that the emergency repairs include additional measures
(e.g. repairing stream bank erosion and replacing lost stream bank stabilization stone, stabilizing ditch and shoulder washouts
with large stone and repairing the culvert head and tail walls) to prevent further damage should a second major flood occur. The
scope of repairs authorized is consistent with returning the site to its pre disaster design, capacity and function with the
exception of the chip seal pavement repair. The chip seal pavement repair will be addressed in a separate PW. The Town
Highway Supervisor and/or the Town Supervisor were onsite every day the contractor worked to monitor progress and ensure
the repairs being made were consistent with the town's direction on the scope work.  Lancaster used 215.75 hours of straight
time 63.0 hours of overtime labor to complete the work. A daily log of hours worked by day, by employee, was provided.
Lancaster used 207.75 hours of equipment time and 4.0 hours of ent standby time to complete the work. A log of equipment
hours charged by day, by piece of equipment used, was provided. Standby time was not charged in excess of active use time
on any day to comply with FEMA reimbursement guidelines. Standby time was billed at a lower rate. Lancaster used 1756 tons
of various stone grades to complete the work. This material usage summarized by material type, by day, is described in the
material summary sheet.

Location Description:

Town of Blenheim

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

90 95 330# of Persons 56.06
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$701.25

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$701.25

$0.00

$0.00

$0.00

$701.25

$701.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR254A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$701.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

To remove the immediate threat posed by the debris the applicant will utilize force account and/or, following their procurement
policy, will obtain a contract vendor to do the following work.
Site # 6, Remove and Dispose of Sediments/Gravel, Debris, 111cy.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $701.25

$701.25$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

1875 1360 3235# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,108.33

Low/Mod Village of Cobleskill

Total Projected Budget from All Sources

Match Contributed

$4,108.33

$0.00

$0.00

$0.00

$4,108.33

$4,108.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR254B-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$4,108.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

1042DR4EB-12 Pump Station PA-02-NY-4020-PW-00125 PA-02-NY-4020-State-0004(2)
WWTP located at 378 Mineral Spring Street All work has been completed on Sunday morning 8/28/2011 through 8/29/2011
Monday morning. Force Account Labor costs $1,858.79. Applicant used 3 employees to operate 4 damaged sites for the
emergency protective measures, worked total of eighty-one (81) overtime hours (eligible). Force Account Equipment costs
$453.44. Applicant used 3 Ford pick-up trucks for a total of nineteen (19) hours at $266.00. Used one 0.5inch Kenco electric
pump with 0.5hp for 24hrs x $2.15/hr at $51.60. A 50FT suction hose for 24hrs x $0.46/hr at $11.04. A 50FT discharge hose for
24hrs x $0.26/hr at $6.24. Used one 2.5inches Honda gas pump with 8hp for 24hrs x $4.10/hr at $98.40. A 50FT suction hose
for 24hrs x $0.46/hr at $11.04. A 50FT discharge hose for 24hrs x $0.38/hr at $9.12. Materials cost $20.10. Applicant
purchased 2 gallons of degreaser for cleaning at $14.38. Purchased and temporary repaired adapters, elbow for piping and
PVC for the clogged pipes from a water tank in the Dewatering building. Emergency works completed for 4 damaged sites are:
Site #1: Cleaned motors, dried electronic panels and a generator in the South Grand Street’spump station. (GPS: 42.67291,-
74.48196) Site #2: Cleaned motors, dried electronic panels and a generator in the East Main Street’s pump station. (GPS:
42.68049,-74.47057) Site #3: Cleaned silt from a Toro Lawnmower, 2 trash pumps, a grinder, a poly feed pump, removed
electrical outlets and 9 damaged shocked light  fixtures. Used a 0.5inch electric pump pumped flood water from the basement
in the Dewatering building. (GPS: 42.67624,-74.47689) Site #4: Changed valves, cleaned silt and used a 2.5inches gas pump
pumped flood water from 3 basements in the WWTP main building. GPS: 42.67664,-74.47785) Applicant replaced damaged
valves took from the inventory and does not wish to claim this cost. Replacement or Repair for the damaged materials from all 4
sites will be written by PW#1662893 and #1662894.
1042DR4EC-12 Cobleskill Lower Reservoir Dam PA-02-NY-4020-PW-00775 PA-02-NY-4020-State-0009(8)
Cobleskill Lower Reservoir Dam The New York State Department of Environmental Conservation Regulations,

Emergency ActionsActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $4,108.33

$4,108.33$0.00Total Funds Expended
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Chapter X, Part 673.7 h states that: “the dam owner shall submit a written Incident Report to the Dam Safety Section, in a
format acceptable to the department.  The department may require additional information to be submitted in order to protect
public safety, property or natural resources.”  A copy of the NYSDEC Regulations, Chapter X, Part 673 is attached. As
mandated by the NYSDEC Bureau of Water Resource Management, the Village of Cobleskill proceeded to request a Dam
Incident Report by Lamont Engineers.  The incident report ($250) was followed by a Reservoir Spillway Evaluation ($838) and
Control Surveying of the spillway ($700).  See attached CONTRACT SUMMARY RECORD for breakdown. The contracted
engineering firm (Lamont Engineers) found that the only damage that occurred from flooding during the incident was the
washout of the embankment on two locations, East and West of the spillway.  The sub-grantee contracted the repairs of the
embankment to Edward V. Nadeau & Sons, Inc.  The repairs consisted of placing and compacting fill dirt on the locations that
were washed out.  The Lump Sum Total Cost for the repairs was $446.70 The New York State Department of Environmental
Conservation, Bureau of Water Resource Management mandated the sub-grantee to provide 2 more Reservoir Spillway
Evaluations.  The sub-grantee plans to contract the remaining 2 Reservoir Spillway Evaluations to Lamont Engineers for a total
of $1,712 (2 x $856 = $1,712). The sub-grantee submitted Costs for Direct Administration in the amount of $60.36 for time
spent on supporting documentation support and vehicle use during the site visit (see attachment for breakdown of hours and
equipment).
1042DR4ED-12 Quarry Street Bridge PA-02-NY-4020-PW-00770 PA-02-NY-4020-State-0009(8)
Quarry Street Bridge The Quarry Street Bridge is an essential portion of the community’s transportation system.  The Village of
Cobleskill found it was necessary to provide safe passage and decided to perform temporary repairs on Quarry Street Bridge.
The sub-grantee contracted the work to the Town of Cobleskill.  The contract included Labor Hours, Equipment and Materials
used.  Work consisted of installing traffic control devices, installing 2 metal plates across bridge and pouring winter mix asphalt
at plate edges to keep them in place.  Total contract cost was $2,133 (See attached contract). All documentation was
reviewed/validated and found reasonable by the FEMA Project Specialist assigned. WORK COMPLETED The sub-grantee
submitted Costs for Direct Administration in the amount of $26.93 for time spent by Sheila Hay-Gillespie on supporting
documentation support (see attachment for breakdown of hours and equipment).
1042DR4EE-12 Mill Creek Lane PA-02-NY-4020-PW-00255 PA-02-NY-4020-State-0011(11)
Mill Creek Lane. Due to the immediate threat to public health caused by flooding of nearby residencies, the Village of Cobleskill
contracted Edward V. Nadeau & Sons, Inc. to remove debris against bridge and dredge the Mill Creek stream to route water
flow. The contract included labor hours and equipment usage for a Lump Sum Total of $1,416.50. A copy of the contract is
attached. Woody debris was cut and left on site for public use. Work was completed on 8/31/11. To prevent damage to
improved private property from a 5 year event the sub-grantee contracted Cobleskill Stone Products, Inc. to build temporary
aggregate berms where channel walls were washed out.  2 aggregate berms were built by the contractor. Berm #1 (42.67847, -
74.48742) is approximately 40 FT long x 15 FT wide x 5 FT high. Berm #2 (42.67886, -74.48788) is approximately 276 FT long
x 20 FT wide x 5 FT high. The contract included labor hours and equipment usage for a Lump Sum Total of $6,769.36.  Work
was done from 9/4/11 through 9/24/11. The sub-grantee submitted Costs for Direct Administration in the amount of $53.86 by
Sheila Hay-Gillespie for time spent on supporting documentation support (see attachment for breakdown of hours and
equipment). 

Location Description:

Village Wide

This activity is complete.

Activity Progress Narrative:

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

1875 1360 3235# of Persons 100.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,611.16

Low/Mod Village of Cobleskill

Total Projected Budget from All Sources

Match Contributed

$16,611.16

$0.00

$0.00

$0.00

$16,611.16

$16,611.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR254C-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$16,611.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

1042DR4EF-12 Quarry Street Bridge PA-02-NY-4020-PW-00503 PA-02-NY-4020-State-0008(7)
Quarry Street Bridge To restore the Quarry Street Bridge to its pre-existing conditions, it is necessary to repair the damaged
deck.  Remove and replace damaged deck of Quarry Street Bridge.  The bridge deck is 19 FT long x 24 FT wide = 456 SF and
consists of 3 layers, (2 in x 6 in lumber, water-proof membrane & asphalt). The Village of Cobleskill utilized a contractor, (Town
& County Bridge and Rail), to perform the deck repairs.  The contractor submitted a proposal in the “not to exceed” amount of
$19,808.00 including all labor, material (except asphalt) and equipment. After work was 100% completed, the repairs resulted in
a lower cost.  The sub-grantee submitted an invoice for the above work in the amount of $17,168.00.  Copies of the proposal
and invoice are attached. To pave the deck, the sub-grantee used 6.95 Tons of Type 6 Top Asphalt purchased from Cobleskill
Stone Products, Inc. for a cost of $1,628.75 ($225/Ton x 6.95 Ton = $1,563.75 + $65 Delivery Fee = $1,628.75).  See attached
invoice from Cobleskill Stone Products, Inc. All documentation was reviewed/validated and found reasonable by the FEMA
Project Specialist assigned. The sub-grantee submitted Costs for Direct Administration in the amount of $60.36 for time spent
on supporting documentation support and vehicle use during the site visit (see attachment for breakdown of hours and
equipment).
1042DR4EG-12 36 inch CMP Culvert PA-02-NY-4020-PW-03623 PA-02-NY-4020-State-0040(38)
On North Street, 480 FT NW of Lark Street To restore the site to pre-existing conditions it is necessary to remove, replace and
rejomt the damaged 40 FT section of 36 inch CMP culvert. To Excavate. Remove and Replace the damaged 36 in CMP
Culvert, the sub-grantee will spend a Total of $1.969.20 on Labor, $1,403.30 on Equipment and $1,675.80 on Materials. See
attached Costs Breakdown • Culvert Replacement for Details. The estimated value of Sub-Grantee Direct Administrative Costs
is S284.00 pursuant to DAP9525.9, dated March 12,2008.
1042DR4EH-12 Eroded Gravel Ditch PA-02-NY-4020-PW-03644 PA-02-NY-4020-State-0040(38)
Quarry Street, 132 FT East of Intersection with North Street To restore Quarry Street to its pre-disaster conditions,

Road ReconstructionActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $16,611.16

$16,611.16$0.00Total Funds Expended
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it is necessary to repair the eroded ditch.  To clean, grade and reshape the damaged ditch, the sub-grantee will spend a Total
of $6,006.96 on Labor, $1,912.00 on Equipment and $884.00 on Materials.  Grand Total Cost to repair Quarry Street would be
$8,802.96.  See attached Costs Breakdown - Quarry Street for Details. The estimated value of Sub-Grantee Direct
Administrative Costs is $284.00 pursuant to DAP9525.9, dated March 12, 2008,
1042DR4EI-12 Eroded Gravel Ditch PA-02-NY-4020-PW-04281 PA-02-NY-4020-State-0041(41)
North Street, 0.3 mi South of Intersection with Quarry Street Applicant is submitting 406 Hazard Mitigation with project.  Refer to
attached HAZARD MITIGATION PROPOSAL (HMP) for details. To restore North Street to its pre-disaster conditions, it is
necessary to repair the eroded ditch and edge of road pavement. To clean, grade and reshape the damaged ditch, the sub-
grantee will spend a Total of $3,497.10 on Labor, $1,006.00 on Equipment and $487.50 on Materials.  Grand Total Cost for
ditch repairs would be $4,990.60.  See attached Cost Breakdown - North Street - Ditch Repairs for Details. To saw cut the
existing asphalt, the sub-grantee will spend a Total of $1,195.20 including Labor and Equipment.  See attached Cost
Breakdown - North Street - Pavement Repairs for Details. To remove and replace the damaged pavement, the sub-grantee will
spend a Total of $2,415.48 on Labor, $690.00 on Equipment and $890.35 on Materials.  See attached Cost Breakdown - North
Street - Pavement Repairs for Details. Grand Total Cost for pavement repairs would be $5,191.03.
1042DR4EJ-12 1Quarry Street Embankment PA-02-NY-4020-PW-09074 PA-02-NY-4020-State-0122(122)
Quarry Street. The following damaged areas will be restored to pre-distaster condition.  The work will be completed by the
Village of Cobleskill using an independent contractor hired in accordance with the town procurement policy. 1.  Quarry Street: 
42.68556 -74.48989:.... Reconstruct a section of the embankment supporting Quarry Street 20 ft long x 15 ft high x 3 ft wide =
900 Cf / 27 = 33.3 CY  plus the Rip-Rap slope protection 20 ft long x 15 ft wide x 2 ft deep = 600 CF/ 27 = 22.2 CY. See HMP
Cost Estimate: Reconstruct a section of the embankment supporting Quarry Street: Note: Cost Estimate developed using RS
Means with the following settings: Title - Heavy Construction, Master Format 2010, Location - Schenectady NY (123), Wage
Rate - Union. Master format division numbers in parenthesis. 1. Mobilization & Demobilization (01-54-36-50-0020) 2 days @
$261.00/Day = $522.00 2. Install temporary Silt fence (31-25-14-16-1100) 50 LF @ $1.15/LF = $57.50 3. Temporary Cofferdam
(31-52-16-10-0020) 100 SF @ $26.50/SF = $2,650.00 4. Dewatering - Pumps ($935./8 hr day x 3 = $2805/24 hr day (31-23-19-
20-0900) 2 Days @ $2,805.00/day = $5,610.00 5. *Excavation for reshaping roadway embankment (add 300% for small
quantity, $2.51 x 3 = $7.53) (31-23-16-42-0200) 12.0 CY @ $7.53/CY = $90.36 6. Hauling excavated spoil material (assume
50% spoil), cycle 8 miles (31-23-23-20-0054) 6 CY  @ $6.30 = $37.80 7. Borrow, Loading and or spreading, Select granular Fill
(31-23-23-15-5000) 35 CY @ $17.45/CY = $610.75 8. Compaction - Vibrating Plate (31-23-23-23-7000) 35 CY @ $2.50/CY =
$87.50 9. large Rip-Rap (31-37-13-10-0370) 40 tons @ $27.50/ton = $1,100.00 10.' *Hydroseeding (add 300% for small
quantity, $53.50 x 3 = $160.50) (32-92-19-14-4600) 0.5 MSF @ $160.50/ MSF = $80.25 11. Erosion Control Blanket - Nylon, 3
dimensional geomatrix, 9 mil thick (31-25-14-16-0060) 17 SY @ $3.61/SY = $61.37

Location Description:

Village Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

1875 1360 3235# of Persons 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,004.78

Low/Mod Village of Cobleskill

Total Projected Budget from All Sources

Match Contributed

$17,004.78

$0.00

$0.00

$0.00

$17,004.78

$17,004.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR254F-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$17,004.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

1042DR4EK-12 10 inch ID Water Main Crossing Cobleskill Creek PA-02-NY-4020-PW-08992 PA-02-NY-4020-State-0122(122)
 Cobleskill CreekThe following damaged areas will be restored to pre-disaster condition.  The work will be completed by the
Village of Cobleskill using an independent contractor hired in accordance with the town procurement policy. 1. 10 inch ID DIP
Water Main:  42.67612 -74.47267: In order to restore the protective soil cover over the 10 inch water main and provide the
appropriate depth of bury the village will direction drill a new 10 inch main at a lower elevation. In order to facilitate directional
drilling HDPE SDR 11 Pipe will be used. This water main will be designed and constructed in accordance with "Recommended
Standards for Water Works - Policies for Review and Approval of Plans and Specifications for Public Water Supplies" also
known as the "10 States Standards".
1042DR4EL-12 WWTP PA-02-NY-4020-PW-0012 PA-02-NY-4020-State-0004(2)
WWTPAll work has been completed from 9/15/2011 through 10/10/2011 with a total cost of $3,652.82. Site# 2: 2nd basement
in the main building had a total repair cost of $1,185.22.
A Yeomans 6315 trash pump (30hp) was repaired by the Troy Motor Service on 10/10/2011 at cost of $1,150.00.  To uninstall
and install this pump, applicant used an employee and worked FLA for 2hours X $17.61/hr at cost of $35.22 for the Infiltration
Pump Room. (GPS: 42.67624,-74.47689) Site# 3: 3rd basement in the main building had a total repair cost of $1,283.56. 
Applicant purchased one Marathon electric motor for a grinder (3hp) at cost of $826.56.
One Marathon electric motor for another grinder (1hp) at cost of $386.56 on 9/21/2011 from the Granger Company. To uninstall
and install these two motors from two grinders, applicant used an employee and worked FLA for 4 hours X $17.61/hr at cost of
$70.44 for the Preliminary Room. (GPS: 42.67664,-74.47785). Site# 5: Basement in the dewatering building had a total repair
cost of $1,184.04.  Applicant sent out a damaged diesel Tora-328D Lawnmower on 9/26/2011 from the Grassland Equipment &
Irrigation Corp for repair at cost of $978.90.  Applicant

Public Water/Public SewerActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $17,004.78

$17,004.78$0.00Total Funds Expended
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purchased an electric WEG motor (3/4hp) on 9/15/2011 from the Grainger Company at cost of $169.92. To uninstall and
installed this motor from this pump, applicant used an employee and worked FA Labor for 2 hours X $17.61/hr at cost of
$35.22. (GPS: 42.67576,-74.47724) Site# 1: 1st basement in the main building had a total estimate cost of $6,617.00. Applicant
provided an estimate from the BCI Construction, Inc for a replacement of a damaged metal door (3FT X 6FT) at cost of
$2,242.00. An estimate from the CDE Electric Inc. for a replacement of 9 damaged fluorescent lights with fixtures at cost of
$975.00. 13 damaged GFCI receptacles electric outlets at cost of $4,375.00 in the main chamber pump discharge room. (GPS:
42.67624,-74.47689). Site# 2: 2nd basement in main building, two damaged trash pumps (30hp) will sent out to be tested for
damages at a later date to see if they will be repaired and cost of the Infiltration Pump Room. (GPS: 42.67624,-74.47689)
Applicant will provide an estimate cost and this cost will be written from another PW. Site# 4: 4th basement in the main building
had a total estimate cost of $532.  Applicant was provided an estimate from the Siewert Equipment for the replacement of a
TEFC-326C motor (3hp) for a damaged grinder that draw and paddle sewage water from an embedded underground well in the
Pista Grip Room. (GPS: 42.67664,-74.47785)  Site# 5: Basement in the dewatering building had a total estimate cost of
$27,687.50. Applicant was provided an estimate from the Grainger Company for the replacement of a damaged air pressure
pump 3-cylinder at cost of $787.50. An estimate from Godwin Pumps for the replacement of a Dri-Prime diesel trash pump
(24hp) at cost of $26,900.00. (GPS: 42.67576,-74.47724).

Location Description:

Village Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

1875 1360 3235# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,380.00

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$2,380.00

$0.00

$0.00

$0.00

$2,380.00

$2,380.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/17/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$2,380.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The Applicant contracted with Town and County Bridge and Rail,Inc. to complete the removal of approximately 50CY of
vegetative debris from the bridge. The cost of the removal as invoiced was $8,064.00. Per the applicant representative, the
debris was removed through the use of hand tools.
The work was performed from the deck and substructure of the bridge above water level. No entry was made to Schoharie
Creek or work preformed in the creek by the work crew members. No vehicles or equipment entered the Creek. All work was
completed prior to 8/31/2012 the final date for completion of all Emergency (Categoies A & B) Work as extended under the New
State Office of Emergency Management Letter of February 9,2012. The debris was chipped on site by the contractor and
spread as mulch on an adjoining farm property.
PROJECT NOTES:
Invoice and purchase voucher are included in the documentation.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $2,380.00

$2,380.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,136.00

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$9,136.00

$0.00

$0.00

$0.00

$9,136.00

$9,136.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4B-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

11/12/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$9,136.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

To remove the imminent threat posed by the debris, the applicant will used of contract works to do the following work. Reduce
two (2) piles (195 ft. L x 183 ft. W x 12 ft. H) and (94 ft. L x 19 ft. W 12 ft. H) for a total 16,654cy of vegetative debris, using Tub
Grinding in place. Reused the material in place, cutting for local firewood for the residences, used for pellet production, ground
up or used for another legal purpose.  Any debris removed from site must comply with all NYS DEC regulations regarding the
removal, transportation, reuse, and/or final disposal of woody debris. The applicant retains copies of permits at its offices and
will produce them on demand. The applicant performed a bid for the contract works. 

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $9,136.00

$9,136.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,923.73

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$3,923.73

$0.00

$0.00

$0.00

$3,923.73

$3,923.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4C-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/17/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,923.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

To remove the immediate threat posed by the debris the applicant will utilize force account and/or, following their procurement
policy, will obtain a contract vendor to do the following work.
Site # 12, Remove and Dispose of Vegetative Debris, 10cy.
Easy access so a unit price of $27 per CY was selected.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,923.73

$3,923.73$0.00Total Funds Expended

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,677.50

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$1,677.50

$0.00

$0.00

$0.00

$1,677.50

$1,677.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4D-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

05/25/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,677.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

To remove the immediate threat posed by the debris the applicant will utilize force account and/or, following their procurement
policy, will obtain a contract vendor to do the following work.
Site # 16, Remove and Dispose of Vegetative Debris, 222cy.
Reasonable access from bridge therefore $27 per CY was used.
Remove and Dispose of Sediments/Gravel, 18cy therefore $24 per CY was used.
The original work was included in PW 0689399 (EMMIE #03466) for the Town of Blenheim.  The Town reports that they are not
aware of this project and they are not the appropriate applicant.  The correct applicant would be the County of Schoharie.  The
County reports that they have an agreement with the surrounding communities to maintain and repair roads owned by the
municipalities.  Because of the high flood waters in the Village of Schoharie where the County's records were kept (as well as in
the Town of Blenheim), this agreement was damaged or lost.  At the time of writing this subgrant applicantion (SA) the County's
and the Town of Blenheim's records are out for restoration.  The applicant has been told that if the agreement is not among the
salvaged records that it will need to be re-enacted prior to close out.  An Amendment to PW 0689399 (EMMIE #03466) has
been submitted to deobligate the PW.

Location Description:

County Wide

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $1,677.50

$1,677.50$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,246.50

Urgent Need Town of Blenheim

Total Projected Budget from All Sources

Match Contributed

$3,246.50

$0.00

$0.00

$0.00

$3,246.50

$3,246.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4DS-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

02/11/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,246.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The debris located in the Town Park would have prevented its future use as a park and therefore warranted removal. The
residential debris both woody and household represented a clear threat to the health and well being of the property occupants.
It is the applicant's policy to provide residential debris pick-up in the aftermath of flood events. The Town of Blenheim has been
subjected to serious flooding in several prior years and has provided this residential debris pick-up during those events.
The applicant used 458 hours of straight time labor the cost of which is not included in this PW and 108 hours of overtime labor
valued at $2,119.70 including applicable overtime employee benefits. The labor hours shown on the labor sheets include time
spent by the Town's working highway supervisor. The supervisor is salaried and does not receive compensation for overtime
work. The overtime hours worked by the supervisor were included in this PW to justify the equipment usage but were valued at
a $0 rate since no actual compensation occurred. The applicant also used 482 hours of equipment time valued at $6,994.50
using the applicable FEMA cost codes. The equipment hours included in this PW include time when Town highway department
employees operated donated equipment.
These hours are included to justify the labor utilized but were valued at a $0 hourly rate since the equipment was a donated
resource and not owned by the applicant. The applicant will submit a separate PW summarizing all donated resources. The
Town hired a temporary employee, not included in the Towns 2011 budget, to coordinate the Towns disaster response. The
temporary employee receives no employee benefits. The temporary employees payroll expense has been summarized and
allocated to four categories of work: 1) direct administrative cost which will be charged to the applicable PW's, 2) debris removal
coordination which will be charged to this PW, 3) emergency response coordination which will be charged to the Town wide
emergency PW and 4) coordination of the Town Hall repairs which will be charged to the Town Hall repair PW. The cost
allocated to this PW is $433.00 and represents the time spent by this temporary employee coordinating dumpster placement
and removal with MOSA. See

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $3,246.50

$3,246.50$0.00Total Funds Expended
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attachment #1 for calculations. During the course of debris removal operations, the Town collected approximately 200 cubic
yards of woody debris which was trucked to its permanent resting place on nearby property owned by the New York Power
Authority (NYPA). The debris pile is located at 42.457821N, -74.45964W which is at an elevation where it is not within the flood
plain (see firmette map 36095C0404E). The NYPA representative contacted by the applicant indicated NYPA will make no
charges to the applicant for debris storage or disposal. NYPA plans to allow the debris to decay naturally at its present resting
place. Dumpsters provided by Montgomery-Otsego-Schoharie Solid Waste Management (MOSA) were strategically placed
about Town. Town employees collected residential roadside debris and deposited it in these dumpsters. The dumpsters were
returned to MOSA, a permitted solid waste disposal facility, for waste segregation and disposal. As of the date of this PW, fifty
two dumpsters have been processed totaling 312 tons. The Town emergency response coordinator contacted MOSA and was
told that any MOSA charges for dumpster use and solid waste disposal would be paid by Schoharie County. The applicant has
not included any cost in this PW for MOSA dumpster use and solid waste disposal. See attachment #2 for a summary of debris
shipments from the Town of Blenheim to MOSA. Direct administrative costs have been included for Simmons Recovery
Consulting charges associated with developing this PW in the amount of $1,628 (attachment 3). A copy of Simmons Recovery
Consulting's contract and invoices to the applicant is attached (attachment 4). Direct Administrative Costs have been included
for the applicant emergency coordinator in the amount of $126 (attachment 5). The applicant estimates that debris removal
operations Town Wide are 85% complete as of the writing of this PW. The applicant is requesting that an additional cost of
$450.48 for labor and $1,234.32 for equipment be included in this PW to cover the remaining 15% of work to be completed. The
above costs were arrived at assuming the costs of work to be completed would be proportional to the cost of work complete.
See attachment 6 for calculations. It is anticipated that this work to be completed will result in an additional 58 tons of debris
being shipped to MOSA for disposal. The sub-grantee is requesting direct administrative costs that are directly chargeable to
this project. Associated eligible work is related to administration of this PA project only in accordance with 44 CFR 13.22. These
costs are treated consistently and uniformly as direct costs in all Federal awards and other sub-grantee activities and are not
included in approved indirect cost rates. See line item costs

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

152 178 330# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,724.50

Urgent Need Town of Blenheim

Total Projected Budget from All Sources

Match Contributed

$21,724.50

$0.00

$0.00

$0.00

$21,724.50

$21,724.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4DT-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$21,724.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

On September 1 the Town Supervisor entered into an emergency contract with Lancaster Development Inc., to make repairs to
East Side Road. While executing the emergency road repair contract, Lancaster collected approximately 5000 cubic yards of
woody debris blocking the roadway, road shoulders, roadside embankments and the adjoining stream channel. The debris was
collected by the contractor and left onsite at 42.46785N, -74.44660W.
The contractor's debris clearing efforts were conducted in
areas where its presence interfered with the reconstruction efforts or where its presence impeded water flow in the adjoining
channel.  Disposal of debris was not within the agreed scope of work for the contractor. The contractor did not charge for debris
disposal. The cost of debris collection was included in applicant PW 3 East Side Road repairs.
The applicant obtained a property release to utilize the 3 acre site on which the debris is piled-(attachment 1). That agreement
obligates the applicant to pay the property owner $lOO / acre/season or a total of $600/season to utilize the 3-acre site for
debris storage.
Direct administrative costs have been included for Simmons Recovery Consulting charges associated with developing this PW
(attachment 2). A copy of Simmons Recovery Consulting's contract with the applicant is attached (attachment 3).
The applicant estimates that there is approximately 5,000 cubic yards of woody debris to be disposed of at the East Side
temporary debris storage site (see attachment 4 for calculations). The cost of debris grinding and disposal has been estimated
using FEMA cost code 1014 (Debris – Trees and Limbs Concentrated). 5000 cubic yards @ $17/cubic yard = $85,000.
 
The applicant anticipates additional direct administrative charges for Simmons Recovery Consulting and the applicant's
personnel to:

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $21,724.50

$21,724.50$0.00Total Funds Expended
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1) work with FEMA and NYS OEM to obtain a final approved and obligated PW,
2) provide any  documentation/proof of payment not available at the time of submission and
3)prepare for and participate in the project close out audit.

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

152 178 330# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,658.75

Urgent Need Town of Blenheim

Total Projected Budget from All Sources

Match Contributed

$3,658.75

$0.00

$0.00

$0.00

$3,658.75

$3,658.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4DU-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/20/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,658.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

East Side Road appears on the NYS DOT Local Road Listing as 10# 217653 assigned to the Town of Blenheim. The Town of
Blenheim is legally responsible for the maintenance of this road.
East Side Road is a dead end road with a full time residence at the end of the road and along its length. The road was
impassible to residents and emergency vehicles for its entire length.
A state of emergency was declared by action of the town board on August 31. The state of emergency declaration authorized
the Town Supervisor to enter into emergency contracts to make necessary flood related repairs. A
memo-to-file was written by the Town Supervisor documenting the decision to enter into an emergency contract with Lancaster
as necessary to maintain the health and safety of the community (attachment #1).
On September 1 the Town Supervisor entered into an emergency contract with Lancaster Development Inc. to make repairs to
East Side Road (attachment #2). Lancaster was selected based on their capability to mobilize quickly and complete the
emergency repairs in a cost effective and timely manner. The contract specifies payment to be made to Lancaster on a "time
and materials" basis.
The Town Supervisor and Highway Supervisor toured the site with Lancaster personnel and provided direction on the scope of
the repairs being authorized. A second flood event, associated with the remnants of Tropical Storm Lee, was anticipated. This
led the Town Supervisor to request that the emergency repairs include additional measures to prevent further damage should a
second major flood
occur.
The Town Supervisor authorized Lancaster to construct a berm to divert the flow of Schoharie Creek back to its normal
channel. The Town Supervisor took this action as an emergency preventative measure to protect improved property (East Side
Road) from the immediate threat of a second flood event. If this action had not been authorized, a second flood event would
have destroyed the road again. The berm constructed is 500 feet Lx 20 feet H x 40 feet W at the base and 10 feet W at the top.

East Side Road BermActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $3,658.75

$3,658.75$0.00Total Funds Expended
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At FEMA's request, the applicant estimated the cost of berm construction to be $7,191 in labor, $7,056 in equipment and $0 in
materials (available stone from the stream bed was utilized) for a total estimated cost of $14,247.
See attachment #3 for the calculation of this estimate.
See attachment #4 for property release form obtained by Lancaster before building this berm.
Direct administrative costs have been included for Simmons Recovery Consulting charges associated with developing this PW
(attachment #5). A copy of Simmons Recovery Consulting's contract with the applicant is attached (attachment #6).
The sub-grantee is requesting direct administrative costs that are directly chargeable to this project.
Associated eligible work is related to administration of this PA project only in accordance with 44 CFR 13.22. These costs are
treated consistently and uniformly as direct costs in all Federal awards and other sub-grantee activities and are not included in
approved indirect cost rates.

Location Description:

East Side Road Berm

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

152 178 330# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,743.37

Urgent Need Town of Blenheim

Total Projected Budget from All Sources

Match Contributed

$5,743.37

$0.00

$0.00

$0.00

$5,743.37

$5,743.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4DV-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

02/11/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$5,743.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The Town launched an emergency response effort to alleviate, to the extent possible, the numerous risks that were posed to
people and property. The elements of that emergency response effort that are being claimed for FEMA reimbursement are
outlined below:
The Town Highway Department made emergency repairs to damaged Town Roads in the aftermath of the disaster to clear
debris from roadways, clear blocked ditches, clear plugged culverts and temporarily repair a washed out culvert pipe on Burnt
Hill Road. The applicant also made emergency repairs to the roadway in the vicinity of the damaged culvert pipe on Dave
Brown Mountain Road.
The applicant used the following resources to make these repairs: 1) The applicant used 222 hours of straight time labor the
cost of which is not included in this PW and 37 hours of overtime labor valued at $534.16 including applicable overtime
employee benefits. The labor hours shown on the labor sheets include time spent by the Town’s working highway supervisor.
The supervisor is salaried and does not receive compensation for overtime work. The overtime hours worked by the supervisor
were included in this PW to justify the equipment usage but were valued at a $0 rate since no actual compensation occurred.
The applicant also used 221 hours of highway department equipment time valued at $8,148.50 using the applicable FEMA cost
codes. The equipment hours included in this PW include time when Town highway department employees operated donated
equipment. These hours are included to justify the labor utilized but were valued at a $0 hourly rate since the equipment was a
donated resource and not owned by the applicant. The applicant will submit a separate PW summarizing all donated resources.
3) The applicant used approximately 191 tons of crusher run at a cost of $1,211.97 to temporarily repair the damage at culvert
pipes on Burnt Hill and Dave Brown Mountain Roads. The Town hired a temporary employee, not included in the Towns 2011
budget, to coordinate the Towns disaster response. The temporary employee receives no employee benefits. The temporary
employees payroll expense has been summarized and allocated to four categories of work:

East Side Road BermActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $5,743.37

$5,743.37$0.00Total Funds Expended
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1) direct administrative cost which will be charged to the applicable PW’s, 2) debris removal coordination which will be charged
to the Town Wide Debris PW 1, 3) emergency response coordination which will be charged to this Town wide emergency PW 5
and 4) coordination of the Town Hall repairs which will be charged to the Town Hall repair PW 13. The cost allocated to this PW
is $3,771.00 and represents the time spent by this temporary employee coordinating emergency response efforts for the Town.
See attachment 1 for details and calculations. The applicant operated a 5000 watt generator at the Town Hall and another at
the Town Highway garage 24 hours per day 8/28/2011 thru 9/3/2011. The generators were used to power emergency
operations and provide the ability to recharge batteries for residents. In total the generators operated for 336 hours valued at
$1,092.00 using the applicable FEMA cost code.
The applicant purchased 24 reflective traffic cones and 4 reflective traffic barrels at a cost of $794.85 to mark damaged or
closed roadways. Rental units were not available. Many of these cones and barrels are still being used for this purpose at the
date this PW was written. The applicant purchased gasoline valued at $760.40 from Mirabito and additional gasoline valued at
$1,319.03 from Laraway’s for a total gasoline expenditure of $2,079.43. The town provided the fuel free of charge to residents
to power generators and to volunteer emergency responders needing fuel for their vehicles. The cost of fuel submitted above is
net of any fuel used in Town vehicles. The applicant maintained a fuel disbursement log and excluded fuel used in Town
vehicles as that cost was recovered in the FEMA cost codes used to value the use of Town vehicles for emergency response
work. The applicant purchased 3 Motorola BPR 40 hand held radios at a cost of $657. These radios were used extensively to
maintain communication and coordinate disaster response personnel.
The Town Highway supervisor was reimbursed $35.58 for the cost of having photographs processed and printed. The
photographs were taken to document damages in the immediate aftermath of the storm. The applicant rented a New Holland
B95 backhoe from Central Tractor from 10/04/2011 to 11/21/11 at a cost of $3,050.00. The applicants backhoe was destroyed
in the flood. The applicant needed the backhoe to make necessary emergency road repairs and to assist with debris clearing
efforts. Direct administrative costs have been included for Simmons Recovery Consulting charges associated with developing
this PW in the amount of $1,473.00 (attachment 2). A copy of Simmons Recovery Consulting’s contract and invoices to the
applicant is attached (attachment 3). Direct Administrative Costs have been included for the applicant emergency coordinator in
the amount of $126 (attachment 4). The sub-grantee is requesting direct administrative costs that are directly chargeable to this
project. Associated eligible work is related to administration of this PA project only in accordance with 44 CFR 13.22. These
costs are treated consistently and uniformly as direct costs in all Federal awards and other sub-grantee activities and are not
included in approved indirect cost rates

Location Description:

East Side Road Berm

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

152 178 330# of Persons 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,807.32

Urgent Need Town of Blenheim

Total Projected Budget from All Sources

Match Contributed

$40,807.32

$0.00

$0.00

$0.00

$40,807.32

$40,807.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4DW-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

02/11/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$40,807.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Cole Hollow Road appears on the NYS DOT Local Road Listing as ID# 217648 assigned to the Town of Blenheim. The Town of
Blenheim is legally responsible for the maintenance of this road. Cole Hollow road was impassible to residents and emergency
vehicles beyond the location of the washed out culvert pipe. Residents living along Cole Hollow Road were stranded without a
safe route of entry to or egress from their homes. A state of emergency was declared by action of the town board on August 31.
The state of emergency declaration authorized the Town Supervisor to enter into emergency contracts to make necessary flood
related repairs. A memo-to-file was written by the Town Supervisor documenting the decision to enter into an. emergency
contract with Lancaster as necessary to maintaining the health and safety of the community (attachment #1). On September 1,
the Town Supervisor entered into an emergency contract with Lancaster Development Inc. to make repairs to Cole Hollow
Road (attachment #2). Lancaster was selected based on their capability to mobilize quickly and complete the emergency
repairs in a cost effective and timely manner. The contract specifies payment to be made to Lancaster on a “time and materials”
basis. The Town Supervisor and Highway Supervisor toured the site with Lancaster personnel and provided direction on the
scope of the repairs being authorized. A second flood event, associated with the remnants of Tropical Storm Lee, was
anticipated. This led the Town Supervisor to request that the emergency repairs include additional measures (e.g. replacing lost
stream bank stabilization stone, repairing the culvert head and tail walls) to prevent further damage should a second major
flood occur. The scope of repairs authorized is consistent with returning the site to its pre disaster design, capacity and function
with the exception of: 1) chip seal pavement repair, 2) guard rail replacement and 3) replacement for the damaged 12 foot
metal squash pipe culvert 40 feet long. A replacement in kind for the damaged pipe could not be obtained. Other temporary
options to replace the culvert pipe were considered and rejected due to inadequate water carrying capacity of the available
pipe. The Town Supervisor reluctantly authorized Lancaster to reinstall the damaged pipe as a temporary measure to allow the
road to be reopened. The Town Highway Supervisor and/or the Town Supervisor were onsite every day

Cole Hollow RoadActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $40,807.32

$40,807.32$0.00Total Funds Expended
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the contractor worked to monitor progress and ensure the repairs being made were consistent with the town's direction on the
scope work. The Town Highway Supervisor or the Town Supervisor signed off on the contractors daily work summaries to
approve them as the basis for billing (attachment #3). Lancaster charged the Town of Blenheim $42,442.06 for Labor,
$83,572.61 for Materials and $32,987.83 for Equipment for a total charge of $158,982.50 under the "time and materials" based
emergency contract. An invoice summary sheet is attached (attachment #4). A credit invoice for $714.22 was received on
10/27/2011 correcting a discrepancy in equipment charges. As a result Equipment charges were reduced to $32,273.61 and
total charges reduced to $158,268.28. A copy of the credit invoice and a revised summary of equipment charges is attached
(attachment #5). Lancaster used 498.25 hours of straight time 268.5 hours of overtime labor to complete the work. A daily log of
hours worked by day, by employee, was provided (attachment #6). Lancaster used 533.5 hours of equipment time and 29
hours of equipment standby time to complete the work. A log of equipment hours charged by day, by piece of equipment used,
was provided; standby time was not charged in excess of active use time on any day to comply with FEMA reimbursement
guidelines. Standby time was billed at a lower rate. A summary sheet is included which details the calculation of equipment
charges (attachment #7). Equipment charges are based on "Equipment Watch Rental Blue Book Rates" (attachment #9).
Lancaster used 3760 tons of various stone grades to complete the work. This material usage summarized by material type, by
day, is described in the material summary sheet A summary of material charges based on usage is provided (attachment #8).
Copies of material load slips too numerous to scan are on file with the applicant. Direct administrative costs have been inducted
for Simmons Recovery consulting charges associated with developing this PW (attachment #10). Project related costs have
been included for Simmons Recovery Consulting charges associated with executing this project (attachment #11). A copy of
Simmons Recovery Consulting contract with the applicant is attached (attachment #12).
Proof of payment documentation for work complete in the amount of $157,982 has been included with this PW at the time of
submittal to FEMA

Location Description:

Cole Hollow Road 

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

152 178 330# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$456.43

Low/Mod Town of Broome

Total Projected Budget from All Sources

Match Contributed

$456.43

$0.00

$0.00

$0.00

$456.43

$456.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4DX-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

05/16/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$456.43

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

To restore Armlin Road to its pre-disaster conditions, it was necessary to remove approximately 75 CY of woody debris along a
0.5 mile stretch of road.  ALL woody debris was chipped and left on site (approx. loc: 42.53134, -74.33189) for public use.
3 employees of the Town of Broome expended 96 hours of FORCE ACCOUNT LABOR REG TIME and 19 hours of FORCE
ACCOUNT LABOR OVERTIME to cut and chip woody debris (See attached FORCE ACCOUNT LABOR RECORD for details). 
Payment policy and time sheets are attached.
The sub-grantee spent 39 hours of FORCE ACCOUNT EQUIPMENT time on a 125-HP Chipper to chip the approx. 75 CY of
woody debris (see attached FORCE ACCOUNT EQUIPMENT RECORD for breakdown of equipment description and usage). 
The sub-grantee did not make a claim for chain saws or other cutting equipment.  Trucks and other vehicles used for
permanent work were accounted for in PW Ref No. 1015422.
The sub-grantee submitted Costs for Direct Administration in the amount of $120.24 for time spent on supporting
documentation support (see attachment for breakdown of hours and equipment).

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $456.43

$456.43$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

520 436 956# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$287.06

Low/Mod Town of Broome

Total Projected Budget from All Sources

Match Contributed

$287.06

$0.00

$0.00

$0.00

$287.06

$287.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4DY-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/14/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$287.06

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

This PW is written to capture the cost of debris removed from the road at this site as follows:
• Chipped in place trees and tree stumps by chipper..
• Removed tree and  other vegetation debris from the road.
For the restoration of road to pre-disaster condition, refer to pw1015421
According to Applicant’s Procurement Policy (attached), no solicitations of written quotations are required for “Emergencies” 
Additionally, Non-competitive Procurement is allowed if “there is an emergency requirement that will not permit delay in
competition” (Re: Public Assistance Guide, FEMA 322/June 2007-page 52)
This damaged road is not a Federal Aid road and not eligible for FHWA funding.  Applicant is responsible for the maintenance
of the road.
It is recommended that the Applicant, work and cost are eligible for Public Assistance (Re: Public Assistance Guide- FEMA
322/June 2007-pages 22-66)

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $287.06

$287.06$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

520 436 956# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,926.75

Low/Mod Town of Broome

Total Projected Budget from All Sources

Match Contributed

$4,926.75

$0.00

$0.00

$0.00

$4,926.75

$4,926.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4DZ-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/02/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$4,926.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

This PW is written to capture the cost of debris to be removed from the road and streem at this site as follows (Re: CostWorks
Sheets attached):
• Remove trees from road and stream using chain saw and chipper and dispose off in-place.
Up to 6 IN diameter tree: 17 EA @ $267      = $4,539.00
8 IN to12 IN diameter tree13 EA @ $400      = $5,200.00
14 IN to 24 IN diameter tree: 11 EA @ $480  = $5,280.00
Sub-total trees removal                      $15,019.00   
Selective clearing and grubbing tree trunks using 1 1/2 CY excavator and disposing off in-place:
4 IN to 6 IN diameter stump:  17 EA @ $47 =    $799.00
8 IN to 12 IN diameter stump: 11 EA @ $ 127  =  $1,651.00
14 IN to 24 IN diameter stump: 11 EA @ $167  =  $1,837.00
Sub-total Stumps Removal              4,287.00
BF Sub-total trees Removal          $15,019.00
Total Trees and Stumps              $19,306.00 
                                                                               
[For the restoration of road to pre-disaster condition, refer to PW-1015410 (Category C)]
This damaged road is not a Federal Aid road and not eligible for FHWA funding.  Applicant is responsible for the maintenance
of the road.
It is recommended that the Applicant, work and cost are eligible for Public Assistance (Re: Public Assistance Guide- FEMA
322/June 2007-pages 22-66)

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $4,926.75

$4,926.75$0.00Total Funds Expended
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Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

520 436 956# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$582.85

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$582.85

$0.00

$0.00

$0.00

$582.85

$582.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4E-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/18/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$582.85

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

To remove the immediate threat posed by the debris the applicant will utilize force account and/or, following their procurement
policy, will obtain a contract vendor to do the following work.

Site # 14, Remove and Dispose of Vegetative Debris, 59.2cy.
    Difficult access to culvert therefore a unit cost of $37 per CY was used.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $582.85

$582.85$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,850.31

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$27,850.31

$0.00

$0.00

$0.00

$27,850.31

$27,850.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4F-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

05/04/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$27,850.31

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

To protect the safety, health and welfare of the community from mold and other issues related to flood contaminated debris,
county residence were advised by Schoharie County officials to bring all flood debris to the curb or to a debris staging area for
disposal during the month of November 2011.
The County Board of Supervisors adapted a Motion to fund the cost of flood debris collection, process and disposal for County
residents, to be added to the existing MOSA Solid Waste Management Authority contract. Residents processed flood debris
through the MOSA Waste Management Facility, at County expense, and can do so until December 31st, 2011, per the Motion
passed by the Schoharie County Board of Supervisors.
The MOSA Solid Waste Facility located at 2783 Route 7, Howes Cave, NY 12092 (42.68361, -74.40306), processed 10,047.86
tons of debris during the month of November. MOSA Solid Waste Management disposal and tipping fees were consistent with
current contract pricing.
MOSA is a Solid Waste Management Authority, which serves the counties of Montgomery, Otsego, Schoharie and Albany.
MOSA's current disposal contractor is WeCare Recycling in Jordan, NY and the Landfill subcontractor is Seneca Meadows.
During the month of NOvember, MOSA collected the flood contaminated debris from curbside and at the debris staging sites for
Schoharie County.
4 staging areas were setup for residents to deposit flood debris for pickup and disposal
Site 1, located at 256 Main St., in the Village of Schoharie (42.66022, -74.31593)  was established with a Right-of-Entry
agreement with the owner, Mr. Mark VanWoeart, for residential flood debris drop-off and processing.
Site 2, located at Steuben St., in the Town of Esperance (42.75909, -74.26032)  was established with a Right-of-Entry
agreement with the owner, Boise Smith, for local resident flood debris drop-off and processing.
Site 3, Town of Esperance Transfer Station, located on Rte. 30, approximately 1 mile south of Sloansville, NY (42.74994,
74.32574) on Town of Esperance property, for residents to drop off flood contaminated debris to be

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $27,850.31

$27,850.31$0.00Total Funds Expended
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processed through MOSA.
Site 4, Village of Middleburg Temporary Transfer Station located at the Municipal Parking Lot, 104 Pool Lane (42.59778, -
7433584) on Village owned property for drop-off of flood related debris from residents for MOSA processing.
MOSA deployed numerous Roll-off dumpsters along streets within the communities of Schoharie County, including the Villages
of Middleburg, Schoharie, Esperance and Gallupville. These dumpsters were filled by residents that were unable to transport
flood debris to the staging areas.
Due to the large increase of flood debris volume requiring processing by MOSA, additional dump trailers and roll-off dumpsters
were rented by MOSA. Extra loading equipment and operators were contracted by MOSA for the debris loading and processing
at the 4 temporary staging areas. Contractors Ron Allen Trucking and Blue Heron Construction were assigned under contract
for processing the volume of debris at Schoharie, Esperance and curb-side, with addtional loading equipment totalling
$5,918.40.
Road closures and detours caused a delay in routing debris to Seneca Meadows landfill and slowing the turn-around time of
haulers. To increase processing and reduce trailer/equipment return time, MOSA contracted with Fulton County Landfill as an
alternate disposal location.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,071.22

Low/Mod Town of Fulton

Total Projected Budget from All Sources

Match Contributed

$2,071.22

$0.00

$0.00

$0.00

$2,071.22

$2,071.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4FW-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

05/08/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$2,071.22

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

PA-02-NY-4020-PW-05689
8-30-11: Following the disaster, the Applicant used FA labor and equipment for storm recovery operations. To expedite tree
removal thereby reducing safety threats to vehicular traffic, the Applicant hired a local tree removal contractor (John’s Firewood
and Tree Service, Middleburgh, NY) to cut both leaning trees. The contract cost was $750.00.
9-9-11: The Applicant used 2 employees X 2 HRs each = 4 HRs to remove wood debris along road side that presented
hazards, left by tree service contractor. One employee was on regular time; therefore, his wages were not eligible for
reimbursement (Category A project). The other employee was on overtime, at a cost of $29.90/HR X 2 HRs = $59.80.
Equipment = 4 HRs, at cost of $276.00 (2 HRs – backhoe X $33.00/HR = $66.00; 2 HRs – tri-axle dump truck X $105.00/HR =
$210.00. The wood was stock-piled along the road for removal by area residents.
PA-02-NY-4020-PW-03432
 
To remove the imminent threat posed by the debris the applicant will utilize force account and/or, following their procurement
policy, will obtain a contract vendor to do the following work.
Site # 4, Remove and Dispose of 185cy of Vegetative Debris
    Difficult access, so $37 per cy was selected.
    The removal of the upstream gravel deposit 40ft x 20ft x 3ft is ineligible since it does not create an immediate threat to
improved property in an five year flood.

Location Description:

Town Wide

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $2,071.22

$2,071.22$0.00Total Funds Expended
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This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

757 498 1255# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,628.41

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$45,628.41

$0.00

$0.00

$0.00

$45,628.41

$45,628.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4G-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

11/28/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$45,628.41

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

To protect the safety, health and welfare of the community from mold and other issues related to flood contaminated debris,
county residence were advised by Schoharie County officials to bring all flood debris to the curb or to a debris staging area for
disposal during the month of October 2011. The County Board of Supervisors adapted a Motion to fund the cost of flood debris
collection, process and disposal for County residents, to be added to the existing MOSA Solid Waste Management Authority
contract. Residents processed flood debris through the MOSA Waste Management Facility, at County expense, and can do so
until December 31st, 2011, per the Motion passed by the Schoharie County Board of Supervisors. The MOSA Solid Waste
Facility located at 2783 Route 7, Howes Cave, NY 12092 (42.68361, -74.40306), processed 1,983.38 tons of debris during the
month of October 2011. MOSA Solid Waste Management disposal and tipping fees were consistent with current contract
pricing. MOSA is a Solid Waste Management Authority, which serves the counties of Montgomery, Otsego, Schoharie and
Albany. MOSA's current disposal contractor is WeCare Recycling in Jordan, NY and the Landfill subcontractor is Seneca
Meadows.During the month of October, MOSA collected the flood contaminated debris from curbside and at the debris staging
sites for Schoharie County. 4 staging areas were setup for residents to deposit flood debris for pickup and disposal
Site 1, located at 256 Main St., in the Village of Schoharie (42.66022, -74.31593)  was established with a Right-of-Entry
agreement with the owner, Mr. Mark VanWoeart, for residential flood debris drop-off and processing.
Site 2, located at Steuben St., in the Town of Esperance (42.75909, -74.26032)  was established with a Right-of-Entry
agreement with the owner, Boise Smith, for local resident flood debris drop-off and processing.
Site 3, Town of Esperance Transfer Station, located on Rte. 30, approximately 1 mile south of Sloansville, NY (42.74994,
74.32574) on Town of Esperance property, for residents to drop off flood contaminated debris to be processed through MOSA.
Site 4, Village of Middleburg Temporary Transfer Station located at the Municipal Parking Lot, 104 Pool Lane

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $45,628.41

$45,628.41$0.00Total Funds Expended
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(42.59778, -7433584) on Village owned property for drop-off of flood related debris from residents for MOSA processing.
MOSA deployed numerous Roll-off dumpsters along streets within the communities of Schoharie County, including the Villages
of Middleburg, Schoharie, Esperance and Gallupville. These dumpsters were filled by residents that were unable to transport
flood debris to the staging areas.
Due to the large increase of flood debris volume requiring processing by MOSA, additional dump trailers and roll-off dumpsters
were rented by MOSA. Extra loading equipment and operators were contracted by MOSA for the debris loading and processing
at the 4 temporary staging areas, with additional loading equipment totaling $9,860.00.
Site monitoring was done randomly and unannounced, to ensure site personnel were diligent on the type of debris processed.
All asbestos relate disposal was handled on a case by case basis, at the MOSA facility, in conjunction with EPA
representatives.
A total of 1,983.38 tons of flood debris was processed by MOSA during the month of October 2011, at a cost of $166,953.66.
MOSA Solid Waste Management complies with all necessary regulations for waste disposal.
Applicant will be incurring Direct Administrative Costs (DAC) and that the eligible costs will be reconciled at close out, is
required and acceptable

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,206.37

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$26,206.37

$0.00

$0.00

$0.00

$26,206.37

$26,206.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4H-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/28/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$26,206.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Removed woody debris pile ups in stream where required (under general emergency permit issued by the State in effect at time
of the work), depositing some woody debris along the bank, and  hauling the larger woody debris to a private land owner's
property near the creek, where the local land owners cut up for winter fire wood or mulch.
Approximately 2,300 CY of woody debris was relocated.
The subgrantee requested direct administrative costs that are directly chargeable to this specific project. Associated eligible
work is related administration of the PA project only and in accordance with 44 CFR 13.22. These costs are treated consistently
and uniformly as direct costs in all federal awards and other subgrantee activities and are not included in any approved indirect
cost rates.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $26,206.37

$26,206.37$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$271,731.38

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$271,731.38

$0.00

$0.00

$0.00

$271,731.38

$271,731.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4I-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

02/11/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$271,731.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

To protect the safety, health and welfare of the community from mold and other issues related to flood contaminated debris,
County residence were advised by Schoharie County officials to bring all flood debris to the curb or to a debris staging area for
disposal.
The County Board of Supervisors adapted a Motion to fund the cost of flood debris collection, process and disposal for County
residents, to be added to the existing MOSA Solid Waste Management Authority contract. Residents processed flood debris
through the MOSA Waste Management Facility, at County expense, and can do so until December 31st, 2011, per the Motion
passed by the Schoharie County Board of Supervisors.
The MOSA Solid Waste Facility located at 2783 Route 7, Howes Cave, NY 12092 (42.68361, -74.40306), processed 10,047.86
tons of debris during the month of September. MOSA Solid Waste Management disposal and tipping fees were consistent with
current contract pricing.
MOSA is a Solid Waste Management Authority, which serves the counties of Montgomery, Otsego, Schoharie and Albany.
MOSA's current disposal contractor is WeCare Recycling in Jordan, NY and the Landfill subcontractor is Seneca Meadows.
During the month of September, directly following the incident, MOSA was mobilized to collect the flood contaminated debris
from curbside and at the debris staging sites for Schoharie County.
4 staging areas were setup for residents to deposit flood debris for pickup and disposal
Site 1, located at 256 Main St., in the Village of Schoharie (42.66022, -74.31593)  was established with a Right-of-Entry
agreement with the owner, Mr. Mark VanWoeart, for residential flood debris drop-off and processing.
Site 2, located at Steuben St., in the Town of Esperance (42.75909, -74.26032)  was established with a Right-of-Entry
agreement with the owner, Boise Smith, for local resident flood debris drop-off and processing.
Site 3, Town of Esperance Transfer Station, located on Rte. 30, approximately 1 mile south of Sloansville, NY (42.74994,
74.32574) on Town of Esperance property, for residents to drop off flood contaminated debris to be

Debris RemovalActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $271,731.38

$271,731.38$0.00Total Funds Expended
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processed through MOSA.
Site 4, Village of Middleburg Temporary Transfer Station located at the Municipal Parking Lot, 104 Pool Lane (42.59778, -
7433584) on Village owned property for drop-off of flood related debris from residents for MOSA processing.
MOSA deployed numerous Roll-off dumpsters along streets within the communities of Schoharie County, including the Villages
of Middleburg, Schoharie, Esperance and Gallupville. These dumpsters were filled by residents that were unable to transport
flood debris to the staging areas.
Due to the large increase of flood debris volume requiring processing by MOSA, additional dump trailers and roll-off dumpsters
were rented by MOSA. Extra loading equipment and operators were contracted by MOSA for the debris loading and processing
at the 4 temporary staging areas. Contractors Ron Allen Trucking and Blue Heron Construction were assigned under contract
for processing the volume of debris at Schoharie, Esperance and curb-side. Contractor costs totalled $295,469.50, with
addtional loading equipment totalling $13,477.60.
Road closures and detours caused a delay in routing debris to Seneca Meadows landfill and slowing the turn-around time of
haulers. To increase processing and reduce trailer/equipment return time, MOSA contracted with Fulton County Landfill as an
alternate disposal location.
Debris collection and disposal was monitored during the first few weeks (Debris monitoring will be included in a separate PW),
to insure only flood related debris was being processed. Site monitoring was done randomly and unannounced, to ensure site
personnel were diligent on the type of debris processed. All asbestos relate disposal was handled on a case by case basis, at
the MOSA facility, in conjunction with EPA representatives.
A total of 10,047.86 tons of flood debris(type of debris were C and D with white goods and vegetative mixture)was processed
by MOSA during the month of September 2011, at a cost of $774,335.94.
MOSA Solid Waste Management complies with all necessary regulations for waste disposal.
Applicant will be incurring Direct Administrative Costs (DAC) and that the eligible costs will be reconciled at close out, is
required and acceptable.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,921.16

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$2,921.16

$0.00

$0.00

$0.00

$2,921.16

$2,921.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4J-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/17/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$2,921.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Work consisted of utilizing applicant’s contractor, Ketco Inc, to rechannel Little Schoharie Creek back to its original bed, with its
embankments temporarily bermed and a channel dug out to prevent similar damages in a forecasted upcoming event (Tropical
Storm Lee).  All trees and woody vegetation was placed along Huntersland Road (see pictures) for natural habitat and to
protect the road from erosion. 
This action was required because the new path Schoharie Creek took during the flooding was destroying Grimley Bridge
(Permanents bridge repairs see PW #2602, Reference #BG57-1), having already destroyed the footings and the North East
approach of the bridge, dropping the bridge by 3 ft to 4 ft, and closing it to traffic.  To allow this new creek path to continue
would have destroyed the bridge and its approach completely.  The applicant obtained permits for the work captured in this
subgrant application from The NY Department of Environmental Conservation and The US Army Corps of Engineers (approved
permits copies are attached).
Location of  the Emergency Protective Measures captured in this subgrant application is referenced on attached location and
aerial map, with GPS readings logged at the work site.
Due to the time urgency of this project, the applicant utilized contractor Ketco, Inc, on a time and materials contract containing a
not to exceed clause for this project.  Copies of contract, activity logs, invoices, and insurance requirements are attached.

Location Description:

Little Schoharie Creek

Activity Progress Narrative:

Little Schoharie CreekActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $2,921.16

$2,921.16$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,488.37

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$3,488.37

$0.00

$0.00

$0.00

$3,488.37

$3,488.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4K-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/16/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,488.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Removed scour material and restored stream to predisaster condition. Removed debris and regarded 4 acres to drain through
culvert. The culvert was not damaged. All work was done by contract awarded through open competitive bid.

Location Description:

Restored stream

This activity is complete.

Activity Progress Narrative:

Restored StreamActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,488.37

$3,488.37$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,476.57

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$9,476.57

$0.00

$0.00

$0.00

$9,476.57

$9,476.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4L-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/24/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$9,476.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Schoharie County took emergency action to complete temporary repairs, for the safety of the public, by contracting Carver
Construction, Inc., to repair Keyserkill Road pavement, 125ft X 24ft X .25 = 750SF/27 = 27.8CY X factor 2 = 55.6 tons of
asphalt binder; 125ft X 24ft X .167ft = 501CF/27 = 18.6CY X factor 2 = 37.2 tons of top course.  Carver also repaired the
scoured embankment with fill, 58ft X 48ft X 3ft = 8,352CF/27 = 309.3CY and replacing the lost rip-rap, 58ft X 48ft X 3ft =
8,352CF/27 = 309.3CY as well as rip-rap on the upstream side, 20ft X 6ft X 2ft =  360CF/27 = 13.3CY.

Location Description:

Keyserkill Road

This activity is complete.

Activity Progress Narrative:

Keyserkill RoadActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,476.57

$9,476.57$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$922.25

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$922.25

$0.00

$0.00

$0.00

$922.25

$922.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4M-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/17/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$922.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Schoharie County took Emergency Protective Measures when they utilized Force Account Labor and Equipment to install a
total of 16ea 20ft concrete Jersey Barriers in two locations on CR-21, Huntersland Road. 
These two locations were at the GPS noted above and GPS location 42.58502 -74.286

Location Description:

Huntersland Road

This activity is complete.

Activity Progress Narrative:

Huntersland RoadActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $922.25

$922.25$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$849.42

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$849.42

$0.00

$0.00

$0.00

$849.42

$849.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4N-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/17/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$849.42

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Schoharie County Department of Public Works took emergency measures to keep Stryker Road open by using Force Account
Labor and Equipment to replace the damaged wall around the twin 30in CMP culvert outlet. 
The stacked stone, 39ft X 1.5ft X 10ft = 585CF/27 = 21.7CY was replaced, filled with medium rip-rap, 45ft X 3ft X 4ft =
573.8CF/27 = 21.3CY and topped with crusher run and shoulders, 75ft X 5ft X .5ft = 187.5CF/27 = 6.9CY X 2 sides = 13.8CY.
 
Force Account Labor = 11 people, 74 regular time hours for $0.0
Force Account Equipment = 3 pieces for 27 hours for a total of $1,145.00
Materials = 21.7CY of stackable stone, 29.8CY of medium rip-rap and 19.4CY of crusher run for a total of $1,459.16
Rental Equipment = 1 piece for 11 hours for $245.52
TOTAL COST FOR THIS PROJECT = $2,849.68 not counting Direct Administrative Costs

Location Description:

Stryker Road

This activity is complete.

Activity Progress Narrative:

Stryker RoadActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $849.42

$849.42$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,253.75

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$22,253.75

$0.00

$0.00

$0.00

$22,253.75

$22,253.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4O-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/02/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$22,253.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

1 Mattice road GPS 42.48528-74.26748 (1) x 20 ft straight (20 ft total)
2.Bear Ladder Rd GPS 42.49211 -74.43655 (11) x 20 ft straights, plus 20 ft RH downturn. (240 ft total)
3.Creek Rd GPS 42.74006-74.31061 (3) 20'straights plus (1) Rh 20 ft down turn and (1) LH 20 ft downturn. (100 ft total)
4.Beards Hollow Rd. GPS 42.61673 -74.53892 (5) x 20 ft straights, plus (1) Rh 20 ft down turn and (1) LH 20 ft downturn (140 ft
total)
5.Keyserkill location 1 GPS 42.49302 -74.36684 (11) x 20 ft plus (1) Rh 20 ft down turn and (1) LH 20 ft downturn (260 ft total)
6.Keyserkill location 2 GPS 42.49232 -74.36517 (14) x 20 ft straights, plus (1) LH 20 ft downturn (300 ft total)
7.Flat Creek GPS 42.41419 -74.41949 (4) x 20 ft straights, plus (1) RH 20 ft down turn and (1) LH 20'down turn (120 ft total)
8.Keyserkill Rd GPS 42.51299 -74.37892 (11) x 20 ft straights. (1) LH downturn x 20 ft, (1) RH downturn x 20 ft. (total 260 ft)
9.Huntersland-1 GPS 42.58502 -74.28634  (5) x 20 ft straights, (1) LH downturn x 20 ft, (1) RH downturn x 20 ft. (total 140 ft)
10.Warton Hollow 1 GPS 42.5261 -74.56727 (4) x 20 ft straights (80 ft total)
ll.Huntersland-2 GPS 42.58519 -74.28888 (9) x 20 ft straights, (1) LH downturn x 20 ft (total 200 ft)
12. Wharton Hollow 2 GPS 42.50822 -74.55187 (13) x 20 ft straights, (1) LH downturn x 20 ft. (1) RH downturn x 20 (total 300
ft)
Total 91 straights (1820 ft total) + 9 LH downturns (180 ft total) &#9830; 8 RH (160 ft total). 108 pieces total (2160 It total)/ 6 per
load = 18 loads shipping.

Jersey BarriersActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $22,253.75

$22,253.75$0.00Total Funds Expended
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Location Description:

Various Roads-temporary Jersey barriers

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,813.80

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$22,813.80

$0.00

$0.00

$0.00

$22,813.80

$22,813.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042DR4P-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/02/2012

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$22,813.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Schoharie County took emergency protective measures by contracting with KeWtco Inc., to purchase, haul and place large rip-
rap where the road embankment was sloughing, 75ft X 50ft X 3.5ft = 13.125CF/27 = 486CY, stopping the sloughing before it
reached the road. The Applicant utilized contract labor and equipment to place 37.9CY of crush and run to fill in where the
cracks were to keep the road open, 20ft X 24ft X 1ft = 17.8CY, 20ft X 22ft X .5ft = 8.2CY and 32ft X 20ft X .5ft = 11.9CY. When
the road continued to deteriorate, 2 20ft Jersey Barriers were placed at each end of the damaged area and barrells at the
intersections on either side of the damage to close CR-17, Flat Creek Road. (SEE BACKUP PAGE FOR R.S. MEANS, 1st
QUARTER 2012, ALBANY, NEW YORK ESTIMATES)

Location Description:

Flat Creek Road

This activity is complete.

Activity Progress Narrative:

Flat Creek RoadActivity Title:

Project Number:

1042DR4-12

Project Title:

Schoharie County

$0.00     Program Funds Drawdown $22,813.80

$22,813.80$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

15508 14325 29833# of Persons 100.00

1142DR5-12 / Tioga CountyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,146.50

Urgent Need Tioga County2

Total Projected Budget from All Sources $11,146.50

$0.00

$11,146.50

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1142DR5A-12

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$11,146.50

Responsible Organization:

Debris removal Completed

Debris RemovalActivity Title:

Project Number:

1142DR5-12

Project Title:

Tioga County
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Match Contributed $0.00

$0.00

$11,146.50

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

The debris basins were constructed in the 1960s and have been maintained by Tioga County Soil and Water. The subgrantee
has performed maintenance on the basins in 1999 and in 2007. The subgrantee also performs regular inspections of the
basins.The debris basins protect improved property located downstream of the structures.
The subgrantee is authorized to work with local land owners to protect the water resources of the county for such work as
erosion and sediment control, water quality management and non-point sources of pollution.
The Tioga County resolution number 229-78, dated November 13, 1978 is attached. Also attached is a copy of the
Consolidated Laws of NYS Chapter 9-B which creates the Soil and Water Conservation Districts.
Attached is the Debris Report dated 11/1/11, prepared by Randy Stewart and Craig Ceschi.
The subgrantee will restore the sites back to their pre-disaster conditions by developing a set of plans and specifications in
order to competitively bid a contract for the cleaning out of the debris basins and disposal of the sand and gravel in an upland
location around or near the basins. 
The estimate prices used are from the NYS DOT weighted average bid price report dated July 1, 2010 to June 30, 2011. The
prices are for in-place quantities which include material, labor and equipment necessary to complete each item of work.
Site 1
1,166CY X $12.50/CY (Item no 203.02) = $14,575  - Does not include profit and overhead - Use 20 percent for profit and
overhead, consistent with DOT change order procedure. $14,575 X 1.20 (for over head and profit) = $17,490
Site 2
1,324CY X $12.50/CY (Item no 203.02) = $16,550 - Does not include profit and overhead - Use 20 percent for profit and
overhead, consistent with DOT change order procedure. $16,550 X 1.20 (for over head and profit) = $19,860
Site 3
444CY X $12.50/CY (Item no 203.02) = $5,550 - Does not include profit and overhead - Use 20 percent for profit and overhead,
consistent with DOT change order procedure.
$5,550 X 1.20 (for over head and profit) = $6,660
Total cost estimate
$17,490 + $19,860 + $6,660 = $44,010

Location Description:

County wide

This activity is complete.

Activity Progress Narrative:

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

19141 32131 51272# of Persons 100.00

$0.00     Program Funds Drawdown $11,146.50

$11,146.50$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,839.37

Urgent Need Tioga County2

Total Projected Budget from All Sources

Match Contributed

$10,839.37

$0.00

$0.00

$0.00

$10,839.37

$10,839.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1142DR5B-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$10,839.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

In order to make the bridge accessible again and allow the creek and bridge to pass normal stream flows, the Tioga County
Highway Department hired a contractor to clean the debris from the bridge and to remove the silt and gravel from the stream
bed. The 102CY of silt, the 120CY of wood and the 444.44CY of gravel were given to the local farmer approximately 1,000FT
east of the bridge on County Route 502.
Repair of permanent work to the road and bridge is covered in PW 7396807.
Separation of Debris from Permanent Work
Permanent Work
Roller    16hr X $120/hr = $ 1,920
Labor  24hr X $57/hr = $1,368
Dump Truck 24hr X $125/hr = $3,000
Foreman 14hr X $75/hr = $1,050
Item 4          590tons X $8/ton = $4,720
Medium Stone 20tons X $20/ton = $400
Paving  Lump sum    = $21,000
Subtotal  (1,290 + 1,368 + 3,000 + 1,050 + 4,720 + 400 + 21,000) =  $33,458
20percent Overhead and Profit  33,458 X .20 = $6,692
Permanent Work    (33,458 + 6,692) = $40,150
Debris
Total Invoice          $83,355.40
Permanent Work    - $40,150.00
Debris    (83,355.40 - 40,150) = $43,205.40

Debris RemovalActivity Title:

Project Number:

1142DR5-12

Project Title:

Tioga County

$0.00     Program Funds Drawdown $10,839.37

$10,839.37$0.00Total Funds Expended
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Location Description:

County wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

19141 32131 51272# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,061.02

Urgent Need Tioga County2

Total Projected Budget from All Sources

Match Contributed

$24,061.02

$0.00

$0.00

$0.00

$24,061.02

$24,061.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1142DR5C-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$24,061.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The Applicant used 873 hrs of FA regular time labor (not included in the PW), 123.5 hrs of FA overtime labor, 773.5 hrs of FA
equipment time, 136 hrs of rented dozer time, and 2 contractors to restore the facilities at the following sites to pre-disaster
condition as indicated below. A total of 10,403 CY of gravel debris was removed from streams and taken to a gravel pit
maintained by the Town of Owego and located on Route 38 in Owego (42.14603, -76.26940) to be stockpiled for later use. A
total of 1,667 CY of gravel removed from a stream was used to build a berm on site. The total volume of debris removed from
streams is 12,070 CY (10,403 CY + 1,667 CY). The 2 contractors that assisted the Applicant with the stream debris cleaning
were Austin Excavating & Paving and Tioga County Soil & Water (Invoices attached). The 2 contractors, hired under
emergency procurement policy, provided additional equipment and labor. Site 1: Dean Creek Rd (42.10477, -76.54476) 1.
1,667 CY Removed gravel debris from stream The Applicant used the gravel removed from the stream to build a 150 LF x 50 ft
W x 6 ft H berm on the south side of the stream to protect Dean Creek Road from future flood events. 2. 267 CY Removed,
hauled, and disposed gravel debris from stream using a contractor Site 2: Dean Creek Rd (42.12431, -76.52777) 3. 5,333 CY
Removed, hauled, and disposed gravel debris from stream Site 4: Halsey valley Rd (42.12868, -76.42147) 7. 111 CY
Removed, hauled, and disposed gravel debris from stream, downstream Site 5: Straits Corner Rd 42.15852,-76.37733) 9. 83
CY Removed, hauled, and disposed gravel debris from stream using a contractor Site 6: West River Rd (42.00883,-76.45939)
11. 2,963 CY Removed, hauled, and disposed gravel debris from stream using a contractor Site 10: West Creek Rd42.21382, -
76.23714) 17. 52 CY Removed, hauled, and disposed gravel debris from stream, downstream 18. 687 CY Removed, hauled,
and disposed gravel debris from stream, upstream Site 11: West Creek Rd (42.25912, -76.24081) 21. 139 CY Removed,
hauled, and disposed gravel debris from stream, upstream 22. 139 CY Removed, hauled, and disposed gravel debris from
stream, downstream Site 12: West Creek Rd (42.32682, -76.24656) 24. 185 CY Removed, hauled, and disposed gravel debris
from stream, upstream 25. 185 CY Removed, hauled, and disposed gravel debris from stream, downstream Site 14: Wilson
Creek Rd

Debris RemovalActivity Title:

Project Number:

1142DR5-12

Project Title:

Tioga County

$0.00     Program Funds Drawdown $24,061.02

$24,061.02$0.00Total Funds Expended
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(42.29197, -76.14389)
29. 111 CY Removed, hauled, and disposed gravel debris from stream, upstream 30. 148 CY Removed, hauled, and disposed
gravel debris from stream, downstream A total of 12,070 CY of gravel debris was removed from streams and either disposed at
the gravel pit (10,403 CY) or used to build a berm on site (1,667 CY) at a total cost of $61,858.72 for a unit cost of $5.12/CY
($61,858.72/12,070 CY).The Applicant will use FA labor and FA equipment, as well as contractor, to restore the facilities at the
following sites to pre-disaster condition as follows: Site 3: Ellis Creek Rd (42.12199, -76.44115) 4. 1 EA Remove, haul, and
dispose fallen tree from stream, upstream, 20 LF x 10 in 5. 2 EA Remove, haul, and dispose fallen tree from stream,
downstream, 30 LF x 8 in Site 4: Halsey valley Rd (42.12868, -76.42147) 6. 83 CY Remove, haul, and dispose gravel debris
from stream, upstream 8. 2 EA Clean culvert, 40 LF x 58 in W x 36 in H Site 5: Straits Corner Rd (42.15852, -76.37733) 10. 1
EA Clean culvert, 40 LF x 160 in W x 46 in H Site 7: Halsey valley Rd (42.06682, -76.35092) 12. 111 CY Remove, haul, and
dispose of gravel debris from stream, upstream Site 8: Montrose Turnpike (41.99941, -76.20521) 13. 185 CY Remove, haul,
and dispose of gravel debris from stream Site 9: Gaskill Rd (42.12387, -76.18072) 14. 148 CY Remove, haul, and dispose of
gravel debris from stream 15. 3 EA Remove, haul, and dispose fallen tree from stream, 20 LF x 6 in Site 10: West Creek Rd
(42.21382, -76.23714) 16. 2 EA Clean culvert, 40 LF x 5.5 ft W x 4 ft H 19. 1 EA Clean culvert, 42 LF x 5 ft W x 3 ft H 20. 56 CY
Remove, haul, and dispose of gravel debris from stream, upstream Site 11: West Creek Rd (42.25912, -76.24081) 23. 1 EA
Clean culvert, 40 LF x 6 ft W x 3 ft H Site 12: West Creek Rd (42.32682, -76.24656) 26. 1 EA Clean culvert, 35 LF x 5 ft W x 3 ft
H Site 13: West Creek Rd, BIN 3335230 (42.36110, -76.23676) 27. 124 CY Remove, haul, and dispose of gravel debris from
stream, upstream Site 14: Wilson Creek Rd (42.29197, -76.14389) 28. 1 EA Clean culvert, 45 LF x 9 ft W x 3 ft H A total of 707
CY of gravel debris will be taken to the gravel pit maintained by the town of Owego and located on Route 38 in Owego
(42.15203, -76.26940) for stockpiling. Trees will be cut up on site and made available to the public and all unclaimed woody
debris will be taken to a private disposal site (Donald E. Foster, 425 Old Barton Road, Barton; 42.14500, -76.27200) and
disposed with no cost to the Applicant. The property owner has a large hole in the property that he wants to fill up; therefore, all
woody debris taken to that site will be buried. The total debris volume of one 10-in tree, two 8-in trees, and three 6-in trees are
estimated as follows, based on fifteen 8-in trees having a total volume of 40 CY or 2.7 CY per 8-in tree, as per Page 60 of
FEMA 325 Public Assistance Debris Management

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

19141 32131 51272# of Persons 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,326.59

Urgent Need Tioga County2

Total Projected Budget from All Sources

Match Contributed

$2,326.59

$0.00

$0.00

$0.00

$2,326.59

$2,326.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1142DR5D-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$2,326.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The Applicant used a contractor, Casella Waste Service, to remove and haul 150 CY plus additional 63.77 tons of household,
C&D, and other debris to an approved private disposal site owned and maintained by Casella Waste Service located at 1180
Elmira Rd in Newfield (42.39248, -76.56241).
The 150 CY of debris consisted of 60 CY of trash and 90 CY of tires. The weight of trash is estimated as 1,000 Ibs/CY and tires
as 20 lbs/tire x 10 tires/CY (Scrap Tire Cleanup Guidebook, EPA-905-B-06-001).
Trash: 60 CY x 1.000 Ibs/CY = 60.000 lbs = 30.0 tons Tires: 90 CY x 20 lbs/tire x 10 tlres/CY = 18.000 lbs = 9.0 tons
The total tonnage of debris: 63.77 + 30.0 + 9.0 tons = 102.77 tons
The unit cost of debris removal is $90.56/ton ($9,306.38/102.77 tons).

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1142DR5-12

Project Title:

Tioga County

$0.00     Program Funds Drawdown $2,326.59

$2,326.59$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

19141 32131 51272# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,913.89

Urgent Need Tioga County2

Total Projected Budget from All Sources

Match Contributed

$1,913.89

$0.00

$0.00

$0.00

$1,913.89

$1,913.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1142DR5E-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,913.89

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The scope of work in this project worksheet consists of the applicant hiring Environmental Products and Services, 532 State
Fair Blvd, Syracuse, NY 13209, to clean up the hazardous waste at the Tioga County Transfer Station.  The hazardous waste
items inlcuded 3 five gallon pails of nickel cadmium batteries, 2 thirty gallon drums of alkaline dry cell batteries, 2 twenty gallon
drums of alkaline dry cell batteries, 1 five gallon pail of mercury from different articles, 2 five gallon pails of lithium batteries, 2
five gallon pails of acid filled batteries,  a 30 gallon drum of combustible liquids (petroleum distillates), polychlorinated biphenyls
solids and various types of bulbs including compact bulbs, flood bulbs and fluorescent bulbs.  The some of the hazardous
waste was transported to CWM Chemical Services, LLC, 1530 Balmer Road, Model City, NY 14107 and Environmental
Products and Services, 532 State Fair Blvd, Syracuse, NY 13209 for treatment and disposal.  See the attched invoices and Bills
of Lading.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1142DR5-12

Project Title:

Tioga County

$0.00     Program Funds Drawdown $1,913.89

$1,913.89$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

19141 32131 52171# of Persons 98.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,533.12

Urgent Need Tioga County2

Total Projected Budget from All Sources

Match Contributed

$8,533.12

$0.00

$0.00

$0.00

$8,533.12

$8,533.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1142DR5F-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$8,533.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Site # 1, Remove and Dispose of Vegetative Debris, 620cy.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1142DR5-12

Project Title:

Tioga County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,533.12

$8,533.12$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

19141 32131 52171# of Persons 98.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,930.27

Urgent Need Tioga County2

Total Projected Budget from All Sources

Match Contributed

$4,930.27

$0.00

$0.00

$0.00

$4,930.27

$4,930.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1142DR5G-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$4,930.27

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Site # 5, Remove and Dispose of Vegetative Debris, 25cy.
Good Access to debris.
Site # 10, Remove and Dispose of Vegetative Debris, 47.9cy.
Good Access to debris.
Site #11, Remove and Dispose of Vegetative Debris, 665cy.
Good Access to debris.
Site # 12, Remove and Dispose of Vegetative Debris, 113.6cy.
Reasonable Access to debris 150ft upstream.
Total 851.5 cy.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1142DR5-12

Project Title:

Tioga County

$0.00     Program Funds Drawdown $4,930.27

$4,930.27$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

19141 32131 52171# of Persons 98.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$288,256.06

Urgent Need Tioga County2

Total Projected Budget from All Sources

Match Contributed

$288,256.06

$0.00

$0.00

$0.00

$288,256.06

$288,256.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1142DR5H-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$288,256.06

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The sub grantee hired Casella Waste Services to haul the debris from the Town of Owego gravel pit to the Chemung County
landfill, a permitted NYS landfill.  The debris consisted mainly of building components and contents as well as some woody
debris, mud and silt. The results of the quotes for hauling the debris to the landfill are attached. The price of $62.50/TON is
reasonable based on the fact that the County used to charge $70.00/TON for residents and companies to bring household and
demolition debris waste to the county transfer station.  Approximately 12,700 tons of debris was moved from the Town of Tioga
Pit to the Casella Landfill in Chemung County by Casella Waste Services.  See the invoices from Casella Waste Services, 1180
Elmira Road, Newfield, NY 14867.
The coordinates for the Chemung County Landfill located at 148 County Road 60, Lowman, NY is Latitude 42.02878 Longitude
-76.68179.
The coordinates for the Town of Tioga Pit (temporary debris collection site) located off of NYS Route 38 is Lat 42.14536 Long -
76.26736.
The New York State Department of Environmental Conservation determined that the gravel pit was contaminated by the debris
that was deposited there and ordered the county to cleanup the pit.  The county removed the contaminated soil and it was
transported to the Casella Landfill.  The area was then covered with 1,856 cy of sand.  See the attached invoice from Sultana
Sand and Stone.

Location Description:

County Wide

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1142DR5-12

Project Title:

Tioga County

$0.00     Program Funds Drawdown $288,256.06

$288,256.06$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

19141 32131 52171# of Persons 98.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,007.42

Urgent Need Tioga County2

Total Projected Budget from All Sources

Match Contributed

$4,007.42

$0.00

$0.00

$0.00

$4,007.42

$4,007.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1142DR5I-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$4,007.42

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Tioga County Soil And Water Conservation District proposes to contract the removal of the 107ft long steel bridge from Owego
Creek to alleviate the threat of flooding that might occur from the bridge debris blocking high water flow.
The subgrantee requested bids from qualified contractors to remove the bridge from Owego Creek, cut it up and salvage the
steel.  Four bids were received to accomplish the scope of work.  The bids received were as follows: Procon - $6,000, Broome
Bituminous Products - $6,700, R. DeVincentis - $11,532, and Vector - $ 31,000.  The bids are included with the PW.
The permit in a classified trout stream to remove the bridge from the creek will require erosion and sediment controls.  The
requirement will be (Dewatering) Pump around for the stream for one day while the work in the creek is occurring. Cost is
estimate from applicant.
Seeding and mulching on the bank will be needed to prevent erosion after the bank has been disturbed by the bridge removal
activities.  A total of 1/2 acre = 21,780sf = 21.78msf (estimated) will require seeding.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

1142DR5-12

Project Title:

Tioga County

$0.00     Program Funds Drawdown $4,007.42

$4,007.42$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

19141 32131 52171# of Persons 98.28

135DR1-12 / Broome CountyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,615.55

Low/Mod City of Binghamton

Total Projected Budget from All Sources $88,615.55

$0.00

$88,615.55

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

135DR1A-12

Oct 1 thru Dec 31, 2018

Activitiy Category:

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

Responsible Organization:

Debris removal Completed

Debris RemovalActivity Title:

Project Number:

135DR1-12

Project Title:

Broome County
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Match Contributed $0.00

$0.00

$88,615.55

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$88,615.55

Most Impacted and Distressed Expended $0.00

Activity Description:

In responding to the incident the City of Binghamton sent 8702.83 Tons of incident generated non-toxic household debris to the
Broome County Landfill, located at 286 CR-73 (Knapp Rd) Binghamton NY 13905-5706 (42.23762, -75.98370), for proper
disposal. Shipment of the debris occurred between 9/10/11 and 11/30/11.
The applicant was assessed a total of $348,771.40 in tipping fees (Invoice #1130) by Broome County for the disposal of this
debris. The applicant indicates that they will pay this invoice.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

25723 20408 46131# of Persons 100.00

$0.00     Program Funds Drawdown $88,615.55

$88,615.55$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$149,529.41

Low/Mod Broome County2

Total Projected Budget from All Sources

Match Contributed

$149,529.41

$0.00

$0.00

$0.00

$149,529.41

$149,529.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

135DR1B-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$149,529.41

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

In responding to the incident the City of Binghamton sent 8702.83 Tons of incident generated non-toxic household debris to the
Broome County Landfill, located at 286 CR-73 (Knapp Rd) Binghamton NY 13905-5706 (42.23762, -75.98370), for proper
disposal. Shipment of the debris occurred between 9/10/11 and 11/30/11.
The applicant was assessed a total of $348,771.40 in tipping fees (Invoice #1130) by Broome County for the disposal of this
debris. The applicant indicates that they will pay this invoice.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

135DR1-12

Project Title:

Broome County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $149,529.41

$149,529.41$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

25723 20408 46131# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,351.57

Low/Mod Broome County2

Total Projected Budget from All Sources

Match Contributed

$15,351.57

$0.00

$0.00

$0.00

$15,351.57

$15,351.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

135DR1C-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$15,351.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The Applicant contracted with Green Mountain Pipeline Services to Close Circut Television (CCTV) the sewer main to
determine the volume of debris deposited in the piping. This operation started at the beginning of the sewer main on Julian
Street at Manhole #2 and continued to Trout Brook ESMT manhole #24 inclusive. Debris blockages caused a restart of CCTV
at Trout Brook ESTM manhole # 25 to #28. Again, debris blockages caused a restart of CCTV at Trout Brook ESTM manhole #
29 to #31 and #35 to #36. The total length of the CCTV was 4755.4 linear feet.
 
Green Mountain Pipeline Services has proposed to perform the debris removal for 7,236 linear feet of the Trout Brook Sewer
System and included in their proposal of S8.90 per linear foot is providing post cleaning videos. ( see attached dated 5/7/12).
The Closed Circut Television (CCTV) at a previous billed amount of $ 1.55 had been deducted, (see attached Invoice dated
4/30/12).
The work included in this project worksheet is the following: Traffic Control
Removal of Debris from Trout Brook Storm Sewer
Transport of Debris Removal from the Trout Brook Storm Sewer to a City designated disposal area All Safety equipment for
confined space entry

Location Description:

County Wide

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

135DR1-12

Project Title:

Broome County

$0.00     Program Funds Drawdown $15,351.57

$15,351.57$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

25723 20408 46131# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,747.25

Low/Mod Broome County2

Total Projected Budget from All Sources

Match Contributed

$3,747.25

$0.00

$0.00

$0.00

$3,747.25

$3,747.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

135DR1D-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,747.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Applicant will remove the tree debris and dispose of it in a proper facility using contract services.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

135DR1-12

Project Title:

Broome County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,747.25

$3,747.25$0.00Total Funds Expended

93

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

25723 20408 46131# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,083.34

Low/Mod Broome County2

Total Projected Budget from All Sources

Match Contributed

$17,083.34

$0.00

$0.00

$0.00

$17,083.34

$17,083.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

135DR1E-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$17,083.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

To bring the sites back to pre-disaster condition the City of Binghamton publicly bid and awarded a contract to “Procon
Contracting” to remove and dispose of the accumulated woody debris.  The contractor used planking, scaffolding and heavy
equipment to remove the debris from the 5 bridges.
East Clinton Street Bridge on Chenango River: 160 CY of debris removed.
Court Street Bridge on Chenango River: 16 CY of debris removed.
Memorial Bridge on Chenango River: 4 CY of debris removed.
South Washington Pedestrian Bridge on Susquehanna River: 8 CY of debris removed.
Exchange Street Bridge on Susquehanna River: 2 CY of debris removed.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

135DR1-12

Project Title:

Broome County

$0.00     Program Funds Drawdown $17,083.34

$17,083.34$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

25723 20408 46131# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,725.11

Urgent Need Broome County2

Total Projected Budget from All Sources

Match Contributed

$1,725.11

$0.00

$0.00

$0.00

$1,725.11

$1,725.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

135DR1F-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,725.11

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The applicant will return Cloverdale Road (42.27945, -75.85072) to pre-disaster conditions using an estimated total of 120 force
account labor hours and 120 equipment hours.  To complete this work the applicant indicates they will:
1. Clear sediment mounds on inlet end and outflow end of the dual 90 inch x 75 ft CMP squashed culvert pipes. The inlet end
sediment mound measures 150 ft x 30 ft x 4 ft (666.7 cu yards) and the outflow end sediment mound 150 ft x 20 ft x 4 ft (444.4
cu yards) for a total of 1,111.1 cu yards.  The applicant estimates it will take:
120 straight-time Force Labor hours at a cost of $0.00.
120 Force Equipment hours: 24 hours on a Pick-up Truck @ $20/hour = $480.00;
24 hours on Excavator @ $65/hour = $1560.00;
24 hours on each of three (3) Dump trucks (8723); 24 x 3 = 72 hours @ $65/hour = $4680.00;
Total equipment cost: $6,720.00 
The applicant will transport the 1,111.1 cu yards of gravel/debris to their highway garage at 47 Thomas Street, Binghamton, NY
13901 (42.17684, -75.87571) for future use.
Note: The repair of the shoulder wash-out and rip-rap damage will be covered on a separate Cat C project worksheet.

Location Description:

County Wide

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

135DR1-12

Project Title:

Broome County

$0.00     Program Funds Drawdown $1,725.11

$1,725.11$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

80853 110835 191688# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$538.40

Urgent Need Broome County2

Total Projected Budget from All Sources

Match Contributed

$538.40

$0.00

$0.00

$0.00

$538.40

$538.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

135DR1G-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$538.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Otsiningo Park Wide Debris removal:
Broome County Parks Force Account Labor and Equipment were used to remove 277 CY of woody debris throughout park
property.
Debris CY:
CY measurements were taken from the debris pile.
Measurements are: 75Ft. long x 20Ft. wide x 5 Ft. deep = 277.7 CY or 42.28 tons.
Debris Site is Located at: (42.13295 -75.90279).
This site is located at the highest point of the park above flood plain levels at 851 Ft. Flood plain levels are at 840ft. at the base.
Force Account Labor and Equipment used for the removal of debris:
Total Force Account Labor Regular Hours: 146 hour:
Total Force Account Equipment Hours: 84 Hours = $1848.00
Final Disposal Site is located at 42.13295 -75.90279

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

135DR1-12

Project Title:

Broome County

$0.00     Program Funds Drawdown $538.40

$538.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

80853 110835 191688# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,774.00

Urgent Need Broome County2

Total Projected Budget from All Sources

Match Contributed

$1,774.00

$0.00

$0.00

$0.00

$1,774.00

$1,774.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

135DR1H-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,774.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The Applicant will use Force Account Labor and Force Account Equipment to chip and dispose on site 557 CY of woody debris
deposited on levee banks.
Levee/Dike locations:
Dike # 34 Bradle Creek (42.16413 -76.03212),
Dike # 45 Barnes (42.29543 -76.01362),
Dike # 23 (42.13630 -75.94146),
Dike # 33 Sturble Creek (42.13716 -76.01785),
Dike # 2 C (42.18246 -75.95440),
Dike # 1 A (42.16052 -75.98232).
(1) Park Operations Mgr $49.07 per hours/incl. fringes, 8 hours = $392.56 per day.
(3) Construction Workers @ $285.20 per day = $855.60 per day x 8 = $6844.80
(8) Days for (1) Park Mgr @ $392.56 per day = $3140.48
(8) Days for (3) Construction Workers @ $855.60 per day = $6844.80
Total Force Account Labor regular hours costs = 256 hours = $9985.28
(1) 8 CY Dump Truck, FEMA cost code 8720 @ $35.00 per hour x 2 hours per day = $70.00 x 8 days = $560.00  (Used for
pulling trailer & dozer to site).
(2) 30/Ton flatbed trailer, FEMA cost code 8600 @ $10.25 per hour x 2 = $20.50 x 2 hours per day = $41.00 x 8 days =
$328.00 
(1) 1 Ton pickup 4x4 trucks, FEMA cost code 8802 @ $20.00 per hour x 2 hours per day = $40.00 x 8 days = $320.00  (Used
for pulling trailer & Loader-backhoe to site).
(1) 1 Ton pickup 4x4 trucks, FEMA cost code 8802 @ $20.00 per hour x 5 hours per day = $100.00 x 8 days = $800.00  (Used
for pulling chipper along levees).

Debris RemovalActivity Title:

Project Number:

135DR1-12

Project Title:

Broome County

$0.00     Program Funds Drawdown $1,774.00

$1,774.00$0.00Total Funds Expended
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(1) Dozer-crawler, FEMA cost code 8251 @ $40.00 per hour x 6 hours per day = $240.00 x 8 days = $1920.00
(1) Loader-backhoe, FEMA cost code 8572 @ $33.00 per hour x 6 hours per day = $198.00 x 8 days = $1584.00
(1) Trailer-tree Chipper, FEMA cost code 8202 @ $21.75 per hour x 6 hours per day = $130.50 x 8 days = $1044.00
(2) 25" bar length chain saws, FEMA cost code 8191 @ $3.20 per hour x 2 = $6.40 x 5 hours per day = $32.00 x 8 days =
$256.00
Total force Account Equipment regular hours costs = 288 Hours = $6812.00
Total Force Account Labor & Equipment costs = $16797.28
(NOTE) (2) Trailers @ 2 hours per day = 4 hours x 8 days = 32 hours, over regular labor hours
Final Disposal: all woody debris will be chipped and dropped along the levee banks and spread out evenly to bring levees back
to pre disaster conditions.
All debris will be placed outside of flood zones,

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

80853 110835 191688# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,798.06

Urgent Need Broome County2

Total Projected Budget from All Sources

Match Contributed

$1,798.06

$0.00

$0.00

$0.00

$1,798.06

$1,798.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

135DR1I-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,798.06

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The Applicant will use Force Account Labor and Force Account Equipment to chip and dispose on site 557 CY of woody debris
deposited on levee banks.
Levee/Dike locations:
Dike # 34 Bradle Creek (42.16413 -76.03212),
Dike # 45 Barnes (42.29543 -76.01362),
Using force account labor (130.5 straight time hours, 10 of which were performed by a temporary employee; and 20 hours O/T);
and force account equipment (106.5 hours) the applicant completed the following work on Old Route 17:
1. Removed 100 ft L x 15 ft W x 6 ft D (333 CY) of gravel and silt that had blocked the outlet of a twin concrete box culvert
(42.07111,
-75.63321).
2. Removed 100 ft L x 3 ft W x 2 ft D (22.2 CY) of gravel and silt that had blocked the inlet of a small concrete box culvert and
the downstream drainage channel running parallel to Old Route 17, near PO Box 1083 (42.05901, -7561991). 
3. Removed 50 ft L x 6 ft W x 3 ft D (33.3 CY) of gravel and silt that had blocked the inlet of a 4 ft H x 3 ft W x 40 ft L concrete
box culvert (42.04853, -75.50008).
4. Removed 25 ft L x 10 ft W x 3 ft D (28 CY) of landside that had blocked Old Route 17, 1/10 mile east of Route 41 (42.04923,
-75.49852).
Note: the gravel/silt from sites #1 and 3 (366.3 CY) was transported to the Broome County Highway facility at 47 Thomas St.
Binghamton, NY 13901 (42.17780, -75.87902) for reuse by the applicant.  The gravel/silt/soil from sites #2 and 4 (50.2 CY) was
transported to the Town of Sanford Highway yard (42.04923, -75.48800) for reuse by the applicant.

Debris RemovalActivity Title:

Project Number:

135DR1-12

Project Title:

Broome County

$0.00     Program Funds Drawdown $1,798.06

$1,798.06$0.00Total Funds Expended
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Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

80853 110835 191688# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,764.25

Urgent Need Broome County2

Total Projected Budget from All Sources

Match Contributed

$9,764.25

$0.00

$0.00

$0.00

$9,764.25

$9,764.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

135DR1J-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$9,764.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

In responding to the incident the Broome County removed 1,294.6 CY of incident generated non-toxic debris from the below
locations. Applicant used 1 HR force account overtime labor amounting to $38.90, 364 HRs of straight time, 266 HRs of
equipment time amounting to $11,578.88, and contracts valued at $12,256.11 to remove debris and dispose as listed below:
• Site # 1, North Road culvert o Remove gravel blocking culvert, 100 FT x 5 FT x 3 FT = 56 CY o Gravel and silt was graded
into local topography within the County owned ROW (Attached) • Site #3, Hyde St. culvert o Remove debris clogging inlet and
outlet, 125 FT x 10 FT x 3 FT x 2 sides = 278 CY o 72 CY ofgravel/silt was transported to the Broome County Highway facility
at 47 Thomas St. Binghamton, NY 13901 (42.17780, -75.87902) for final disposition. The balance (206 CY) is stockpiled at site
and on private property with owners written easement agreement (attached) for final disposition  • Site #5, Page Brook Road
culvert o Remove debris clogging channel, 400 FT x 6 FT x 3 FT = 267 CY o Gravel is stockpiled at site and on private property
with written easement agreement (attached) for final disposition  • Site #7, Bally Hack Road creek channel o Remove downed
tree blocking channel, 18 IN diameter, = 8 CY o Small limbs were chipped and disposed of on site. Larger wood was
transported to the Broome County Highway facility at 47 Thomas St. Binghamton, NY 13901 (42.17780, -75.87902) for final
disposition • Site #8, Ganoung Road creek channel
o Remove debris clogging  stream, 120 FT x 6 FT x 3 FT = 80 CY o All collected gravel/silt was transported to the Broome
County Highway facility at 47 Thomas St. Binghamton, NY 13901 (42.17780, -75.87902) for final disposition. • Site #9, Tunnel
Road culvert o Remove debris tree blocking ilet, 12 IN diameter = 6 CY o Small limbs were chipped and disposed of on site.
Larger wood was transported to the Broome County Highway facility at 47 Thomas St. Binghamton, NY 13901 (42.17780, -
75.87902) for final disposition • Site #10, Hardie Road o Remove fallen branches in drainage ditch = 8 CY o All limbs were
chipped and disposed of on site
• Site #11, Powers Road, drainage ditch o Remove  debris clogging drainage ditch, 8 FT x 4 FT x 3 FT = 3.6 CY o

Debris RemovalActivity Title:

Project Number:

135DR1-12

Project Title:

Broome County

$0.00     Program Funds Drawdown $9,764.25

$9,764.25$0.00Total Funds Expended
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All collected gravel/silt was transported to the Broome County Highway facility at 47 Thomas St. Binghamton, NY 13901
(42.17780, -75.87902) for final disposition • Site #12, Powers Road, downed trees o Remove tree in ROW, 24 IN diameter, = 8
CY o All limbs were chipped and disposed of on site • Site #13, Nanticoke Road, easement o Remove debris in easement, 60
FT  L x 3 FT W x 2 FT D = 13 CY
o All collected gravel/silt was transported to the Broome County Highway facility at 47 Thomas St. Binghamton, NY 13901
(42.17780, -75.87902) for final disposition. • Site #14, Nanticoke Road, easement o Remove debris in easement, 40 FT L x 6
FT W x 3 FT D = 27 CY o All collected gravel/silt was transported to the Broome County Highway facility at 47 Thomas St.
Binghamton, NY 13901 (42.17780, -75.87902) for final disposition. • Site #15, Old Newark Valley culverto Remove gravel
clogging culvert, 50 FT L x 12 FT W x 4 FT D =89 CY o All collected gravel/silt was transported to the Broome County Highway
facility at 47 Thomas St. Binghamton, NY 13901 (42.17780, -75.87902) for final disposition. • Site # 16, Lester Ave o Remove
gravel clogging channel, 118 FT L x 37 FT W x 2.5 D = 404 CY o All collected gravel/silt was transported to the Broome County
Highway facility at 47 Thomas St. Binghamton, NY 13901 (42.17780, -75.87902) for final disposition.   NOTE: The above work
is consistant with NYS Dept of Environmental Conservation # GP-0-11-008 Applicant will utilize 72 HRs force account labor and
71 HRs of force account equipment in the amount of  $5,197.76 and a low bid from four contractors for $9,400 of to:  • Site #2,
South St. culvert o Remove debris in drainage channel, estimated at 70 FT x 15 FT x 3 FT = 117 CY o All collected gravel/silt
will be transported to the Broome County Highway facility at 47 Thomas St. Binghamton, NY 13901 (42.17780, -75.87902) for
final disposition • Site #4, Old 17 Bridge (Contract $9,400)
o Remove debris surrounding bridge pier, 20 FT x 8 FT x 8 FT = 47 CY o Debris will be returned to nature at site. • Site #6,
Greenwood Road Lake outlet o Remove debris clogging out let, estimated at 100 FT x 20 FT x 3 FT = 222 CY o All collected
gravel/silt was transported to the Broome County Highway facility at 47 Thomas St. Binghamton, NY 13901 (42.17780, -
75.87902) for final disposition

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

80853 110835 191688# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$441.00

Urgent Need Broome County2

Total Projected Budget from All Sources

Match Contributed

$441.00

$0.00

$0.00

$0.00

$441.00

$441.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

135DR1K-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$441.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Applicant used 40 Force Labor hours and 35 Force Equipment Hours to make all the repairs necessary.
Applicant's employees cleaned the roadway of all sand, rock and other debris. Hauled it away to the county garage property
and dumped. No additional material was required to clean the roadway. They used a power sweeper to do the final cleaning of
roadway.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

135DR1-12

Project Title:

Broome County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $441.00

$441.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

80853 110835 191688# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$499.60

Urgent Need Broome County2

Total Projected Budget from All Sources

Match Contributed

$499.60

$0.00

$0.00

$0.00

$499.60

$499.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

135DR1L-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$499.60

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

1.) Broome County Park Force Account Labor and Equipment will be used to remove 130CY of mud and silt along 700 linear
feet x 12 ft. wide x 5"= 3528 sf. / 27 = 130CY thick along Creek banks in various locations.
2.) Broome County Park Force Account Labor and Equipment will be used to remove 120CY of mud and silt along 135 linear
feet x 12 ft. wide x 2 ft. deep = 3240 sf. / 27 = 120CY along Creek banks in various locations.
Total Force Account Labor Hours = 48 (NOT ELIGIBLE FOR CAT A).
Total Force Account Equipment Hours = 64.
Total Force Account Equipment cost = $1857.40
ESTIMATE:
Force Account Labor regular hours:
1. (3) Construction Workers @ $285.20 per day = $855.60 per day x 2 = $1711.20
Total Force Account Labor regular hours = 48 hours
Regular Force Accounts Labor hours are not eligible.
Force Account Equipment regular hours:
1. (1) 12 CY Dump Truck, FEMA cost code 8722 @ $60.00 per hour x 8 hours per day = $480.00 x 2 days = $960.00.
(Used for pulling trailer & Loader-Backhoe, to and from job site as well as the loading of silt and woody debris).
2. (1) 1 Ton pickup truck, FEMA cost code 8802 @ $20.00 per hour x 4 hours per day = $80.00 x 2 days = $160.00
( Used for the transportation of workers and tree chipper to the job site and back each day).
3. (1) 30/Ton flat bed trailer, FEMA cost code 8600 @ $10.25 per hour x 2 hours per day = $20.50 x 2 days = $42.00
(Used for the transportation of the Loader-Backhoe).
4. (1) Loader-Backhoe, FEMA cost code 8572 @ $33.00 per hour x 6 hours per day = $198.00 x 2 days = $396.00

Debris RemovalActivity Title:

Project Number:

135DR1-12

Project Title:

Broome County

$0.00     Program Funds Drawdown $499.60

$499.60$0.00Total Funds Expended
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(Used for the removal of silt and woody debris).
5. (1) Trailer-tree chipper, FEMA cost code 8202 @ $21.75 per hour x 6 hours per day = $130.50 x 2 days = $261.00
6. (1) 25" bar length chain saw, FEMA cost code 8191 @ $3.20 per hour x 6 hours days = $19.20 x 2 days = $38.40
Total Force Account Labor hours = 48 hours. (Not eligible for CAT A).
Total Force Account Equipment hours = 64 hours = $1857.40
(NOTE) Woody debris will be chipped on location site and transported to final deposal site located at (42.13295 -75.90279).
Mud and silt will be transported to same location site stated above.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

80853 110835 191688# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,001.10

Urgent Need Broome County2

Total Projected Budget from All Sources

Match Contributed

$2,001.10

$0.00

$0.00

$0.00

$2,001.10

$2,001.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

135DR1M-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$2,001.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The applicant performed the following emergency protective measures at Round Top Park to eliminate threats to life and public
safety: 
1. Used contract labor to cut down and cut up eight 16-inch trees (100 CY).  The cut trees were left at the damage location to
return to nature.
2. Used contract labor to cut down and cut up twelve 12-inch trees (150 CY).  The cut trees were left at the damage location to
return to nature. Used force account labor and equipment to remove 40 CY of the head of the sliding mass which was
deposited at the park’s boundary. This included 15 CY of materials which was deposited on the driveway at 303 River Terrace. 
The applicant was required to remove this material to gain access to the 25 CY portion of the sliding mass that was still within
the park boundary, as it was the only point of access.  The final disposition of this material was the Broome County Highway
facility 47 Thomas St. Binghamton, NY 13901 (42.17780, -75.87902) for reuse by the applicant.  The applicant also seeded and
mulched the toe of the slope slide to provide for soil stabilization.

PROJECT NOTES:
• Round Top Park is owned and maintained by the applicant.
• The applicant did not remove any tree stumps, but left them in-place to promote soil stabilization.
• Applicant’s employee Kyle Chergosky is a temporary worker.
• The applicant’s work was compliant with FEMA Policy 9524.2 B.1 and 2.
• The applicant complied with their procurement policy (attached).

Location Description:

Debris RemovalActivity Title:

Project Number:

135DR1-12

Project Title:

Broome County

$0.00     Program Funds Drawdown $2,001.10

$2,001.10$0.00Total Funds Expended
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County wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

80853 110835 191688# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,973.07

Urgent Need Broome County2

Total Projected Budget from All Sources

Match Contributed

$13,973.07

$0.00

$0.00

$0.00

$13,973.07

$13,973.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

135DR1N-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$13,973.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The incident generated house-hold hazardous debris were brought to the house-hold hazardous waste collection center at the
Broome County Landfill, located at 286 CR-73 (Knapp Rd) Binghamton NY 13905-5706 (GPS: 42.23762, -75.98370) for safe
management. 
Using contract labor, equipment and materials the applicant collected, segregated and labeled 148 x 55-gallon drums, 3 x 85
gallon drums and 28 x 4-CY containers of incident generated hazardous waste.  The contractor then transported the hazardous
waste to a permitted RCRA Subtitle C facility for proper disposal.
Total contract cost for management and disposal of incident generated hazardous debris: $55,892.30
This landfill is owned and operated by the applicant.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

135DR1-12

Project Title:

Broome County

$0.00     Program Funds Drawdown $13,973.07

$13,973.07$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

80853 110835 191688# of Persons 100.00

317DR2-12 / Delaware CountyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,393.68

Urgent Need Town of Tompkins

Total Projected Budget from All Sources $4,393.68

$0.00

$4,393.68

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

317DR1143A-12

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$4,393.68

Responsible Organization:

Debris removal Completed

Debris RemovalActivity Title:

Project Number:

317DR2-12

Project Title:

Delaware County
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

317DR2AL-12 PA-02-NY-4020-PW-03247(0) PA-02-NY-4020-State-0026(25)
The Applicant utilized force account labor and equipment in the removal and disposal of approximately 626.1-cys (estimate) of
woody vegetative debris, deposited on Town roadways and adjacent rights-of-way during the incident period August 26 through
September 5, 2011.....
Per Applicant, all debris addressed in this Project Worksheet was cut up and chipped on site.  Chips were then dispersed on
adjacent roadway embankments for natural decomposition.....
Per Applicant, all work addressed here was undertaken on non-FHWA roadways, owned, operated and maintained by the
Town of Tompkins.....

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

410 633 1043# of Persons 100.00

$0.00     Program Funds Drawdown $4,393.68

$4,393.68$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,019.01

Urgent Need Town of Walton

Total Projected Budget from All Sources

Match Contributed

$7,019.01

$0.00

$0.00

$0.00

$7,019.01

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

317DR1191A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$7,019.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Location Description:

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

317DR2-12

Project Title:

Delaware County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7,019.01

$7,019.01$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

2554 3018 5572# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$519.18

Urgent Need Village of Walton

Total Projected Budget from All Sources

Match Contributed

$519.18

$0.00

$0.00

$0.00

$519.18

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

317DR1192A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$519.18

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The applicant utilized 48 hours of force account overtime labor hours and 48 equipment hours to protect the public health,
safety and their property.
The applicant resolved the threats to the safe travel of emergency vehicles, life, public health or safety and improved property
by taking the following actions:  1) Removed sediment from catch basins. 2) Pushed woody debris to the side of roads. 3)
Blocked off Park Rd. 4) Checked their facilities for damage. This project worksheet covers the highway department's efforts to
identify damaged facilities and make minor repairs to restore their safety. Category C Project Worksheets will be written for this
applicant to cover all other repairs.
Note: PW is for emergency work, so regular time labor is not eligible. Regular time labor has been quantified so that the hours
can be reconciled against equipment hours.

Location Description:

Park Road

This activity is complete.

Activity Progress Narrative:

Park Road AreaActivity Title:

Project Number:

317DR2-12

Project Title:

Delaware County

$0.00     Program Funds Drawdown $519.18

$519.18$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

1471 1468 2939# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.49

Urgent Need Town of Colchester

Total Projected Budget from All Sources

Match Contributed

$500.49

$0.00

$0.00

$0.00

$500.49

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

317DR260A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$500.49

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

317DR2K-12 Debris Removal PA-02-NY-4020-PW-06398  PA-02-NY-4020-State-0063(62)
The applicant utilized 40-hours of force account labor (24-regular time labor hours and 16-overtime labor hours) and 56-hours
of force account equipment to clear the woody debris from approximately 60 centerline miles of Township roads. Equipment
hours exceed labor hours due to use of chainsaws.
The applicant disposed of woody debris on site. Since the woody debris were disposed of onsite and within Colchester the
applicant does not know how many trees or CY of woody debris was cleared. The applicant debris clearing operation was
substantially similar to the Town of Walton's operation (PW #7804701). Walton's cost to remove woody debris was $32.61 / CY.
This cost is assumed for the Town of Colchester. Since the Town of Colchester spent a total of $2,001.98 in force account
overtime labor and equipment removing debris it is assumed that they removed $2,001.98 / $32.61 = 61 CY of woody debris.

Location Description:

Town wide debris removal

This activity is complete.

Activity Progress Narrative:

Town of Colchester Debris RemovalActivity Title:

Project Number:

317DR2-12

Project Title:

Delaware County

$0.00     Program Funds Drawdown $500.49

$500.49$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

343 338 681# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,251.35

Urgent Need Delaware County2

Total Projected Budget from All Sources

Match Contributed

$38,251.35

$0.00

$0.00

$0.00

$38,251.35

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

317DR260B-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/07/2013

$0.00

To Date

09/07/2011

Area Benefit (Survey)

$38,251.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Please note that at the time this activity was set up, DRGR did not allow the census data to be included for Census Tract
991300 BG 1,2, and 3.  This is expected to be corrected.
The total population for the Townof COlchester is 1,946, 869 or 44.7% of whom are low-and moderate income.
This PW is for the construction of a temporary bridge that will need to be removed for the installation of the permanent structure
that will be covered by a future PW. This is a category B PW and regular time labor is not eligible. Regular time labor hours
have been tabulated so that force account equipment hours can be reconciled. The applicant opened the road to traffic and
eliminated the threat to public safety by restoring access to the area.
Site - The applicant procured a temporary bridge from the Delaware County DPW and installed the bridge with the assistance
of contractor labor and Delaware County DPW (treated as contractor labor). The bridge is 61 FT long x 15 FT wide and is
constructed of pressure treated wood and steel box beams. Pinned stackable stone walls were constructed to serve as
abutments and wing walls for the bridge. Aggregate was installed to backfill the walls and build up the approaches to the bridge.
The work consisted of the following:
1) Remove existing 8 FT long (span) x 20 FT wide (driving width) x 10 FT tall 3-sided reinforced concrete box culvert.
2) Install 131 FT long (65.5 FT per side) x 7 FT wide x 14 FT tall = 12,838 CF / 27 = 475.5 CY x 1.8 tons / CY = 856 (858.37)
tons of pinned stackable rip-rap as abutments and wingwalls for the temporary bridge.
3) Install 131 FT long (65.5 FT per side) x 5.5 FT wide x 14 FT tall = 10,087 CF / 27 = 374 CY of run of bank gravel (242 CY x
1.5 tons / CY = 363 tons) and cobbles (132 CY x 1.5 tons / CY = 198 tons) as backfill for the stackable rip-rap.
4) Install 61 FT long x 15 FT wide pressure treated wood and steel box beam bridge. 
5) Install 20 FT wide x 80 FT long x 3.2 FT tall = 5,120 CF / 27 = 190 CY x 1.5 tons / CY = 285 tons screened gravel to build up
the approaches to the bridge.

Holiday BrookActivity Title:

Project Number:

317DR2-12

Project Title:

Delaware County

$0.00     Program Funds Drawdown $38,251.35

$38,251.35$0.00Total Funds Expended
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6) Install 20 FT wide x 80 FT long x 5.5 FT tall = 8,800 CF / 27 = 326 CY x 1.5 tons / CY = 489 (487.84) tons crusher run on top
of the screened gravel to build up the approaches to the bridge.

Location Description:

Town of Colchester, Holiday Brook Bridge

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/61# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

2665 2371 5036# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,996.19

Urgent Need Town of Roxbury

Total Projected Budget from All Sources

Match Contributed

$49,996.19

$0.00

$0.00

$0.00

$49,996.19

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

317DR2AH-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$49,996.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The applicant utilized Force Account Equipment and Contracts to remove woody and granular debris.  The applicant had no
Force Account overtime that would be eligible for reimbursement.  The woody debris was chipped and spread into the woods
so an accurate quantity is  not available....  The applicant used a commercial firm which performed the chipping over 54 hours
of activity.  The majority of the debris that was handled was granular debris....  The applicant primarily had the work performed
by contractors with the support of Force Account Equipment.
The applicant had to remove debris from the upstream and downstream side of numerous culverts to return the stream to the
pre-storm condition and capacity.  The work was generally performed within a 200 foot range of the culverts...  In a couple of
locations, the applicant had to perform stream work, alongside a roadway, where the diminished capacity of the stream resulted
in the stream re-routing to flow in the road which caused damage to the roads....
The granular debris that was removed was either used along the stream bank for additional bank stabilization, placed along
damaged areas of the road to be incorporated into the road damage repair, or hauled to a stockpile for use in the future in
construction activities. Therefore, no definitive quantity of granular debris has been developed.  The stockpile is located on land
that the town uses for stockpiling material

Location Description:

Town Wide

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

317DR2-12

Project Title:

Delaware County

$0.00     Program Funds Drawdown $49,996.19

$49,996.19$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

1067 1428 2495# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,615.47

Urgent Need Delaware County2

Total Projected Budget from All Sources

Match Contributed

$1,615.47

$0.00

$0.00

$0.00

$1,615.47

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

317DR2F-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,615.47

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The applicant utilized 119-hours of force account labor (115-hours of regular time labor and 4-hours of overtime labor), 68.5-
hours of force account equipment and $2877.62 for approximately 55-tons of True and Level (material used to temporarily
repair road surfaces) to temporarily repair the surface of the county roads.  These temporary repairs reduced the immediate
threat to life, public health, and safety for the traveling public

Location Description:

County wide emergency road repair

This activity is complete.

Activity Progress Narrative:

Emergency Road RepairsActivity Title:

Project Number:

317DR2-12

Project Title:

Delaware County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear miles of Public 0

$0.00     Program Funds Drawdown $1,615.47

$1,615.47$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

20194 25840 46034# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,260.59

Low/Mod Delaware County2

Total Projected Budget from All Sources

Match Contributed

$3,260.59

$0.00

$0.00

$0.00

$3,260.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

317DR2S-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,260.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

This PW captures the cost of emergency protective measures performed on August 31, September 1 to 4 of 2011. The
applicant used contract services to: Emory Brook rock was removed from the channel and placed along Wagner Ave by the
bridge and along the bank behind the village garage. Vly Creek rock was removed from the channel and placed along Mill St.
This was accomplished as follows:
Contract Services: On August 31 (Vly Creek) the applicant used HD Construction Inc. to reposition 270cy of gravel from the
channel to reestablish a stream bank.
Contract Services: On September 1 (Vly Creek) the applicant used HD Construction Inc. to reposition 300cy of gravel from the
channel, to rebuild the stream bank. Contract Services: On September 2 (Vly Creek and Emory Brook) the applicant used HD
Construction Inc. to reposition 60cy of gravel from the channels to rebuild the stream banks. Contract Services: On September
2 and 3 (Vly Creek) the applicant used Boyle Excavating to remove 1200cy of gravel from the channel and placed it on Mill St
to reposition the creek back in the channel. Contract Services: On September 4 (Emory Brook) the applicant used Boyie
Excavating to remove 500cy of gravel from the channel and placed it on Wagner Ave. to reposition the brook back in the
channel.

Location Description:

Emergency Repairs to Emory and Vly Creek

This activity is complete.

Activity Progress Narrative:

Repairs to Emory and Vly CreekActivity Title:

Project Number:

317DR2-12

Project Title:

Delaware County

$0.00     Program Funds Drawdown $3,260.59

$3,260.59$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

192 161 353# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,464.22

Low/Mod Delaware County2

Total Projected Budget from All Sources

Match Contributed

$3,464.22

$0.00

$0.00

$0.00

$3,464.22

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

317DR2T-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,464.22

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The applicant utilized contract services under a standing contract with Delaware Operations, Inc., a company which operates
and maintains Fleischmann's Waste Water Treatment Plant (a copy of the operations and maintenance contract is attached to
this PW). The WWTP utilized 186.5 man-hours from 8/28 - 10/19/2011 to place the plant into emergency storm mode and
performed emergency operations to keep the plant operating, made emergency repairs to the 5 residential laterals, serviced the
affected pump station and contracted out the removal of gravel from the manhole and replaced the manhole cover. As per the
attached contractual agreement, Delaware Inc., has forwarded the costs of the contracted pumping costs and materials utilized
to the applicant (Village of Fleischmanns), copies of invoices are attached. As of the writing of this project worksheet
Delaware,lnc., has not provided a copy of the actual invoice for their storm related service costs, only a summary has been
provided (attached). This project worksheet has been written based on this attached summary from Delaware operations, Inc.

Location Description:

Fleischmann's Waste Water Treatment Plant

This activity is complete.

Activity Progress Narrative:

Fleischmanns WWTP Emergency RepairsActivity Title:

Project Number:

317DR2-12

Project Title:

Delaware County

$0.00     Program Funds Drawdown $3,464.22

$3,464.22$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

192 161 353# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,753.82

Low/Mod Village of Fleischmanns

Total Projected Budget from All Sources

Match Contributed

$7,753.82

$0.00

$0.00

$0.00

$7,753.82

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

317DR396A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$7,753.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

317DR2P-12 (1) Debris Removal PA-02-NY-4020-PW-07240 PA-02-NY-4020-State-0092(91)
This PW captures the applicants costs (contract services) from September 3, and September 4, 2011 to bull doze and remove
the Valkyrian Motel from the adjoining property, which the owner gave permission to do (see doc.) The motel debris was taken
to the debris dump site located at County Rt. 38 in Arkville (GPS 42.15789 -74.61961 see location map). This proceeded as
follows:
Valkyrian Motel:
Contract Services: The applicant used Phillips Construction for 17 hours (excavator at $165.007hr) to tear down and remove
the
Valkyrian Motel, at a cost of $2,805.00 (see doc. PC-1 item5 and 6)
Site cost: $2,805.00
Direct Administrative Cost: $177.02
Total Cost: $2,982.02
orksheet.)
(7) From (5) and (6) above, $8,275.98 / 487.3-cys = $16.98 / cy
317DR2P-12 (2) Debris Removal PA-02-NY-4020-PW-04545  PA-02-NY-4020-State-0055(54)
This PW captures the applicants costs (contract services) from 8/29/11 to 9/20/11 to clear the village owned sidewalks and
roads, of 1244CY of flood debris (see doc. CT-1, CY-1 and CY-2) then transport it to the temporary debris site (village salt shed
42.15687 -74.54307 owned by the village and used as a staging area prior to the debris site in Arkville being opened up), then
to the county permanent debris site located on Co. route 38 (42.15789 -74.61961) in Arkville.  Vegetative debris was reduced
and redistributed back into the environment, non vegetative debris (rock), was taken to the county gravel mine on Co. route 38
(42.15900 -74.61961) in Arkville for grinding and re use (refer to location map and photos). The applicant used contract
services (HD CONSTRUCTION

Village Wide Debris RemovalActivity Title:

Project Number:

317DR2-12

Project Title:

Delaware County

$0.00     Program Funds Drawdown $7,753.82

$7,753.82$0.00Total Funds Expended
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INC.) as follows:
Contract Services:
On August 29 the applicant used HD Construction Inc. to move 320cy of debris (160cy of the 320cy was woody debris) from the
village salt shed to the county's debris sites. At a cost of $3,285.00 (see doc CTA-1)
On August 30 the applicant used HD Construction inc. to move 84cy of woody debris from the sidewalks on Main St to the
village salt shed. At a cost of $3,260.00 (see doc CTA-1)
On September 2 the applicant used HD Construction Inc. to move 45cy of debris (all of the debris was woody debris) from the
village salt shed to the county debris site. At a cost of $2,187.50 (see doc CTA-2)
On September 3 the applicant used HD Construction Inc. to move 65cy of woody debris from the village salt shed to the county
debris site, and 100cy of gravel debris from Mill St to the village salt shed. At a cost of $4,310.00 (see doc CTA-3)
On September 4 the applicant used HD Construction Inc. to move 80cy of woody debris from the village salt shed to the county
debris site At a cost of $1,000.00 (see doc CTA-3)
On September 5 the applicant used HD Construction Inc. to move 180cy of woody debris from curbs and sidewalks to the
county's debris site. At a cost of $2,695.00 (see doc CTA-3)
On September 16 the applicant used HD Construction Inc. to move 220cy of debris (100cy of the 220cy was woody debris)
from the village salt shed to the county's debris sites. At a cost of $2,500.00 (see doc CTA-5)
On September 20 the applicant used HD Construction Inc. to move 150cy of woody debris from curbs and sidewalks to the
county's debris site. At a cost of $1,700.00 (see doc CTA-5)
317DR2P-12 (3) Debri Removal PA-02-NY-4020-PW-02449 PA-02-NY-4020-State-0022(21)
To remove the imminent threat posed by the debris the applicant will utilize force account and/or, following their procurement
policy, will obtain a contract vendor to do the following work.
Site # 2 & 3, Remove and Dispose of vegetative debris, 28CY.
317DR2P-12 (4) Debris Removal PA-02-NY-4020-PW-02449  PA-02-NY-4020-State-0022(21)

This PW captures the applicants costs (contract services) on 9/22/11,10/8/11, and 10/9/11 to clear sites 1, 2, and 3 of debris,
and taken to the county dump site located on Co. route 38 (42.15789 -74.61961) and (42.15900 -74.61961) see location map.
This proceeded as follows:
Site 1 Village Library
Contract Services: The applicant used Franks Septic Servic. to provide a 30yd dumpster for debris removel, at a cost of
$275.00
(see doc. CON-A)
Site cost: $275.00

Site 2 Village Theater
Contract Services: The applicant used Mountain Valley Fuel Wood Products and Recycling, Inc. to provide a 20yd dumpster for
debris
removal, at a cost of $550.00 (see doc. CON-B)
Site cost $550.00
Site 3 Village Catch Basins
Contract Services: The applicant used Delaware County Dept of Public Works, to provide debris removal from catch basins,
using a vacuum truck and personnel, at a cost of $676.52 (see doc. CON-C)
Site cost $676.52
Direct Administrative Cost $95.93
Total Cost $1,597.45
 317DR2P-12 (5) Debris Removal PA-02-NY-4020-PW-03633 PA-02-NY-4020-State-0040(38)
This PW captures the applicants costs (contract services) on 9/22/11,10/8/11, and 10/9/11 to clear sites 1, 2, and 3 of debris,
and taken to the county dump site located on Co. route 38 (42.15789 -74.61961) and (42.15900 -74.61961) see location map.
This proceeded as follows:
Site 1 Village Library
Contract Services: The applicant used Franks Septic Servic. to provide a 30yd dumpster for debris removel, at a cost of
$275.00
(see doc. CON-A)
Site cost: $275.00

Site 2 Village Theater
Contract Services: The applicant used Mountain Valley Fuel Wood Products and Recycling, Inc. to provide a 20yd dumpster for
debris
removal, at a cost of $550.00 (see doc. CON-B)
Site cost $550.00
Site 3 Village Catch Basins
Contract Services: The applicant used Delaware County Dept of Public Works, to provide debris removal from catch basins,
using a vacuum truck and personnel, at a cost of $676.52 (see doc. CON-C)
Site cost $676.52
Direct Administrative Cost $95.93
Total Cost $1,597.45
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317DR2P-12 (6) Debris Removal PA-02-NY-4020-PW-02841  PA-02-NY-4020-State-0102(100)
As determined by the Debris Strike Team site visit on 1/23/2012 the debris at the following site is not creating an imminent
threat to improved property in the event of a five year event and the work to remove and dispose of it is ineligible per FEMA
Recovery Policy 9523.5 “Debris Removal from Waterways” published March 29th, 2010.
Site # 1: There was no debris determined at this site do to snow and ice covering area.[Ineligible]
NRCS is looking at this site as a candidate for the EWP Program.
Attachment; Debris Team Report
For a flood an immediate threat is defined in the FEMA 321 policy digest, Page 70 “the immediate threat exists if a 5-year
flooding event could cause damage to improved property or threaten lives, public health, and safety. This is not a flood that
necessarily happens within 5 years, but a flood that has a 20 percent chance of occurring in any given year.”
After coordination, however, with FEMA, NY State OEM, and the applicant, a zero-dollar project worksheet is written to provide
the applicant with the opportunity to appeal this determination. In accordance with 206.206 of 44CFR, Applicants may appeal
any FEMA determination related to an application for/or the provision of Federal assistance, but must do so within 60 days from
receipt of the determination.

Location Description:

Village wiide debris removal

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

192 161 353# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,028.16

Urgent Need Town of Middletown

Total Projected Budget from All Sources

Match Contributed

$14,028.16

$0.00

$0.00

$0.00

$14,028.16

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

317DR731B-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$14,028.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

317DR2AF-12 Streambank Repair PA-02-NY-4020-PW-05794 PA-02-NY-4020-State-0063(62)
The applicant utilized $55,939.94 of contractor costs to realign the waterway back to its predisaster alignment and resolve the
threats to public health, life and safety as well as improved property.
Site 1 - Use 2,778 CY of granular debris to reshape the brook channel and fill in a 324 CY section of eroded road.
Site 2 - Use on site granular debris to fill in 356 CY of eroded road.
Eligibility Concerns:
1)  PAG p. 51 states that contracts shall meet local procurement policies. The Town hired a contractor on a time and material
basis  and did not seek multiple quotes. The Town's procurement policy (see attached) rquires formal bids pursuant to GML,
Section 103 for public works contracts over $35,000. The Town did not follow their own procurement policy. The Town's
procurement policy does include exceptions for emergencies. The Town did declare an emergency (see attached declaration).
The Town also wrote a letter explaining why they did not bid out the contract after 70 hours (see attached letter). The wok is
assumed eligible, however, final eligibility to be determined at the JFO.
Note: The contractor billed the applicant separately for management overhead and profit. The management overhead and profit
was lumped together and includes every project the contractor performed for the applicant. When spread across all projects the
management overhead and profit is 24.4% of the costs to complete the work. The management overhead and profit invoices
are attached and 24.4% of the costs to complete the work has been added as a contractor cost.

Location Description:

Town of Middletown waterway

Waterway realignmentActivity Title:

Project Number:

317DR2-12

Project Title:

Delaware County

$0.00     Program Funds Drawdown $14,028.16

$14,028.16$0.00Total Funds Expended
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This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

1708 2121 3829# of Persons 100.00

477DR3-12 / Greene CountyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need Village of Tannersville

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

477DR1131A-12

Activitiy Category:

07/24/201509/01/2011

Area Benefit (Survey)

Responsible Organization:

Debris removal Completed

Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County
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Overall

$2,243.67

Total Projected Budget from All Sources

Match Contributed

$2,243.67

$0.00

$0.00

$0.00

$2,243.67

$2,243.67

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

$0.00

$0.00

N/A

$0.00

To Date

$2,243.67

Most Impacted and Distressed Expended $0.00

Activity Description:

Using 19 Hours O/T Force Account Labor, 124 Hours Force Account Equipment and Rental Equipment ($3,075.00) Applicant,
in an effort to clear roadways for Emergency Vehicles and Public Transport, removed approximately 133 C/Y of Loose Woody
Debris (96 C/Y were chipped and reduced to 24 C/Y < 1 IN) and 37 C/Y of non-reduced logs, hauled the debris and deposited it
in an approved landfill in Greene County (GPS 42.17079 -74.13717)

Location Description:

Village Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

221 239 460# of Persons 100.00

$0.00     Program Funds Drawdown $2,243.67

$2,243.67$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,047.25

Urgent Need Town of Catskill

Total Projected Budget from All Sources

Match Contributed

$5,047.25

$0.00

$0.00

$0.00

$5,047.25

$5,047.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR196A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$5,047.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

477DR3EY-12 Debris Removal
PW                                              Bundle
PA-02-NY-4020-PW-06987(0) PA-02-NY-4020-State-0083(82)
PA-02-NY-4020-PW-06990(0) PA-02-NY-4020-State-0083(82)
PA-02-NY-4020-PW-03111(0) PA-02-NY-4020-State-0036(35)
PA-02-NY-4020-PW-03892(0) PA-02-NY-4020-State-0041(41)
The Applicant used 163 hours of non-reimbursable straight time force account labor and 163 hours of force account equipment
time to pick up and haul approximately 93 tons of C&D and household debris to the Greene County Solid Waste Management
transfer facility and was finally disposed of at the Ontario County Landfill in Stanley NY. (42.85656, -77.07868) A contractor was
used to haul one container to the Greene County Solid Waste Management transfer facility. The Project Specialist has
reviewed the documentation submitted and found the costs reasonable.
The Applicant used 56 hours of non-reimbursable straight time force account labor, 46 hours of reimbursable force account
overtime labor, 51 hours of force account equipment time and rental equipment to remove the gravel and woody debris from the
three sites. --Site#1; The Applicant removed gravel and woody debris (60ft x 20ft x 1ft = 44.4cy gravel, 1200ft x 20ft x 0.5ft
woody debris). (60ft x 20ft x 1ft gravel = 44.4cy, 60ft x 20ft x 1ft woody debris = 44.4 cy). The gravel debris was used as fill. 
The large tree trunks were cut up with a chain saw and stacked on the side of the road, where local residents reclaimed them
for firewood.  The brushy portion of the woody debris (estimated five dump truck loads, or 70 cy) was hauled to the Five Mile
Woods Road Brush Dump, which is owned by the Town of Catskill. (GPS coordinates:  42.23702, -73.94738) --Site #2: the
Applicant removed the woody debris that collected at the inlet end of the three tube culvert assembly estimated at (20ft x 10ft x
6ft = 44.4cy).Estimated three truck loads 42cy were hauled to the Five Mile Woods Road Brush Dump, which is owned by

Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $5,047.25

$5,047.25$0.00Total Funds Expended
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the Town of Catskill. (GPS coordinates:  42.23702, -73.94738). The Applicant pushed the gravel to the sides of the stream bed
creating a berm 6ft high. Estimated at (200ft x 20 ft x 2ft = 296cy) and (50ft x 20ft x 2ft = 74cy) down stream of the culvert
assembly. --Site #3: The Applicant removed the woody debris collected at the inlet end of the box culvert and in the guide rails
estimated at (20ft x 10ft x 6ft = 44.4cy). estimated three truck loads 42cy were hauled to the Five Mile Woods Road Brush
Dump, which is owned by the Town of Catskill. (GPS coordinates:  42.23702, -73.94738). The gravel that accumulated in the
stream bed upstream of the box culvert estimated at (100ft x 20ft x 2ft = 148.1cy) and (50ft x 20ft 2ft = 74cy) down stream of
box culvert was pushed to the sides of the stream bed to create a berm 6ft high.
Utilizing force account labor and equipment, the applicant completed the following work on the days listed:10/3/11: - four force
account personnel used the Gradall wheeled excavator and three dump trucks to haul approximately 5 x 12 CY and 10 X 10 CY
truck loads of gravelly material to the Town of Catskill Five Mile Wood Road Dump for disposal; and, - the Gradall was also
used to re-establish approximately 50 LF of ditchline along the southern side of the road.
Utilizing 88 OT hours of force account labor and 76 hours of equipment time, the applicant completed the following work on the
days listed: 8/28/11:  Six force account personnel used the front loader and two chain saws to get the seven fallen trees off the
road.  The trees were cut up enough to facilitate opening the road and then left on the side of the road.  The steep terrain in this
area and concerns about the possibility of downed power lines caused this work to go slowly. 9/16/11: Eight force account
personnel used two dump trucks, the front loader, the Gradall wheeled excavator, a trailer-mounted brush chipper, and three
chain saws to cut up the trees entirely and chip the branches, and re-established approximately 100 LF of ditchline where the
roots that torn loose when the trees fell had blocked the ditch on the northern side of the road. The applicant estimates that 3 x
10 CY truck loads of chipped woody debris was taken to the Town of Catskill Five Mile Wood Road Dump (GPS coordinates: 
42.23702, -73.94738) for disposal.  If grinding typically results in a 75 percent reduction (Debris Management Guide, FEMA
325, July 2007, p. 23), this suggests that there was 120 CY of vegetative debris prior to chipping.  The remainder of the wood
was cut into pieces and left on the side of the road to be taken for firewood by the local residents. Photographs taken on
02/06/2012 show a pile of firewood that was approximately 8 CY in size; however, there was probably more firewood
immediately after the tree removal was completed.  By looking at the pieces in the firewood pile and the remaining stumps, a
reasonable assumption is that there was at least two large (20-24" diameter) trees and the rest were medium-sized (estimate
14" diameter) trees.  Online lumber calculators estimate that trees of this size would produce a total of 19 CY of firewood (see
attached spreadsheet).  Therefore, it is estimated that 120 + 19 = 139 CY of debris was generated on this project.  This works
out to a cost of ($2,704.56 force account labor + $1,730.60 force account equipment) / 139 CY = $31.91/CY.  However, this
cost per cubic yard is biased high, because the costs include the time and equipment that was used to re-establish the ditchline
as well.  If 8 hours of excavator plus operator time are assumed to have gone to ditchline repair ($312.00 excavator time @
39.00/hour + $315.41 for the operator's 8 hours of force account labor @$39.43/hour), then the debris removal cost works out
to $27.39/CY.

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

4819 6547 11366# of Persons 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,155.19

Low/Mod Greene County

Total Projected Budget from All Sources

Match Contributed

$7,155.19

$0.00

$0.00

$0.00

$7,155.19

$7,155.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR197A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$7,155.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Public Works force account labor and equipment was used to collect flood debris Village-wide in public rights-of-way for three
weeks.  The debris, 93 truck loads, totalling 111 tons of mixed waste, was hauled to Greene County Solid Waste Management's
licensed, approved landfill at 181 State Route 385 Catskill, NY 12414 (42.25131, -75.83771). Greene County has waived
tipping fees for portions of this event to member agencies.  The applicant rented a chipper to assist with reducing volume and
disposing of vegetative waste. 
The applicant's ten eligible employees performed: 668 hours of regular labor (of which only 72 are eligible for one temp
employee), and 73.50 hours of overtime, total man hours = 741.5.Various equipment 723 hours for this Category A project.

Location Description:

Village Wide

This activity is complete.

Activity Progress Narrative:

Village of Catskill Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $7,155.19

$7,155.19$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

2201 2103 4304# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,064.69

Urgent Need Town of Coxsackie

Total Projected Budget from All Sources

Match Contributed

$8,064.69

$0.00

$0.00

$0.00

$8,064.69

$8,064.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR292A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$8,064.69

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Work Completed: Public Works force account labor and equipment was used town-wide to clear and relocate storm generated
vegetative debris in public rights-of-way through September 13th following the storm. In addition, assistance was requested and
rendered  to four neighboring communities, under long standing handshake pacts to four neighboring communities to collect
and dispose of household debris.
Approximately 800 CY of mixed waste debris was hauled to Greene County Solid Waste Management's licensed, approved
landfill at 181 NY Rt. 385 Catskill, NY 12414 (42.25128, -75.83771). Greene County has waived tipping fees for portions of this
event to member agencies.
The applicant's six eligible employees performed: 532 hours of regular labor, 96 hours of overtime labor and used 11 pieces of
equipment totaling 612 hours of usage for this debris project.

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

Town of Coxsackie Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $8,064.69

$8,064.69$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

2306 3631 5937# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,810.52

Urgent Need Town of Coxsackie

Total Projected Budget from All Sources

Match Contributed

$10,810.52

$0.00

$0.00

$0.00

$10,810.52

$10,810.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR292C-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$10,810.52

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Public Works Force Account Labor and Equipment was used to repair the eligible roadway, drainage ditch and headwall
damage including:
Site 1 - Replaced 30 TN of item 4 stone.
Site 2 - Reshaped 120 LF ditches and replaced 36 TN of shale stone.
Site 3 - Repaired stone/concrete bridge headwall at 5-culvert creek crossing using on-site dislodged stones and replaced 25 TN
of shale stone.
Site 4 - Replaced 37.34 TN of medium stone and 30 TN of item 4 stone.
Site 5 - Reshaped 809 LF ditches, replaced 12 IN x 40 LF and 18 IN x 40 LF sections of culvert pipe and replaced 10 TN of fine
item 4 stone and 5 TN of super pave asphalt.
Site 6 - Reshaped 1035 LF of ditches and replaced 12 IN x 40 LF section of culvert pipe.

Location Description:

Town wide road repair

This activity is complete.

Activity Progress Narrative:

Town wide road repairActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $10,810.52

$10,810.52$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

2306 3631 5937# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,478.56

Urgent Need Village of Coxsackie

Total Projected Budget from All Sources

Match Contributed

$1,478.56

$0.00

$0.00

$0.00

$1,478.56

$1,478.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR293A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,478.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

477DR3U-12 PA-02-NY-4020-PW-03130 PA-02-NY-4020-State-0032(30)
The sub-grantee used force account labor (191 regular hours which are not eligible) and equipment (60 hours) to take away
woody debris from roads, rights of way and public property to remove the threat to public health and safety. The sub-grantee
picked up approximately 600 CY of woody debris and hauled it to a temporary storage site owned by the village of Coxsackie at
5 Cato Street, Coxsackie. A woody debris pile measuring 50 ft long x 20 ft wide x 8 ft deep remains at the site. Approximately
half of the debris from the storm has been chipped (50 ft long x 20 ft wide x 8 ft deep), and the rest will be chipped as time
allows, and used by the village. The cost of the debris removal is very reasonable as there were no eligible labor costs or
contract costs.
477DR3V-12 PA-02-NY-4020-PW-03391 PA-02-NY-4020-State-0032(30)
Applicant used force account labor and equipment to perform emergency debris removal. Work included removal of tree debris
from the drainage canal and catch basin area. Because work performed was emergency, only overtime labor is reimbursable.
The 148 CY of debris was hauled to a temporary storage site owned by the village of Coxsackie at 5 Cato Street, Coxsackie.
Applicant obtained written approval from land owner to access the canal and obtained all permits associated with this work.
(see attached permit)
Cost of Debris per cy= $2630.00/148 cy = $17.77cy
Force Account Labor: 0 eligible hours
Force Account Equipment: 98 hours
 

Location Description:

Village Wide Debris Removal

Village of Coxsackie Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $1,478.56

$1,478.56$0.00Total Funds Expended
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This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

1226 1588 2814# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$630.83

Urgent Need Town of Durham

Total Projected Budget from All Sources

Match Contributed

$630.83

$0.00

$0.00

$0.00

$630.83

$630.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR342A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$630.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Assistance was requested and rendered by the Town of Durham to the neighboring communities, under longstanding
handshake pacts to collect and dispose of household debris. Approximately 120 cy of mixed waste debris was hauled to a
holding site at S. Cairo, NY., 12482; and then disposed of at the Town of Colonie's Landfill; Permit # 01526. The only costs for
this debris removal that is being requested by the Applicant is the contractual rental of the (6) 20 yd trash containers, delivery
and pick-up of the trash containers and the Landfill Charge:
6) 20 yd Trash Containers - $2100.00
Delivery & Pickup of Containers - $150.00
Landfill Charge - $241.60
Total: $ 2,491.60

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

Town of Durham Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $630.83

$630.83$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

1079 1469 2548# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,209.97

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$103,209.97

$0.00

$0.00

$0.00

$103,209.97

$103,209.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$103,209.97

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Greene County used a combination of Force Account Labor and Equipment & Contract Services to collect and transport Mixed
Debris from the County Right-of-Way to Three  Collection Sites: Hunter, Windham, and Catskill Transfer Stations.  The Debris
that was collected at Hunter and Windham was then shipped to Catskill Transfer Station to be readied for disposal. 
The applicant hired a contractor, New England Waste Services to Dispose of all the Debris at Catskill Transfer Station to
Ontario County Landfill for final disposal.  Copies of the invoices, load tickets, and permits are attached to this Project
Worksheet.

The total amount of Debris that was Disposed of by New England Waste Services as of 1/25/2012: 1,406.29 Tons of
Vegetative, Household White Goods and C & D Debris.
The Contractor New England Waste Services charged the Applicant a total sum of $84,902.43 to Haul and Dispose of 1,406.29
Tons of Mixed Debris.  The price per ton for hauling and disposal is $84,902.43/1,406.29 = $60.37/tn.
The Applicant hired a contractor, DeGennaro Carting Co. LLC to set up Four Dumpsters for Mixed Debris throughout the
County and Haul them to Catskill Transfer Station for a total cost of $1,750. 
Green County used FA Labor and Equipment to remove Debris from County roadways and to stage it at various collection
sites. 
Force Account Labor (overtime) of $13,305.56 x 21.54% (fringe benefit rate) = $2,866.02 for a total of [$16,171.58]
      NOTE: The FEMA review team used the applicants FA Labor Sheets which show $16,152.75 in OT. The FEMA FA
Spreadsheets show a different figure do to the Fringe Benefit diferential between adding the Fringe on the hourly wage verses
adding the Fringe on to the Total amount of the OT as the applicant does. SEE APPLICANT INCLUDED

Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $103,209.97

$103,209.97$0.00Total Funds Expended
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FA LABOR SHEETS
Force Account Equipment included Excavator, Backhoe & Tractor for $7,176.00 and Truck Tractors, Trailers & GCHD Tri-Axle
for $9,035.00 for a total of [$16,211.00]
Additional costs include direct administrative costs of [$5,906.25], rented a Crawler Loader, Excavator, and Two Dozers from
Montano Equipment Co. Inc. for a total cost of $5,176.25
The Temporary Collection sites are as follows:
1.) Catskill Transfer Station located at 183 NY-Rt. 385 Catskills, NY; GPS: 42.22422 -73.86208
2.) Windham Transfer Station located at County Rd. Rt. 21 Windham, NY; GPS: 42.31336 -74.24830
3.) Hunter Transfer Station located at 74 Hylan Rd Hunter, NY; GPS: 42.20137 -74.18407
The final disposal site was Ontario County Landfill located at 1879 State Route 5 and 20, Stanley, NY; GPS 42.86072 -
77.08182 which is a permitted facility.
The Applicant used 42 hours of nonreimbursable force account straight time labor and 40 hours of reimbursable force account
equipment time to remove the sediment from the Catskill Point Park. The sediment was taken by the highway department,
located at 240 W. Main St. Catskill NY for use as fill. The Applicant purchased a six foot 3pt box scraper attachment for a
tractor to remove the sediment. The Applicant has insurance and a copy of the policy is on file at the Albany JFO. The Project
Specialist has reviewed the documentation and found the costs reasonable.
Greene County set up an emergency contractual agreement with Peckham Industries in Ashland, NY. in which the debri would
be staged at their facility as a temporary transfer site. The contract with Peckham also included the construction of a temporary
road, the unloading of the incoming debris, use of their (Peckham's) equipment, and a site restoration of the temporary staging
area after the work was completed for a total of $43,276.09 + $5,775.00 = [$49,051.09]. After Greene County Highway
Department removed mixed debris from the right-of-way of roads county-wide, the County enlisted the services of New England
Waste Services of New York, Inc. - a company with which they have an ongoing contract -to haul the mixed debris to Ontario
County Landfill, the final debris deposition site for a total of [$47,886.32].
Assistance with debris removal and hauling of debris to the Ashland Temporary Transfer site included the following towns as
emergency sub-contractors:
Town of Ancram $ 8,697.20
Town of Athens $ 2,955.32
Town of Chatham  $1,641.05
Town of Copake $ 6,684.46
Town of Livingston $ 4,973.64
Town of Stockport $ 8,597.54
 
For a total of [$33,549.21]
Force Account Labor (overtime) of $1525.86 x 21.54% (fringe benefit rate) = $328.67 for a total of [$1853.40]
Force Account Equipment included the use of a dump truck (4 hours x $35.00) = $140.00, and a pick-up (2 hours x $14.00) =
$28.00 for a total of [$168.00]
Additional costs include direct administrative costs of [$683.43], rental of an office trailer (set up at the temporary disposal site)
for a total of [$823.00], and a hazardous waste disposal fee of [$154.00].
The County retained a Contractor to load, haul and dispose of 1.250CY of woody debris which was collected from the Fly Creek
and brought to a Temporary Storage Site. This large woody debris pile was a hazard to the County Bridge, the Town Garage
and homes downstream. .The applicant followed their procurement procedures as established and conducted a competitive
bidding process. The applicant hired the contractor offering the lowest responsible bid to remove the debris from the site. The
debris was collected from the staging area and brought to Greene County waste, a permitted facility for final disposal. Copies of
the bid and invoice are attached to this project worksheet.
The Contractor, Wm Biers, Inc charged the County of Greene a total of 37,150.00 to load, haul and dispose of 1,250 CY of
debris. The price per cubic yard for hauling and disposal is ($37,150.00/1,250CY)=$ 29.72
The final disposal site was Greene County Waste, which is located on Route 23.
The County retained a Contractor to load, haul and dispose of 1.250CY of woody debris which was collected from the Fly Creek
and brought to a Temporary Storage Site. This large woody debris pile was a hazard to the County Bridge, the Town Garage
and homes downstream. .The applicant followed their procurement procedures as established and conducted a competitive
bidding process. The applicant hired the contractor offering the lowest responsible bid to remove the debris from the site. The
debris was collected from the staging area and brought to Greene County waste, a permitted facility for final disposal. Copies of
the bid and invoice are attached to this project worksheet.
The Contractor, Wm Biers, Inc charged the County of Greene a total of 37,150.00 to load, haul and dispose of 1,250 CY of
debris. The price per cubic yard for hauling and disposalis ($37,150.00/1,250CY)=$ 29.72
The final disposal site was Greene County Waste, which is located on Route 23.
The County will use Force Labor Account and Equipment to remove and to load, haul and dispose of 370 CY of from the
Cauterskill Creek, in the Town of Catskill.  The debris pile in this particular location is a hazard to the community during a fast
moving flood water event. The debris piles should be removed and brought to a permitted facility for final disposal. The County
will work with DEC to obtain permit to perform the work.
The unit price listed below on the PW is based on FEMA Cost Estimate to remove 370CYin the Cauterskill Creek.
Green County will use Force Account Labor and Equipment to remove Debris from County the Catskill Creek.
The County will charge a total sum of $2,190.40 to Haul and Dispose of 370 CY of woody debris from the Catskill
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Creek. 2 dumpster truck $60/hr for 1 day; 8hrs work=$960.00; 1 excavator $44/hr for 1 day; 8hrs work cost $352.00; 1 Inch bar
Chain Saw $3.10/hr for 1 day; 8hrs work=$24.80; 1 Boat for $44/hr for 1 day; 8hrs work cost $264.00; 1 Ford F450 Stake Body
$36/hr for 1 day; 8hrs work=$288.
Direct administrative Cost $37.63 for 1 day 8hrs work=301.04. The price for hauling and disposal of 370 CY cost a total sum of
$2,190.40.
Direct administrative cost claimed
Total Force Account Labor Hours: 7 employees/ 8hrs: Regular Time 56 hrs (Ineligible); No Overtime hour claimed
Total Force Account Equipment Hours: Regular Time 24 hrs. No Overtime hour claimed.
The final disposal site will be Greene County Waste, l which is located on Route 385, NY, 12015
The County will provide a copy of the Department of Environmental Conservation permit.
The County will use Force Labor Account and Equipment to remove and to load, haul and dispose 3 trees from the Cauterskill
Creek, in the Town of Catskill.  These 3 trees in this particular area could endanger the downstream Culvert and the County
Bridge if mobilized during a fast-moving flood water event. These trees should be removed and brought to a permitted facility
for final disposal. The County will work with DEC to obtain permit to perform the work.
The unit price listed below on the PW is based on FEMA Cost Estimate to remove 3 trees in the Cauterskill Creek

Greene County will use Force Account Labor and Equipment to remove Debris from County the Catskill Creek.
The County will charge a total sum of $1,901.04 to Haul and Dispose of three (3) trees from the Cauterskilll Creek.  2 dumpster
truck $60/hr for 1 day; 8hrs work=$960.00; 1 excavator $44/hr for 1 day; 8hrs work cost $352.00; 1 Inch bar Chain Saw
$3.10/hr for 1 day; 8hrs work=$24.80; I Boat for $44/hr for 1 day; 8hrs work cost $264.00; Direct administrative cost, $37.63;
8hr work=301.04 The price for hauling and disposal of three (3) trees of 3 ft diameter each is $1,901.04
Direct administrative cost claimed
Total Force Account Labor Hours: 8 employees/ 8hrs: Regular Time 64 hrs (Ineligible); No Overtime hour claimed
Total Force Account Equipment Hours: Regular Time 24 hrs. No Overtime hour claimed
The final disposal site will be Greene County Waste, which is located on Route 385, NY, 12015
The County will provide a copy of the Department of Environmental Conservation permit.
The County will use Force Labor Accoun and Equipment to remove and to load, haul and dispose 3 trees from the Cauterskill
Creek, in the Town of Catskill.  These 3 trees in this particular area could endanger the downstream Culvert and the County
Bridge if mobilized during a fast-moving flood water event. These trees should be removed and brought to a permitted facility
for final disposal. The County will work with DEC to obtain permit to perform the work.
The unit price listed below on the PW is based on FEMA Cost Estimate to remove 3 trees in the Cauterskill Creek

Greene County will use Force Account Labor and Equipment to remove Debris from County the Catskill Creek.
The County will charge a total sum of $1,901.04 to Haul and Dispose of three (3) trees from the Cauterskilll Creek.  2 dumpster
truck $60/hr for 1 day; 8hrs work=$960.00; 1 excavator $44/hr for 1 day; 8hrs work cost $352.00; 1 Inch bar Chain Saw
$3.10/hr for 1 day; 8hrs work=$24.80; I Boat for $44/hr for 1 day; 8hrs work cost $264.00; Direct administrative cost, $37.63;
8hr work=301.04 The price for hauling and disposal of three (3) trees of 3 ft diameter each is $1,901.04
Direct administrative cost claimed
Total Force Account Labor Hours: 8 employees/ 8hrs: Regular Time 64 hrs (Ineligible); No Overtime hour claimed
Total Force Account Equipment Hours: Regular Time 24 hrs. No Overtime hour claimed
The final disposal site will be Greene County Waste, which is located on Route 385, NY, 12015
The County will provide a copy of the Department of Environmental Conservation permit.
Applicant used 300.75 regular hours of ineligible force account labor and 202.5 hours of equipment to restore roads and
bridges at Site 1: County Route 23B in Leeds, and also the Ashland and Windham areas, where 11,121 CY of brush and trees
was removed, and at Site 3: County Route 65 Debris Pile at Hensonville, where the woody debris from Site 1 and Site 2 was
chipped into 2,894 CY of mulch and 187 loads were hauled to Story's Nursery in Freehold, Kern's Nursery in Jewitt, and Green
County Soil and Water, and 15.41 Tons of non-woody debris was hauled to the Catskill Transfer Station, 183 Route 385,
Catskill, NY for disposal.  At Site 2: West of County Route 19 upstream from the Case Road Bridge, applicant used contract
labor and equipment to remove 455 CY of woody debris and trees from around the streams and creeks and haul it to the
Hensonville Debris Pile.
The applicant will retain a Contractor services to load, haul and dispose of 741 CY of vegetative and woody debris from the
East Creek, in the town of Jewett. There is a small bridge which facilitates the inter-community transportation from various
towns to the mountain top. So, this woody debris pile in the Creek is a hazard to the bridge, it will compromise the bridge
structural ability.
The Contractor, A. Colarusso & Son, Inc will charge Greene County a lump Sum price of $32,000.00 to load, haul and dispose
of 741 CY of debris. The price per cubic yard for hauling and disposal is ($ 32,000.00/741 CY)=$ 44.00
The applicant also provided a copy of the Department of Environmental Conservation permit.
Copy of the invoice will be provided upon the completion of the work.
The final disposal site of the woody debris pile will be Greene County Waste, a permited facility which is located on Route 2
The County will use Force Labor Account and Equipmet to remove and to load, haul and dispose 3 trees from the
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Creek, in the Town of Catskill Hamlet.  These 3 trees in this particular location would endanger both the structure of the bridge
and the roadway during a flooding event. These trees should be removed and brought to a permitted facility for final disposal.
The County will work with DEC to obtain permit to perform the work.
The unit price listed below on the PW is based on FEMA Cost Estimate to remove 3 trees in the Catskill Creek
Greene County will use Force Account Labor and Equipment to remove Debris from County the Catskill Creek.
The County will charge a total sum of $1,765.84 to Haul and Dispose of 3 trees from the Catskill Creek.
-  1 Dumpster truck $60/hr for 1 day; 8hrs work=$480.00;
- 1 Grade all $120/hr for 1 day; 8hrs work=$960.00;
-  1 Inch bar Chain Saw $3.10/hr for 1 day; 8hrs work=$24.80;
-  Direct administrative Cost $37.63 for 1 day 8hrs work= 301.04.
The price for hauling and disposal 3 trees 32ftX2 diameter each costs a total sum of $1,765.84.
Direct administrative cost claimed
Total Force Account Labor Hours: 7 employees/ 8hrs: Regular Time 56 hrs (Ineligible); No Overtime hour claimed
Total Force Account Equipment Hours: Regular Time 24 hrs. No Overtime hour claimed.
The final disposal site will be Greene County Waste, l which is located on Route 385, NY, 12015
The County will provide a copy of the Department of Environmental Conservation permit.
The Applicant used an area contractor (Evergreen Mountain Contracting, Inc., West Kill, NY 12492) to remove excess rock
debris and reshape the channel sides and bottom. The contractor performed the ditch clean-out (i.e., 277-FT long X 6-FT wide
X 1.5-FT deep (average-estimated) = 2,493 SF / 27 CF/CY = 92.3 CY) on 9-21-11 and 9-22-11 using a hydraulic excavator and
2 tri-axle dump trucks. The total project cost, including labor and equipment, was $7,935.62.
(NOTE 2: The Applicant’s rights-of way (ROW) maps and property taxation documentation were inundated during the storm,
and are currently not accessible. The Applicant stated that all County roads except turnpikes have a 50-FT ROW, (i.e., 25-FT
out from centerline, each direction). (Turnpikes have a 60-FT ROW, side-to-side.) CR-3 is a 16-FT wide chip and seal
roadway.  The ditch that was cleaned/reshaped along CR-3 was located on the remaining 17 FT extending outward from the
road edge and, therefore, is the Applicant’s responsibility.)
(NOTE 3: The estimated 92.3 CY of rock spoils excavated from the ditch along CR-3 were transported to another Greene
County damage site between Falke Road (42.26728, -74.41113) and Beechridge North Road for use in roadway restoration.)
(NOTE 4: The Applicant performed the creek work based on an emergency waiver to New York State Department of
Environmental Conservation permitting requirements granted by the governor of New York.)

1. Utilizing contract labor and equipment at CR-3 and Turk Hollow Road at approximately 42.21545 -74.47077 the applicant
cleared an area of approximately 65LF x 15LF x 2LF = 1950CF / 27 = 72.22CY of woody debris on the East side of CR-3 North
of Turk Hollow Road.  The woody debris was transported to, and stockpiled at, the Town garage on Ursum Way.

Site #2.  Utilizing contract labor and equipment, at CR-3 near Sylas Lake Road at approximately 42.214367 -74.471230 on the
West side of CR-3 and the South side of Sylas Lake Road, the applicant cleared an area of approximately 81LF x 20LF x 2LF =
3240CF / 27 = 120CY and an incidental section of the adjacent stream and culvert, of woody debris and an incidental small
amount of stream gravel. The woody debris and an incidental amount stream gravel was transported to, and stockpiled at, the
Town Garage on Ursum Way.
Site#3.  Utilizing contract labor and equipment, on CR-3 at the intersection with CR-1 at approximately 42.188365 -74.491668
the applicant cleared an area of approximately  40LF x 12LF x 2LF = 960CF / 27 = 33.56CY of woody debris in the steam on
the South side of CR-1.  The applicant obtained NYS DEC General Permit GP-0-11-007 granting woody debris removal prior to
completing the work.  The woody debris was transported to, and stockpiled at, the Town Garage on Ursum Way.

Location Description:

County Wide

This activity is complete.

Activity Progress Narrative:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

19095 29100 48195# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,500.92

Urgent Need Town of Hunter

Total Projected Budget from All Sources

Match Contributed

$3,500.92

$0.00

$0.00

$0.00

$3,500.92

$3,500.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3AB-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,500.92

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The applicant used  210 hours of Force Account Regular Time (regular time not eligible according to FEMA Policy 9527.7 Labor
Costs-Emergency Work), 56.50 hours of Force Account Overtime, 271.50 hours Force Account Equipment to collect, haul and
dispose of 377 CY of vegetative debris, sand and gravel. 
50 CY went to the landfill, 50 CY were chipped and buried at the site or shot into the woods, and 25 CY were cut up and used
as firewood. There was 42 CY of stumps and 210 CY of sand and stone that were buried in a 12FT Deep hole located at Wright
Road. 
The Applicant also used contracting services for the removal of a tree from a Stream.
NOTE:  There are 5 additional hours of equipment time than labor time.  This is because the Trailer is attached to Dump Truck
#315.

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $3,500.92

$3,500.92$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

1058 1367 2425# of Persons 100.00

157

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,606.35

Urgent Need Town of Hunter

Total Projected Budget from All Sources

Match Contributed

$3,606.35

$0.00

$0.00

$0.00

$3,606.35

$3,606.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3AC-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,606.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The applicant to follow their procurement policy to obtain contracting services to excavate, remove and haul a total of 382.2 CY
of unclassified debris from before and after the steel pipes to prevent future flooding of Plateau Mountain Road. NYSDEC
permit attached.
1)    Excavate, remove and haul unclassified grave>debrisyl91.1 CY (150 LF x 21.6 FT Wide x 1.6 Feet Deep) (Flow of stream
heading North East towards Plateau Mountain Road stream crossing)
2)    Excavate, remove and haul unclassified gravel debris: 191.1 CY (150LF x 21 <6~ FT Wide x 1.6" Feet Deep) (Flow of
stream heading North East towards Plateau Mountain Road stream crossing)
On June 7th, 2012, Hoda Sondossi and Rick Donaldson (US Fish & Wildlife Service), Judy Moran (FEMA), Patrick Battista (NY-
OEM), John Farrell (Town of Hunter-Hwy Superintendent), Susan Graham (Asst to John F.) conducted a site visit to provide
recommendations to the applicant to consider in addition to gravel removal to prevent this from further flooding the roadway.
Fish and Wildlife Service Recommendations: 
Twin (6" 4" dia) culverts under Plateau Mountain Rd should be removed and replaced with bottomless culvert or concrete
bridge, with capacity to allow passage of flows similar to Hurricane Irene, as well as the considerable sediment load the stream
carries in large flow events. High flows of any significant magnitude will most certainly overwhelm the double culvert again if it
remains.
Any bioengineering measures would be ineffective without replacing the culverts.  There is potential however to use
bioengineering techniques to improve instream and riparian habitat if an appropriately sized culvert or bridge is installed to
allow appropriate flow passage and sediment transport. These measures would include strategic placement of existing large
woody debris and planting of native shrubs and trees.
Report is attached to this PW.
Project Specialist reviewed the project with the Debris Task Force. The Debris Removal Costs established by the

Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $3,606.35

$3,606.35$0.00Total Funds Expended
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debris team on a memo dated 1/09/2012 (attached) at the hard difficulty level was used to determine the removal costs for this
PW.
191.1 CY + 191.1 CY = 382.2 CY @ $37.<}0/CY (Hard Difficulty) = $ f4.141.40
NYSDEC Permit is attached.
Applicant removed some of the gravel, rock and woody debris that was blocking the 2 culverts during emergency protective
measures. This work was captured on PW #3617806 (Emmie PW #Q1165).

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

1058 1367 2425# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,359.35

Urgent Need Town of Hunter

Total Projected Budget from All Sources

Match Contributed

$3,359.35

$0.00

$0.00

$0.00

$3,359.35

$3,359.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3AD-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,359.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

WORK COMPLETE: At the time of a meeting with the applicant, work on the temporary crossing and detour had already been
completed. The temporary crossing and detour consists primarily of compacted of gravel and fill material and measures
approximately 230 feet long by 20 feet wide. Of this extent, the temporary crossing measures approximately 75 feet long by 20
feet wide by 15 feet high and is constructed from rip-rap, aggregate fill material and overlying compacted gravel  The highway
superintendent stated that it wouldn’t be feasible to perform any permanent work to replace the bridge until the spring.
Permanent repair work to the bridge crossing is disscussed in detail on P/W reference # 3617891.  In order to effect most of the
emergency protective work, the town contracted the services of multiple contractors to furnish and provide labor, equipment
and material necessary for the repair work. Given the emergency declaration, these contracts were let in accordance with the
local procurement policy. In addition to the contracted resources, the town of Hunter highway department contributed 67 regular
time labor hours, 8.5 overtime hours, and 75 hours of equipment use. The town has provided documentation covering the costs
associated with both the contracted and force account resources used to perform this work.
SCOPE OF WORK (CONTINUED):
On September 3rd, 2011, the town submitted an application to the NYSDEC for permission to perform work in the streambed.
Per the scope of work outlined in the authorization document, the temporary crossing and detour are described. This
authorization approves stream restoration work associated with the permanent replacement of the bridge. As such, it will be
discussed in further detail on PW # 3617891.
The specific labor, materials, and equipment necessary in the construction of a temporary bridge over the Kaaterskill Creek on
Glen Park Road are listed below:
The project amount was reduced by Amendment #1 from $30,863.70 to $11,637.40

Kaaterskill Creek BridgeActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $3,359.35

$3,359.35$0.00Total Funds Expended
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Location Description:

Kaaterskill Creek Bridge

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

1058 1367 2425# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,176.13

Urgent Need Town of Jewett

Total Projected Budget from All Sources

Match Contributed

$6,176.13

$0.00

$0.00

$0.00

$6,176.13

$6,176.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3AE-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$6,176.13

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

On September 2, 2011 the New York State Department of Environmental Conservation (NYSDEC) issued the Town of Jewett a
General Permit GP-0-11-007 Authorization for the Schoharie Creek ""just above Carr Road bridge"".  The permit's project
description reads as follows: ""Excavate gravel bars that have collected as a result of blockage on Carr Rd bridge.  Total stream
distance 800 ft"".  This permit will expire on September 30, 2012.
Utilizing 89 RT hours (ineligible) and 19 OT hours of force account labor, 108 hours of force account equipment time, and
contractors, the applicant completed the following work on the days listed:
09/12-10/06/11:
- A combination of force account labor, force account equipment, and contractors removed the 15 trees from the stream.  Two
truckloads (approximately 20 CY total) of vegetative debris were hauled to the vegetative debris pile in the Town of Prattsville
(42.30626, -74.41898).  The woody portions of the trees were stacked to the east of Carr Road, where local residents cut them
up for firewood.  Online lumber calculators estimate that 15 trees (assuming the tree sizes range from 5 IN to 22 IN in diameter)
would produce approximately 21 CY of firewood.  Therefore a total of approximately 41 CY of vegetative debris was removed
from the Creek.
- Large quantities of gravelly debris was excavated from the gravel bar in order to restore the pre-disaster flow channel of the
Schoharie Creek and stop the flooding of Carr Road.  This gravel was subsequently re-used as backfill material at two road
repair locations.  The Town of Jewett used an estimated 12,040 CY / 8,600 TONS of this material as backfill at the Beaches
Corners Road washout (see PW#3863805).  Greene County used an unknown quantity of this material as backfill for at the
Route 17 washout (Greene County PW#9903958). 
- The total estimated quantity of debris removed from this location is (41 + 12,040 =) 12,081 CY.  Total project costs are
$24,568.07, which gives a unit cost of ($24,568.07 / 12,081 CY =) $2.03 per CY.
01/05-06/12:
- In order to comply with the terms of their NYSDEC General Permit, the applicant hired Belgian Trucking Co. to

Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $6,176.13

$6,176.13$0.00Total Funds Expended
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restore the natural contours of the Schoharie Creek after all debris removal operations were completed.  The contractor spent
18 hours with an excavator, restoring the steam channel to its pre-disaster configuration.  No debris was removed during these
activities

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

315 655 970# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,245.05

Urgent Need Town of Jewett

Total Projected Budget from All Sources

Match Contributed

$5,245.05

$0.00

$0.00

$0.00

$5,245.05

$5,245.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3AF-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$5,245.05

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

Between 09/02/11 and 09/13/11, using force account labor, equipment, and contracts the applicant completed the following
work:
- removed approximately 56 CY of vegetative debris from the Mill Hollow Road and its shoulders;
- scraped up approximately 222 CY of gravelly debris from Mill Hollow Road and used it to backfill the washed-out section of
Whaley Road;
- constructed a 20 FT long x 8 FT wide access road leading from Mill Hollow Road into the East Kill to facilitate access with
heavy equipment;
- used a backhoe, dozer, and trucks to clear 1,556 CY of vegetative debris from the East Kill; and,
- used the same equipment to clear 2,074 CY of gravelly debris from the East Kill and used it to backfill the washed-out section
of Whaley Road.
Vegetative debris that was pulled from the Kill and removed from the roads was transported across the East Kill to a temporary
staging area.  This staging area was being used by crews from Columbia County, who were clearing debris around the County-
maintained bridge on behalf of Greene County (see PW#9903945), and the Town of Jewett force account labor crew.  The
applicant estimated that the debris pile was 70 FT long by 70 FT wide by 15 FT high, for a total volume of 2,700 CY.  Further,
the applicant estimated that 2/3 of the material in the debris pile was generated by the Town of Jewett crew (~1,800 CY), and
1/3 by the Columbia County crew.  This debris was eventually transported to the Greene County brush pile on County Route 65
and Elm Ridge Road in the Town of Windham (42.29438, -74.21266). Debris from this pile was eventually ground and
distributed for beneficial reuse as mulch.
Permanent repairs to Whaley Road are documented on PW#3863817.  Note on force account labor and materials:  on the
applicant's labor and equipment tracking spreadsheet, some hours were noted for "Mill Hollow Rd 3", some for "Whaley/Mill
Hollow 3".  The applicant explained that "Whaley/Mill Hollow 3" denotes time spent

Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $5,245.05

$5,245.05$0.00Total Funds Expended
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clearing gravelly debris from the roads and from the East Kill blockage, and then using it to backfill the washout on Whaley
Road.  Therefore, these labor and equipment hours have been split evenly between this PW and PW#3863817.

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

315 655 970# of Persons 100.00

165

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,167.52

Urgent Need Town of Jewett

Total Projected Budget from All Sources

Match Contributed

$3,167.52

$0.00

$0.00

$0.00

$3,167.52

$3,167.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3AG-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,167.52

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Utilizing force account labor, equipment, materials, and contracts, the applicant completed the following work on the dates
listed:
8/29-30/11:
- 4 force account laborers using a grader, backhoe, and two trucks cleared approximately 20 CY of vegetative debris and 200
CY of gravelly debris from the road;
- the vegetative debris was piled on the northwestern side of the northern bridge approach;
- the gravelly debris was used to backfill the hole along the northwestern side of the southern bridge approach;
- Belgian Trucking hauled in 6 loads (assumed 15 CY each, total 90 CY) of gravel from the G.R. Excavation quarry, which was
also used to backfill the hole; and,
- C&C Excavating hauled in 50 CY of gravel from the G.R. Excavation quarry, which was also used to backfill the hole.
9/17-19/11:
- the New York State Department of Environmental Conservation (NYSDEC) issued the Town of Jewett a General Permit GP-0-
11-007 Authorization for the East Kill channel, permitting them to "restore channel configuration from bridge upstream 500 feet";
and,
- Belgian Trucking used an excavator and a dozer crawler for a total of 20.5 hours to clear fallen trees, vegetative debris, and
gravelly debris from the upstream portion of the East Kill.  They excavated an estimated 600 CY of gravel, which was used to
finish filling in the hole in Scribner Hollow Road, and to build a temporary gravel surface for the portions of the road where the
asphalt had washed out.
Permanent repairs to be completed for Scribner Hollow Road are documented on PW#3863826.
Notes on contracts:
The applicant did not follow their normal procurement procedures when hiring the contractors used for this

East Kill ChannelActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $3,167.52

$3,167.52$0.00Total Funds Expended
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project.  However, on 8/28/11, the Town of Jewett's Board of Supervisors passed a local state of emergency declaration, which
specifically directed the Highway Department (and other departments) to "take whatever steps [are] necessary to protect life
and property, [and] public infrastructure".  This declaration lasted until 9/2/11, and was renewed twice, extending until 9/16/11. 
Their normal procurement procedure states that "if an emergency exists wherein the delay caused by soliciting quotes would
endanger the health, welfare, or property of the County or of an individual taxpayer, then the procurement of goods or services
will be at the discretion of the property department supervisor".  Furthermore, Greene County had also passed an emergency
order (originally passed 9/1/11, and subsequently extended on 9/5/11 and 9/10/11 in five-day increments) which ordered that
"procurement and acquisition of materials, equipment, and services via standard bidding procedures is suspended".
The costs incurred for this scope of work were validated against local historical costs (for materials) and CostWorks 2012 (for
contractor costs) and were found to be reasonable.

Location Description:

 East Kill channel

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

315 655 970# of Persons 100.00

167

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,485.27

Urgent Need Town of Jewett

Total Projected Budget from All Sources

Match Contributed

$1,485.27

$0.00

$0.00

$0.00

$1,485.27

$1,485.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3AH-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,485.27

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Utilizing 14 RT hours (ineligible) and 10 OT hours of force account labor, 24 hours of force account equipment time, materials,
and contractors, the applicant completed the following work on the days listed:
08/29-09/02/11
- A contractor (C&C Excavating) used a dozer to grade the Carr Road approach to the county bridge, and to move gravel from
the gravel bar in Schoharie Creek (see PW#3863806) into the washed-out portions of the road bed.
- Force account personnel used a grader, backhoe, and two trucks to clear small amounts of debris from the road path, and to
use gravel pulled from the stream to re-build (360 FT x 30 FT wide x 4 FT deep =) 1,600 CY of the road bed and shoulders.
- C&C Excavating hauled 3 loads (1 load from Peckham Materials Corp. and 2 loads from Cobleskill Stone Products) of
scalping and crusher run to the project site.  A total of 103.69 TONS/145.2 CY of scalping and crusher run were hauled to the
project site. 
- These materials were used to build 360 FT long x 20 FT wide x 6 IN deep gravel road as a temporary road surface.

Location Description:

Carr Road

This activity is complete.

Activity Progress Narrative:

Carr RoadActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $1,485.27

$1,485.27$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

315 655 970# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,436.60

Urgent Need Town of Jewett

Total Projected Budget from All Sources

Match Contributed

$6,436.60

$0.00

$0.00

$0.00

$6,436.60

$6,436.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3AI-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$6,436.60

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

At the time of the storm, the Greene County Soil and Water Conservation District had a contracted work crew on Griffen Road
for a previously-scheduled project.  Their contractor, Fastracs Rentals, Inc., was hired by the applicant to clear debris and
perform temporary repairs to re-open the road.  The applicant also purchased 12 x 20 LF 30"-diameter PVC culvert pipes that
the Conservation District had on-site, and used them to construct temporary drainage at the Halsey Brook stream crossing. 
Fastracs performed the following work: /31 - 9/13/11 - cleared woody and gravelly debris from 130 FT x 30 FT of road and
shoulders, which the applicant estimated was covered with 1-2 FT of gravel (217 CY) and  1-2 FT of woody debris (217 CY); -
cleared an average of 3 FT of gravel and 2-5 FT of woody debris from approximately 25 FT x 100 FT of the streambed of
Halsey Brook to prevent water from flowing onto Griffen Road (278 CY gravel, 325 CY woody debris); - re-graded the Halsey
Brook crossing in preparation for the installation of temporary culvert pipes;
- installed 4 x 40 LF x 30"-diameter PVC culvert pipes as a temporary replacement for the destroyed 8-FT arched culvert; -
rebuilt 130 FT x 30 FT of the road surface and shoulders using gravel from the streambed; and, - transported the woody debris
and leftover gravelly debris to Colgate Lake Parking Area, a state-owned parking area that was used as a temporary debris
holding area.  On approximately 11/16/11, area residents informed the Town of Jewett Highway Department that school buses
were not crossing the temporary stream crossing, reportedly due to safety concerns.  In order to provide the area's school
children with bus access, the applicant undertook additional temporary measures at the stream crossing.  Utilizing force
account labor, equipment, and materials, the applicant: 11/21
- extended the previous 4 x 30"-diameter culvert pipes by 20 LF each, for a total length of 60 LF; - expanded the width of the
stream crossing with the addition of 50 CY of medium stone fill and 20 CY of gravel recovered from the Carr Road debris
removal project (see PW#3863806); and, 11/22 - expanded the width of the stream crossing with the addition of 100 CY of
gravel recovered from Carr Road and 80 CY of Item 4 gravel. The applicant's records

Griffen RoadActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $6,436.60

$6,436.60$0.00Total Funds Expended
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of work performed during this time report that 5 truckloads (50 CY or 70 TONS) of medium stone fill and 8 truckloads (80 CY or
112 TONS) of Item 4 gravel were used to increase the size of the temporary stream crossing.  However, invoices for the
purchases of these materials specifically for Griffen Road were not found.  The applicant made numerous purchases of these
materials from the same suppliers for repairs at other locations; therefore, the costs for these materials were included based on
per-ton costs derived from other invoices from the same time period.  Copies of example invoices showing these costs are
included in the backup for this PW. Rains in late November flooded the temporary stream crossing several times,
demonstrating that the 4 x 30" culverts were an insufficient temporary repair.  Therefore, more drainage was added.  The
following work was performed by a contractor, Belgian Trucking: 12/19/11 - applicant purchased 60 LF of 48"-diameter culvert
pipe from Pipes Plus. 12/20/11 - Belgian Trucking installed 60 LF of 48"-diameter culvert pipe at the Halsey Brook stream
crossing. Notes on contracts: The applicant did not follow their normal procurement procedures when hiring Fastracs and
Belgian Trucking.  However, on 9/11/11, the Town of Jewett's Board of Supervisors passed a local state of emergency
declaration, which specifically directed the Highway Department (and other departments) to "take whatever steps [are]
necessary to protect life and property, [and] public infrastructure".  Their normal procurement procedure states that "if an
emergency exists wherein the delay caused by soliciting quotes would endanger the health, welfare, or property of the County
or of an individual taxpayer, then the procurement of goods or services will be at the discretion of the property department
supervisor".  Furthermore, on Greene County had also passed an emergency order (originally passed 9/1/11, and subsequently
extended on 9/5/11 and 9/10/11) which ordered that "procurement and acquisition of materials, equipment, and services via
standard bidding procedures is suspended". The costs documented on the invoices from both contractors have been evaluated
and appear to be reasonable. Permanent repairs to this facility are documented on PW#3863802.

Location Description:

Griffen Road

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

315 655 970# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,973.93

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$25,973.93

$0.00

$0.00

$0.00

$25,973.93

$25,973.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BE-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$25,973.93

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The Applicant utilized contract services to complete the necessary debris removal activities needed to bring the wastewater
collection system to pre-disaster condition.
Hunter Environmental Inc. was contracted to perform emergency pump out services of an inoperable grinder pump located at a
private home.  As the grinder pump is a part of the collection system, the Applicant is responsible for any applicable
maintenance/repairs.  The cost of their services totaled $250.00.
Van Etten Trucking was contracted to haul stone removed from the collection system to the Windham WWTP (GPS 42.30317, -
74.27345) for processing. The cost of their services totaled $131.25.
Phoenix Environmental Laboratories, Inc was contracted to sample the debris and stone removed from the collection system
prior to its lab testing for hazardous containments.  The ND listed in the results columns stands for Non Detectable, which is
means what was tested was uncontaminated gravel, and thus wouldn’t be subject to any additional hazardous materials
handling requirements.  The cost of their services totaled $130.00.
Waste Management of NY was contracted to haul away all debris (stone, sediment, sludge and vegetative) deposited at the
WWTP.  Debris was taken to the High Acres Landfill, 425 Perinton Pkwy, Fairport, NY 14450-9104 (GPS: 43.08443, -
77.38097).  The cost of their services totaled $4,033.21.
Precision Industrial Maintenance, Inc. was contracted to complete a final cleaning and a CCTV video inspection of the
collection system to ensure it was thoroughly cleaned of storm sediment and debris and restored to pre-disaster function. 
Video and an inspection report are attached.  The cost of their services totaled $50,437.50.  See project note #2. (less 5 day6s
at $200.00 per day for videoing with balance applied to celaning pipes.)
Delaware Engineering, P.C. (DEPC) has a pre-event to present contract with the Applicant to perform Engineering services
which included field inspection, damage assessments and documentation, direction of contractors and administrative work
associated with the FEMA claim.  Mike Budris, PE, is the primary Engineer working with the

Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County
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Applicant in this manner.  The cost of DEPC's services for this project totaled $11,613.75.
MITIGATION
This project is written for debris removal (emergency work).  As such there are no eligible mitigation opportunities.

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

660 1000 1660# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,753.46

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$8,753.46

$0.00

$0.00

$0.00

$8,753.46

$8,753.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BG-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$8,753.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The applicant contracted with MacDonald Sanitation, Sean Wayman Construction, Green-Del Sanitation, Evergreen Disposal,
Robert & Lani Nursery & Landscape, and Green County Solid Waste to collect and load trucks & dumpsters located throughout
the Town and haul the debris to any 1 of the 4 Greene County Solid Waste Management's transfer stations.
A total of 101.61 ton and 440 CY's were collected. A factor of 0.5 was used to convert the CY into tons: 440 CY x 0.5 / T = 220
Ton + 101.61 = 321.61 ton. $34,894.87 / 321.61 = $108.50 / ton.
The locations specified on the invoices are for reference only and don’t reflect the origin of the debris.  Any debris collected
from private property (that was brought to public rights-of-way in the Applicant’s jurisdiction) was collected and disposed of
because it presented an immediate threat to lives, public health, and safety.
The 4 Greene County Solid Waste Management's transfer station locations are:
1) Catskill Transfer Station, 181 Route 385, Catskill New York 12414
2) Coxsackie Transfer Station, Plank Road & Baily Street, Coxsackie New York 12051
3) Hunter Transfer Station, Tannersville Road, Hunter New York 13442
4) Windham Transfer Station, 105 Mitchell Hollow Road, Windham New York 12496

Location Description:

Town Wide

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $8,753.46

$8,753.46$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

660 1000 1660# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,139.37

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$6,139.37

$0.00

$0.00

$0.00

$6,139.37

$6,139.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BH-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$6,139.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

1. No pictures of the storm system during the flood are available. 
2. Delaware Engineering, P.C. (DEPC) has a pre-event to present contract with the Applicant to perform Engineering services
which included field inspection, damage assessments and documentation, direction of contractors and administrative work
associated with the FEMA claim. Mike Budris, PE, is the primary Engineer working with the Applicant in this manner. The cost
of DEPC's services for this project totaled $4,888.50. 
3. The breakdown of cost for the cleaning of the system was done by DEPC by verbal communication with the company about
hours spent each day in each area.  From this, a total value of $19,550 was assigned to route 23. 
PROCUREMENT: The applicant is required to adhere to State Government Procurement rules and regulations and maintain
adequate records to support the basis for all purchasing of goods and materials and contracting services for
projects approved under the Public Assistance program, as stated in 44 CFR 13.36. The applicant has advised they followed
their normal procurement procedures.
DIRECT ADMINISTRATIVE COSTS: The sub grantee requested Direct Administrative Costs (DAC) that are directly chargeable
to this specific project. Associated eligible work is related administration of the PA project only and in accordance with 44 CFR
13.22. These costs are treated consistently and uniformly as direct costs in all federal awards and other sub grantee activities
and are not included in any approved indirect cost rates.  Future DAC costs have been estimated for work to be completed
using the FEMA DAC chart.  All future costs must be verified.
RECORD RETENTION: Complete records and cost documents for all approved work must be maintained for at least 3 years
from the date the last project was completed or from the date final payment was received, whichever is later.
DOCUMENTATION REVIEW: 20% or more sampling of the documentation was reviewed/validated and found to be complete
and reasonable by the FEMA project specialist. Copies of applicant's pertinent pre-disaster policies, invoices, cancelled checks
(or other proofs of payment) were reviewed and samples of payroll data are attached.

Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $6,139.37

$6,139.37$0.00Total Funds Expended
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PERMITS: The applicant must obtain all required federal, state, and local permits prior to the commencement of work.  Permits
are attached for work on the embankment.
APPEAL: The applicant may appeal this determination through the State office of the Governor’s Authorized Representative
(GAR) within 60 days of notification of this determination as stated in Title 44 CFR 206.206.  The appeal must include
supporting documentation and reference appropriate regulations.
ACTUAL COSTS: FEMA and State staff have reviewed the documentation and costs provided by the applicant in support of
this project and based on that review, the costs appear to meet the minimum eligibility standards.
HAZARD MITIGATION MEASURES:  No mitigation measures are available.
Insurance:  The town of Windham's insurance policy is on file at the Albany JFO for reference.  This road falls under FHWA
guidelines and is the responsibility of NYSDOT.

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

660 1000 1660# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,198.41

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$14,198.41

$0.00

$0.00

$0.00

$14,198.41

$14,198.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BL-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$14,198.41

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The applicant employed contract (Evergreen Mtn. Contracting) Labor and Equipment to reclaim and rebuild the following
section of CR-6:
Site 1. County Road - 6 GPS 42.19545, -74.33511
Reclaim, place, and compact rock and gravel road shoulder, embankment, and base: 310 FT Long x 12 FT Wide x 5 FT Thick /
27 = 689 CY

Location Description:

CR-6 and CR-42

This activity is complete.

Activity Progress Narrative:

CR-6 and CR-42Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $14,198.41

$14,198.41$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,412.90

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$12,412.90

$0.00

$0.00

$0.00

$12,412.90

$12,412.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BM-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$12,412.90

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

2 Locations on CR-6: Site 1. Approximately 0.54 mile from the intersection of Rusk Mountain Road & CR-6.  Site 2. is at the
intersection of Tumbleweed Ranch Road & CR-6.
The applicant used contract labor and equipment (Wm. J Keller & Sons Construction Corp. and Callanan Industries, Inc), and
applicant purchased materials to complete the following repairs:
Site 1. County Road-6 GPS 42.19321, -74.31720
1a) Replace and set Light Stone Fill Rip Rap: 110 FT Long x 8 FT Wide x 0.87 FT Thick / 27 = 28.4 CY x 1.4 = 39.81 Ton
1b) Replace and set Medium Stone Fill Rip Rap: 95 FT Long x 4 FT Wide x 1.87 FT Thick / 27 = 26.34 CY x 1.4 = 36.88 Ton
1c) Replace and set Heavy Stone Fill Rip Rap: 95 FT Long x 16 FT Wide x 3.34 FT Thick / 27 = 188.12 CY x 1.4 = 263.37 Ton
Site 2. County Road-6 GPS 42.19432, -74.33406
2) Replace and set Heavy Stone Fill Rip Rap: 110 FT Long x 25 FT Wide x 4.27 FT Thick / 27 = 435.22 CY x 1.4 = 609.31 Ton

Location Description:

Rusk Mountain Road & CR-6, Tumbleweed Ranch Road & CR-6.

Eroded and Displaced Light, Medium, and Heavy
Ston

Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $12,412.90

$12,412.90$0.00Total Funds Expended
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This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,008.97

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$15,008.97

$0.00

$0.00

$0.00

$15,008.97

$15,008.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BN-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$15,008.97

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Site 1. County Road - 6 @ Higgins Bridge GPS 42.19806, -74.34102
1a) Eroded and displaced Stackable Stone: 20 FT Long x 5 FT Wide x 2.84 FT Thick / 27 = 10.5 CY x 1.4 = 14.71 Ton
1b) Eroded and displaced Extra Heavy Stone Fill: 125 FT Long x 10 FT Wide x 5 FT Thick / 27 = 231.6 CY x 1.4 = 324.23 Ton
1c) Eroded and displaced Heavy Stone Fill: 125 FT Long x 10 FT Wide x 5.88 FT Thick / 27 = 272.4 CY x 1.4 = 381.11 Ton
1d) Eroded and displaced Medium Stone Fill: 125 FT Long x 5 FT Wide x 2.37 FT Thick / 27 = 54.8 CY x 1.4 = 76.77 Ton
1e) Eroded and displaced Light Stone Fill: 90 FT Long x 30 FT Wide x 2.29 FT Thick / 27 = 229.3 CY x 1.4 = 321.06 Ton
1f) Eroded and displaced Crusher Run Gravel: 90 FT Long x 30 FT Wide x 0.35 FT Thick / 27 = 34.7 x 1.6 = 55.59 Ton
The damaged Guide Rail was captured on a county wide Guide Rail PW.
Wm J Keller & Sons Construction Corp. is one of Greene County DPW's pre-qualified contractors for emergency contract work
(see attached Resolution #99-09).
Creighton Manning Engineering was adopted as the County's engineering consultant under resolution #434-11 (attached).
Callanan Industries, Inc is pre-approved as the County's paving contractor for this year through a process of quick quotes

Eroded road embankment and wing wallsActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $15,008.97

$15,008.97$0.00Total Funds Expended
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Location Description:

County Road-6

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,149.98

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$9,149.98

$0.00

$0.00

$0.00

$9,149.98

$9,149.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BO-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$9,149.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The applicant used 12 hours of force account regular time labor, 12 hours of equipment, 45.56 Ton of Light Stone Fill, and 48.5
Ton of Crusher Run gravel to aid the contractor in the repairs of the damaged road section.
The applicant employed Wm. J Keller & Sons Construction Corp. to provide the labor and equipment to complete the repairs.
The contractor also supplied 528.38 Ton of Heavy Stone Fill and 22.25 Ton of Light Stone Fill.
Site 1. County Road - 6 GPS 42.19254, -74.32316
1a) Replace and set Heavy Stone Fill: 15 FT Long x 20 FT Wide x 2.48 FT Thick / 27 = 27.6 CY x 1.4 = 38.65 Ton
1b) Replace and set Heavy Stone Fill: 20 FT Long x 20 FT Wide x 2.4 FT Thick / 27 = 35.6 CY x 1.4 = 49.81 Ton
1c) Replace and compact Light Stone Fill: 35 FT Long x 8 FT Wide x 1.53 FT Thick / 27 = 15.9 CY x 1.4 = 22.25 Ton
1d) Replace and set Heavy Stone Fill: 40 FT Long x 20 FT Wide x 2.99 FT Thick / 27 = 88.7 CY x 1.4 = 124.22 Ton
1e) Replace and set Heavy Stone Fill: 30 FT Long x 20 FT Wide x 2.09 FT Thick / 27 = 46.4 CY x 1.4 = 64.91 Ton
1f) Replace and set Heavy Stone Fill: 40 FT Long x 20 FT Wide x 2.973 FT Thick / 27 = 88.1 CY x 1.4 = 123.39 Ton
1g) Replace and set Heavy Stone Fill: 20 FT Long x 20 FT Wide x 2.4 FT Thick / 27 = 35.6 CY x 1.4 = 49.81 Ton
1h) Replace and compact Light Stone Fill: 130 FT Long x 6 FT Wide x 0.785 FT Thick / 27 = 22.7 CY x 1.4 = 31.82 Ton
1i) Replace and set Heavy Stone Fill: 20 FT Long x 20 FT Wide x 2.95 FT Thick / 27 = 43.7 CY x 1.4 = 61.11 Ton
1j) Replace and compact Light Stone Fill: 20 FT Long x 6 FT Wide x 2.21 FT Thick / 27 = 9.8 CY x 1.4 = 13.72 Ton
1k) Replace and compact Crusher Run shoulder surface: 185 FT Long x 10 FT Wide x 0.442 FT Thick / 27 = 30.3 CY x 1.6 =
48.5 T

Location Description:

Eroded road shoulder and embankmentActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $9,149.98

$9,149.98$0.00Total Funds Expended
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County Road - 6

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,578.83

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$2,578.83

$0.00

$0.00

$0.00

$2,578.83

$2,578.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BP-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$2,578.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The applicant used Force Account Materials and Contracted Services from Wm. J. Keller & Sons Construction Corp. to
complete the following repairs:
-Site #1A- ( North Abutment )Excavate, form and pour concrete scour apron ( 36 ft L X 1.5 ft W X 2ft D = 4 cy ) in front of face
of existing abutment stem and reclaim and replace  36 ft L X 5 ft W X 2.5 ft D = 16.7 cy stone fill.
-Site #1B-  (South Abutment) Reclaim and replace approx. 15 ft L X  4 W X 2.5 ft D = 5.56 cy stone fill at West side of
abutment.
Note: Material receipt (Bonded Concrete, Inc.) attached to PW.
Note: Project was competitively bid and was awarded to low bidder Wm. J. Keller & Sons Corp. (agreement attached)
Note: Guardrails need to be re-set but will be captured on a County-wide PW.

Location Description:

Wright Road Bridge Over Stoney Clove Creek 

This activity is complete.

Activity Progress Narrative:

Wright Road Bridge Over Stoney Clove CreekActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $2,578.83

$2,578.83$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,919.17

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$22,919.17

$0.00

$0.00

$0.00

$22,919.17

$22,919.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BQ-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$22,919.17

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

CR-07: Site 1 beginning at the intersection of State Route 23 & CR-07; Site 2 is approximately 0.20 mile north of site 1.
The applicant used 16 hours of Force  Account Labor, 16 hours of Force Account Equipment, in addition to numerous
contractors to complete the following repairs on CR-07.
The following contractors were employed: Evergreen Mountain Contracting (labor & equipment), Goff Construction (labor &
equipment for material hauling), Litchko Construction (guide rail), and KCK Paving (road surface). The applicant purchased
1,519.61 Tons of stone to complete the repairs which compares favorably to the damage dimensions.
Site 1. CR-07  GPS 42.32095, -74.43552 (start); 42.32205, -74.43521 (end)
1a) Replace and set Stackable Stone Fill: 95 FT Long x 4 FT Wide x 4.24 FT Thick / 27 = 59.7 CY x 1.4 = 83.6 Ton
1b) Replace and set Extra Heavy Stone Fill: 325 FT Long x 4 FT Wide x 2.77 FT Thick / 27 = 133.6 CY x 1.4 = 187.04 Ton
1c) Replace and set Heavy Stone Fill: 425 FT Long x 4 FT Wide x 3.24 FT Thick / 27 = 204 CY x 1.4 = 285.6 Ton
1d) Replace and set Medium Stone Fill: 580 FT Long x 8 FT Wide x 1.65 FT Thick / 27 = 284.3 x 1.4 = 398 Ton
1e) Replace and install 6 IN x 6 IN steel Box Beam guide rail w/ 3 IN steel posts: 230 LF (west side CR-07)
Site 2. CR-07  GPS 42.32402, -74.43299 (start); 42.32517, -74.42971 (end)
2a) Replace and set Medium Stone Fill: 485 FT Long x 8 FT Wide x 1.97 FT Thick / 27 = 283.7 x 1.4 = 397.16 Ton
2b) Replace and set Light Stone Fill: 485 FT Long x 2.5 FT Wide x 1.65 FT Thick / 27 = 77.5 x 1.4 = 108.51 Ton
2c) Replace and compact Crusher Run gravel: 485 FT Long x 5 FT Wide x 0.48 FT Thick / 27 = 42.7 x 1.4 = 59.75 Ton
2d) Replace and install 6 IN x 6 IN steel Box Beam guide rail w/ 3 IN steel posts: 210 LF (west side CR-07)
2e) Replace and install 6 IN x 6 IN steel Box Beam guide rail w/ 3 IN steel posts: 275 LF (east side CR-07)

Eroded road embankmentActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $22,919.17

$22,919.17$0.00Total Funds Expended
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Location Description:

 State Route 23 & CR-07

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,313.19

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$22,313.19

$0.00

$0.00

$0.00

$22,313.19

$22,313.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BR-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$22,313.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Case Road Bridge: approximately 300 yards west of the intersection of Case Road and CR-19

The applicant used 37 hours of force account regular time labor, 41 hours of force account equipment, heavy stone fill (153.2
Ton), and bituminous concrete (57 Ton) to assist the contractor in repairs of the Case Road Bridge.
The applicant employed Advanced Enterprise to complete the repairs with KCK Paving hired to pave the bridge surface. The
Town of Coxsackie contributed labor and equipment to haul material for paving.
Case Road Bridge (BIN 3200540) GPS 42.32036, -74.24686
1) Replace and set Heavy Stone Rip Rap: 65 FT Long x 12 FT Wide x 3.79 FT Thick / 27 = 109.4 CY x 1.4 = 153.2 Ton
2) Replace and compact Bituminous Concrete road surface: approximately 65 FT Long x 24 FT Wide = 1,560 SF
3) Reclaim and compact unclassified gravel embankment material: 175 FT Long x 15 FT Wide x 7 FT Thick / 27 = 681 CY
4) Collect and haul debris to chipping site: 1) 40 FT Long x 25 FT Wide x 6 FT High / 27 = 222 CY; 2) 35 FT Long x 25 FT Wide
x 6 FT High / 27 = 194 CY (416 CY Total)
Incidental to the bridge repairs was the collecting and hauling of two debris piles located on the east and west upstream side of
the bridge: 1) 40 FT Long x 25 FT Wide x 6 FT High / 27 = 222 CY; 2) 35 FT Long x 25 FT Wide x 6 FT High / 27 = 194 CY
(416 CY Total).  The debris was hauled to the chipping site in Hensonville (GPS 42.29457, -74.21275).

Location Description:

Case Road Bridge

Bridge damageActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $22,313.19

$22,313.19$0.00Total Funds Expended
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This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,403.00

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$7,403.00

$0.00

$0.00

$0.00

$7,403.00

$7,403.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BS-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$7,403.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

At the intersection of CR-40 & 65A
The applicant, after receiving 3 bids, selected Advanced Enterprise as the low bid to demolish the bridge over Batavia Kill
Creek on CR-40 (BIN 3-30285-0). The superstructure only was demolished with the abutments to be removed at the time of
replacement. The bridge replacement will be captured on a future PW. All work was completed from above and no equipment
entered the water.
BIN 3-30285-0 CR-40 Bridge GPS 42.28830, -74.21483
1) Demolish and dispose of 24 FT Wide x 62 FT Long bridge superstructure

Location Description:

Bridge demolition at CR-40

This activity is complete.

Activity Progress Narrative:

Bridge demolition at CR-40Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $7,403.00

$7,403.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,733.50

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$13,733.50

$0.00

$0.00

$0.00

$13,733.50

$13,733.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BT-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$13,733.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

CR-10; Approximately 0.36 mile north east from the intersection of CR-32C and CR-10
The applicant used 11 hours of Force Account Regular Time Labor, 11 hours of Force Account Equipment, and Materials
(Peckham Industries) to assist the contractor with the culvert repair on CR-10.
The applicant employed A. Colarusso for the culvert, culvert coverage, and rip rap replacement with KCK Paving providing the
labor and equipment to resurface the road.
Site 1. County Road 10 GPS 42.33978, -74.29105
1a) Replace and install 8.5 FT DIA Steel Culvert: 45 LF
1b) Replace and install Heavy Stone Fill Rip Rap: 50 FT Long x 12 FT Wide x 2.13 FT Thick / 27 = 47.3 CY x 1.4 = 66.16 Ton
1c) Replace and compact Bituminous Concrete road surface: 100 FT Long x 21 FT Wide x 0.25 FT Thick = 19.4 CY = 39.19
Ton

Location Description:

CR-10

This activity is complete.

Activity Progress Narrative:

Displace Culvert and Rip RapActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $13,733.50

$13,733.50$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,810.52

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$17,810.52

$0.00

$0.00

$0.00

$17,810.52

$17,810.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BU-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$17,810.52

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Bloomer Road Bridge over Goosberry Creek:
approximately 0.34 mile north west of the intersection of Bloomer Road & CR-16.
The applicant used 10 hours of force account regular time labor and 5 hours of force account equipment to assists the
contractor in the repairs of the bridge at Gooseberry Creek on Bloomer Road. The applicant employed Advanced Enterprise
Concrete & Excavation to complete the following repairs:
Bloomer Road Bridge CR-16: GPS 42.18578, -74.15649
1) Replace unclassified fill with concrete under north concrete abutment: 30 FT Long x 6 FT Wide x 6 FT Thick / 27 = 40 CY
2) Replace and set Large Landscape Stone Rip Rap south abutment: 60 FT Long x 8 FT Wide x 1.99 FT Thick / 27 = 35.3 x 1.4
= 49.4 TON
3) Replace and set Heavy Stone Fill Rip Rap north abutment: 90 FT Long x 15 FT Wide x 3.49 FT Thick / 27 = 174.4 x 1.4 =
244.11 T
4) Replace and set Medium Stone Fill Rip Rap north abutment: 35 FT Long x 15 FT Wide x 2.26 FT Thick / 27 = 43.9 x 1.4 =
61.48 T
Advance Enterprise is one of 3 pre-approved contractors for Greene County and was awarded the contract as the low bidder

Location Description:

Bloomer Road Bridge over Goosberry Creek:

Undermined Concrete Bridge AbutmentActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $17,810.52

$17,810.52$0.00Total Funds Expended
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This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,016.92

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$24,016.92

$0.00

$0.00

$0.00

$24,016.92

$24,016.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BV-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$24,016.92

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Location Description:

CR-23C: at the intersection of Alfred O'Bryan Road (approximately 1.7 mile South East of the intersection of CR-23C &
Scribner Hollow Road)
The applicant purchased concrete (47 CY), heavy stone fill (420.54 Ton), and stackable stone (145.47 Ton) to repair the scour
and displaced rip rap for bridge BIN 3-36358-0 on CR-23C.  The applicant employed WM. J. Keller & Sons Construction to
provide the labor and equipment to complete the repairs. Creighton Manning provided engineering and bid documents.
Bridge @ County Road-23C GPS 42.23807, -74.14592
1) Replace (scour) Unclassified Fill at the north concrete bridge abutment with Class G Concrete: 63 FT Long x 8.06 FT Wide x
2.5 FT Thick / 27 = 47 CY
2) Replace and set Landscape (stackable) Stone: 63 FT Long x 8 FT Wide x 5.57 FT Thick / 27 = 103.9 CY x 1.4 = 218.4 Ton
3) Replace and set Heavy Stone Fill: 60 FT Long x 20(average) FT Wide x 6.76 FT Thick / 27 = 300.4 CY x 1.4 = 420.54 Ton
Repairing the eroded abutment with poured concrete was the least cost alternative to replacing and compacting unclassified fill.
Anti Washout Additive: The DEC permit requires that no concrete be released into the stream.  At the time of repairs the water
level in the creek was so high that it was impossible to completely dewater the concrete forms.  The anti washout additive is
added to the concrete to help the material set and prevent the concrete from

Eroded and Displaced Stone Rip RapActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $24,016.92

$24,016.92$0.00Total Funds Expended
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entering the creek.

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,213.19

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$5,213.19

$0.00

$0.00

$0.00

$5,213.19

$5,213.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BW-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$5,213.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

CR-54 approximately 900 FT east of the intersection of CR-54 & Jennings Road
The applicant used 220 hours of force account regular time labor, 220 hours of force account equipment, and materials to
complete the following repairs on CR-54.
CR-54 Eroded Ditches & Culverts GPS 42.40776, -73.86266 (start); 42.40805, -73.86641 (end)
1) Replace and compact Light Stone Fill ditch lining: 325 FT Long x 5 FT Wide x 0.69 FT Thick / 27 = 41.48 CY x 1.4 = 58.07
Ton
2) Replace and compact Medium Stone Fill ditch lining: 275 FT Long x 7 FT Wide x 0.771 FT Thick / 27 = 55.07 CY x 1.4 =
77.1 Ton
3) Replace and compact Surge Stone ditch lining: 225 FT Long x 7 FT Wide x 0.52 FT Thick / 27 = 30.56 CY x 1.4 = 42.78 Ton
4) Replace and compact Item 4 (scalpings) road shoulder: 225 FT Long x 5 FT Wide x 0.49 FT Thick / 27 = 20.36 CY x 1.4 =
28.51 Ton
5) Replace and compact Slope Stone ditch lining: 340 FT Long x 9 FT Wide x 0.47 FT Thick / 27 = 52.91 CY x 1.4 = 74.08 Ton

Location Description:

CR-54 approximately 900 FT east of the intersection of CR-54 & Jennings Road

Activity Progress Narrative:

Displaced Gravel ShouldersActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $5,213.19

$5,213.19$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,501.28

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$1,501.28

$0.00

$0.00

$0.00

$1,501.28

$1,501.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BX-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,501.28

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Beech Ridge South from the intersection with State Route 42 extending uphill approximately 0.25 mile
 
Beech Ridge South Road is owned by the Town of Lexington and this PW addresses work preformed by the Greene County
DPW to assists in repairs. Following the incident, 2 bridges were damaged and unusable on State Route 42 requiring an
alternate route for traffic. Beech Ridge North & South, both severely damaged, were needed to serve as an alternate / detour
around SR-42.  The Town of Lexington, already overwhelmed by damages in their jurisdiction, requested assistance from
Greene County to help repair damages on Beech Ridge South. The DPW hauled and paid for materials.  This PW is written to
capture the labor, equipment, and materials provided by Greene County DPW to aid and assists in the repairs of Beech Ridge
South.
The applicant used 17 hours of force account regular time, 17 hours of force account equipment, and materials to assists in the
following repairs:
Beech Ridge South Road GPS 42.20739, -74.39051 (start); 42.21011, -74.39316 (end)
1)  Replace and compact Light Stone Fill: 520 FT Long x 5 FT Wide x 1.07 FT Thick / 27 = 102.6 CY x 1.4 = 143.66 Ton
2)  Replace and compact Medium Stone Fill: 325 FT Long x 5 FT Wide x 1.40 FT Thick / 27 = 84 CY x 1.4 = 117.591 Ton
3)  Replace and compact Crusher Run gravel: 525 FT Long x 5 FT Wide x 0.42 FT Thick / 27 = 40.6 CY x 1.4 = 56.87 Ton

Location Description:

Eroded Rd Embankment, Shoulders, and DitchesActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $1,501.28

$1,501.28$0.00Total Funds Expended
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Beech Ridge South from the intersection with State Route 42

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,143.50

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$7,143.50

$0.00

$0.00

$0.00

$7,143.50

$7,143.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BY-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$7,143.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

At the intersection of CR-22 and Clay Hill Road
 
The applicant provided the materials (Cranesville Block / Peckham Materials Corp) for the following repairs completed by WM.
J. Keller and Sons Construction Corp. at the bridge on CR-22.  Creighton Manning Engineering provided inspection /
engineering services and the scope of work for repairs. The bent fascia I beam was load tested for strength and determined to
be sound (see Creighton Manning Invoice 111144#6).
Repairing the eroded abutment with poured concrete was the least cost alternative to replacing and compacting unclassified fill.
The guide rail will be captured on a future county wide guide rail PW.
Bridge (BIN 3-30312-0) County Road 22 GPS 42.40583, -74.15206
1)  Replace and pour Class A Concrete apron: 34 FT Long x 3 FT Wide x 1.59 FT Thick / 27 = 6 CY
2)  Replace and compact Item 4 (scalping - Item 4 with additional fines) shoulders east side approach: 70 FT Long x 12 FT
Wide x 1.49 FT Thick / 27 = 46.4 CY x 1.6 = 74.2 Ton
3)  Replace and set Heavy Stone Fill Rip Rap: 55 FT Long x 10 FT Wide x 5.77 FT Thick / 27 = 117.6 CY x 1.4 = 164.7 Ton

Location Description:

At the intersection of CR-22 and Clay Hill Road

Activity Progress Narrative:

Scour Around Bridge AbutmentActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $7,143.50

$7,143.50$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,109.47

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$18,109.47

$0.00

$0.00

$0.00

$18,109.47

$18,109.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3BZ-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$18,109.47

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

County Road - 21: Approximately 450 FT south of the intersection of Siam Road and CR-21
 
The applicant used 38.5 hours of force account regular time labor, 34 hours of force account equipment, and materials to assist
the contractor in the repairs of the Mitchell Hollow Bridge on County Road - 21.
The Applicant employed Town and County Bridge & Rail to complete the following repairs:
Mitchell Hollow Bridge GPS 42.34306, -74.24681
1)Form and pour concrete at north side concrete abutment: 48 FT Long x 2.5 FT Wide x 3.6 FT Thick / 27 = 16 CY
2)Replace and compact #1A stone at downstream north side abutment wing wall: 7 FT Long x 5 FT Wide x 3 FT Thick / 27 =
3.9 CY
3)Form and pour concrete at south side concrete abutment: 64 FT Long x 4.5 FT Wide x 4.69 FT Thick / 27 = 50 CY
4)Reclaim and place unclassified gravel downstream south side abutment wing wall: 5 FT Long x 4 FT Wide x 3 FT Thick / 27 =
2.2 CY
5)Reclaim and place unclassified gravel upstream south side road shoulder: 15 FT Long x 8 FT Wide x 4 FT Thick / 27 = 17.8
CY
Town and County Bridge & Rail, Bonded Concrete Inc. and Cranesville Block Company, Inc are pre-approved suppliers per
resolution #185-11, May 22, 2011 - May 21, 2012.
General Permit # GP-0-11-007 for this work is attached.
 

Location Description:

Mitchell Hollow Bridge (CR-21) over Mad BrookActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $18,109.47

$18,109.47$0.00Total Funds Expended
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Mitchell Hollow Bridge (CR-21) over Mad Brook

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,494.58

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$12,494.58

$0.00

$0.00

$0.00

$12,494.58

$12,494.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3C-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$12,494.58

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The applicant used 28 hours of regular time force account labor, 10 hours of force account equipment, and materials to flag and
barricades the road, and assists the contractor in the placement of a temporary bridge over the washed out culvert on CR-23C.

The applicant employed A. Colarusso & Son to provide labor, equipment, and materials to place the temporary bridge, set the
Jersey Barriers, and pave the approaches.

Damaged Culvert County Route 23C GPS 42.25349, -74.25880

1a) Rebuild embankment (East & West), base, and approaches for the temporary bridge using Light & Heavy Stone Fill, Slope
Material, and Fine Stone Fill (673.33 Ton Total)

1b) Place temporary bridge and pave approaches and bridge deck: approximately 220 FT Long x 20 FT Wide

1c) Install Jersey Barriers (4 each approach) and Guide Rail 70 LF each side

Location Description:

County Route 23C

Activity Progress Narrative:

Temporary BridgeActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $12,494.58

$12,494.58$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,234.04

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$17,234.04

$0.00

$0.00

$0.00

$17,234.04

$17,234.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CA-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$17,234.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Location Description:

Damage starts approximately 800 FT from the intersection of Falke Road & CR-2 and extends for approximately 0.5 mile at
intermittent sections

Falke Road is owned by the Town of Lexington and is the only egress into the Coblestone rock quarry that serves the entire
area. Lexington is a small town and was overwhelmed by damages in their jurisdiction. With roads and bridges washed out
throughout Greene County it was imperative to maintain egress to the quarry via Falke Road. To facilitate repairs throughout
Greene County, Greene County DPW took over supervision of the repairs and awarded the repair contract to Evergreen
Mountain Contracting. The contract cost were presented to the Town of Lexington upon completion and these labor only cost
were captured on PW #4220205 (EMMIE #01049). This PW is written to capture the material costs which were charged through
Greene County DPW. All work was complete at the time of inspection and the dimensions are approximate.
Site 1 Falke Road Erosion Damage GPS 42.26879, -74.41329 (start); 42.27367, -74.40891 (end)
1)  Replace and compact Light Stone Fill: 110 FT Long x 35 FT Wide x 1.99 FT Thick / 27 = 284 CY x 1.4 = 397.56 Ton
2)  Replace and compact Medium Stone Fill: 125 FT Long x 15 FT Wide x 0.83 FT Thick / 27 = 57.6 CY x 1.4 = 80.59 Ton
3)  Replace and compact Heavy Stone Fill: 190 FT Long x 20 FT Wide x 2.54 FT Thick / 27 = 356.9 CY x 1.4 = 499.63 Ton

Eroded Embankment on Falke RoadActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $17,234.04

$17,234.04$0.00Total Funds Expended
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4)  Replace and compact Extra Heavy Stone Fill: 520 FT Long x 45 FT Wide x 2.34 FT Thick / 27 = 2,029.6 CY x 1.4 =
2,841.43 Ton
5)  Replace and compact Flat Stackable Rock: 125 FT Long x 15 FT Wide x 5.08 FT Thick / 27 = 352.6 CY x 1.4 = 493.67 Ton
6)  Replace and compact #3 Stone: 55 FT Long x 10 FT Wide x 0.79 FT Thick / 27 = 16.1 CY x 1.4 = 22.49 Ton
Evergreen Mountain Contracting was awarded the no-bid contract as allowed per Greene County Emergency Order issued
8/28/11 and extended through 9/15/11 whereas all "procurement and acquisition of materials, equipment and services via
standard bidding procedures are suspended" (attached). In addition, New York State Department of Environmental
Conservation suspended permits for critical emergency work

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,129.14

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$3,129.14

$0.00

$0.00

$0.00

$3,129.14

$3,129.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CB-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,129.14

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Advan Road is approximately 0.49 mile east of the intersection of Rusk Mountain Road & CR-6; Wolf Road is an additional 0.52
Mile east of Advan Road
 
The applicant employed Wm. J Keller & Sons Construction to complete the repairs at both the following locations. The site 1
repair required the contractor to form up and pour 5 CY of concrete in front of and under the west side abutment. Site 2
required 1 CY of concrete poured into the scour hole and the displaced rip rap to be reclaimed and reset.
Site 1. Advan Road Bridge GPS 42.18911, -74.29788
1a) Form and pour 3000 PSI Concrete: 32 FT Long x 2 FT Wide x 2.11 FT Thick / 27 = 5 CY
Site 2 Wolf Road Bridge  GPS 42.18900, -74.28815
2a) Machine pump 3000 PSI Concrete: 2 FT Long x 5 FT Wide x 1.8 FT Thick / 27 = 1 CY
2b) Recover and set heavy stone rip rap: 50 FT Long x 12 FT Wide x 2.5 FT Thick / 27 = 55.6 CY

Location Description:

Advan Road

This activity is complete.

Activity Progress Narrative:

Scour Around ridge abutmentsActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $3,129.14

$3,129.14$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,929.30

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$51,929.30

$0.00

$0.00

$0.00

$51,929.30

$51,929.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CC-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$51,929.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Wing wall @ Mosquito Point Bridge & continuing 1,650 LF downstream on CR-2
The applicant employed Evergreen Mountain Contracting, KCK Paving, and Litchko Construction for labor and equipment to
complete the following repairs at the Mosquito Point Bridge and County Road 2. The applicant used 20.5 hours of force account
regular time labor, 20.5 hours of equipment, and supplied all materials (stone & gravel, bituminous concrete, and guide rail)
needed for repairs. The Town of Coxsackie and the Town of Windham supplied labor and dump trucks to haul the bituminous
concrete on the day of paving.
Site 1. Mosquito Point Bridge Eroded Wing Wall (north side upstream) GPS 42.26072, -74.39818
1a) Replace and set Flat Stackable Rock: 45 FT Long x 6 FT Wide x 6.22 FT Thick / 27 = 62.2 CY x 1.4 = 87.1 Ton
1b) Replace and set X Heavy Stone Fill: 45 FT Long x 5 FT Wide x 4.75 FT Thick / 27 = 39.6 CY x 1.4 = 55.4 Ton
1c) Replace and set Heavy Stone Fill: 45 FT Long x 5 FT Wide x 5.74 FT Thick / 27 = 47.8 CY x 1.4 = 66.9 Ton
1d) Replace and set Light Stone Fill: 45 FT Long x 15 FT Wide x 0.54 FT Thick / 27 = 13.4 CY x 1.4 = 18.7 Ton
1e) Replace and compact Crusher Run gravel: 45 FT Long x 20 FT Wide x 2.68 FT Thick / 27 = 89.4 CY x 1.6 = 143.01 Ton 
Site 2. County Road 2 GPS 42.26046, -74.39818 (start); 42.26369, -74.40323 (end)
2a) Replace and set Flat Stackable Rock: 525 FT Long x 6 FT Wide x 4.57 FT Thick / 27 = 533.3 CY x 1.4 = 746.67 Ton
2b) Replace and set X Heavy Stone Fill: 925 FT Long x 7 FT Wide x 4.85 FT Thick / 27 = 1,163.4 CY x 1.4 = 1,628.772 Ton
2c) Replace and set Heavy Stone Fill: 1,225 FT Long x 8 FT Wide x 3.662 FT Thick / 27 = 1,329.4 CY x 1.4 = 1,861.13 Ton
2d) Replace and set Medium Stone Fill: 1,225 FT Long x 12 FT Wide x 1.94 FT Thick / 27 = 1,055 CY x 1.4 = 1,476.965 Ton

Damage CR-2Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $51,929.30

$51,929.30$0.00Total Funds Expended

214

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



2d) Replace and set Light Stone Fill: 1,225 FT Long x 20 FT Wide x 0.987 FT Thick / 27 = 895.3 CY x 1.4 = 1,253.38 Ton
2e) Replace and compact Crusher Run gravel: 1,650 FT Long x 12 FT Wide x 0.663 FT Thick / 27 = 486.3 CY x 1.6 = 778 Ton
2f) Replace and compact Fine Stone Fill: 450 FT Long x 4 FT Wide x 0.39 FT Thick / 27 = 25.8 CY x 1.6 = 41.31 Ton
2g) Replace and install 6 IN x 6 IN Galv. Box Beam Guide Rail w/ 3 IN steel Posts (5ft3in): 810 LF Rail & 138 Posts
2h) Replace and compact Bituminous Concrete Road Surface: 600 FT Long x 18 FT Wide (0.33 FT Thick) / 9 = 1,200 SY
      (Bituminous Concrete weighs 110 lbs / SY / IN therefore 1,200 SY x 110 x 3 = 396,000 / 2,000 = 198 Ton)

Location Description:

Damage CR-2

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,651.16

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$5,651.16

$0.00

$0.00

$0.00

$5,651.16

$5,651.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CD-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$5,651.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The Intersection of Slater Road and CR-56
The applicant purchased concrete (16 CY), Medium Stone Fill (22.3 Ton), Slope Stone (23.5 Ton), and Bituminous Concrete
(25 Ton) to repair the undermined abutment and displaced rip rap for the Slater Road Bridge (BIN #3201370). The applicant
contracted with Advanced Enterprise to provide the labor and equipment to complete the repairs. Creighton Manning provided
provided engineering analysis.
Slater Road Bridge GPS 42.28114, -74.18157
1) Replace Unclassified Fill under east concrete abutment with Type A Concrete: 32 FT Long x 4 FT Wide x 3.38 FT Thick / 27
= 16 CY
2) Replace and compact Medium Stone Fill rip rap (upstream eastside) embankment: 18 FT Long x 15 FT Wide x 1.59 / 27 =
15.9 CY x 1.4 = 22.3 Ton
3) Replace and compact Slope Stone rip rap (downstream eastside) embankment: 25 FT Long x 15 FT Wide x 1.21 FT Thick /
27 = 16.8 CY x 1.4 = 23.5 Ton
4) Replace and compact Bituminous Concrete surface course (approach): 50 FT Long x 36 FT Wide (0.17 - 0.21 FT Thick) = 25
Ton

Location Description:

The Intersection of Slater Road and CR-56

Activity Progress Narrative:

Damage CR-2Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $5,651.16

$5,651.16$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,318.56

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$7,318.56

$0.00

$0.00

$0.00

$7,318.56

$7,318.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CE-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$7,318.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Site 1 starts approximately 0.74 mile southeast of the intersection of CR-25 and CR-23C
The applicant used 169 hours of force account regular time, 32.5 hours of force account overtime, 185 hours of force account
equipment, and varying amounts of stone and gravel to complete the following repairs on CR-25. The applicant
contracted with Fastracs Inc for labor and equipment for shoulder and ditch work, KCK Paving for road paving, Cobleskill Stone
for rock and gravel, and Peckham Materials Corp for additional stone, gravel, and asphalt. The Towns of Coxsackie and
Windham provided labor and equipment for hauling. Creighton Manning provided engineering analysis.
Site 1. County Road 25 GPS 42.22035, -74.12090 (start); 42.21930, -74.11875 (end)
1a) Ditch cleaning and shaping: 480 LF
1 b) Replace and compact Item 4 gravel shoulder: 375 FT Long x 4 FT Wide x 0.22 FT Thick / 27 = 12.2 CY x 1.6 = 19.48 Ton
Site 2. County Road 25 GPS 42.21548, -74.11422
2a) Replace and compact Item 4 road base and culvert coverage: 54 FT Long x 24 FT Wide x 2.04 FT Thick / 27 = 97.8 CY
x1,6= 156.55 Ton
2b) Replace and compact Light Stone ditch lining: 54 FT Long x 5 FT Wide x 0.5 FT Thick / 27 = 5 CY x 1.4 = 7.03 Ton
2c) Reclaim and relay stacked stone rip rap: 35 FT Long x 14 FT Wide x 3 FT Thick
2d) Replace and compact Bituminous Concrete road surface: 54 FT Long x 24 FT Wide / 9 = 144 SY 144 SY x 0.33 FT Thick =
31.7 Ton (1 SY asphalt =110 lbs. per IN -144 x 110 x 4 / 2000 = 31.7)
Site 3. County Road 25 GPS 42.20616, -74.10638
3a) Replace and compact Medium Stone Fill road embankment: 65 FT Long x 8 FT Wide x 2.87 FT Thick / 27 = 55.3

Damaged road surfaceActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $7,318.56

$7,318.56$0.00Total Funds Expended
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CY
x 1.4 = 77.39 Ton
3b) Replace and compact Light Stone Fill ditch lining: 80 FT Long x 5 FT Wide x 0.43 FT Thick / 27 = 6.4 CY x 1.4 = 8.9 Ton
3c) Replace and compact Item 4 road base course: 35 FT Long x 24 FT Wide x 0.5 FT Thick / 27 = 15.6 CY x 1.6 = 24.96 Ton
3d) Replace and compact Item 4 gravel road shoulder: 362 FT Long x 5 FT Wide x 0.53 FT Thick / 27 = 35.5 CY x 1.6 = 56.8
Ton
3e) Replace and compact Bituminous Concrete road surface: 35 FT Long x 24 FT Wide / 9 = 93.3 SY
93.3 x 0.33 Thick = 20.41 Ton (1 SY asphalt = 110 lbs per IN-93.3 x 110 x 4/2000 = 20.41 Ton)
Site 4. County 25 GPS 42.20258, -74.10938 (start); 42.20074, -74.10940 (end)
4) Replace and compact Item 4 gravel road shoulder: 320 FT Long x 5 FT Wide x 0.28 / 27 = 16.6 CY x 1.6 = 26.56 Ton

Location Description:

intersection of CR-25 and CR-23C

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,603.00

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$2,603.00

$0.00

$0.00

$0.00

$2,603.00

$2,603.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CG-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$2,603.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

1911 County Road 06  GPS: 42.19147, -74.30710
The applicant used 13 hours force account labor and 13 hours equipment to haul the #4 and light stone fill to the site.  Applicant
used contracted labor (Wm. J. Keller & Sons) to place fabric and repair and replace the damaged embankment.  The applicant
procured this contract work under emergency measures.  The applicants contractor repaired the following:
-Light Stone Fill washed away 65 FT x 10 FT x 1 FT = 24.07 CY (28.88 TON)  (1 CY = 1.2 TON)
-Light Stone Fill washed away 50 FT x 8 FT x 1 FT = 14.81 CY (17.77 TON) = (1 CY = 1.2 TON)
-Item #4 washed away 40 FT x 4 FT x 2 FT = 11.85 CY (17.78 TON)  (1 CY = 1.5 TON)
-Heavy Stone Fill washed away 25 FT x 8 FT x 2 FT = 14.81 CY (20.74 TON)  (1 CY = 1.4 TON)

Location Description:

1911 County Road 06

This activity is complete.

Activity Progress Narrative:

Shoulder and Embankment WashoutActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $2,603.00

$2,603.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,227.52

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$2,227.52

$0.00

$0.00

$0.00

$2,227.52

$2,227.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CH-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$2,227.52

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

CR-63 and Long Road Bridge
The applicant used 75 hours of force account regular time, 9 hours of force account overtime, 68 hours of force account
equipment, and materials (item 4 gravel & light stone fill) to complete the following repairs. A rented excavator (Fink & Sons,
Inc) was used for 2 days on these projects. Creighton Manning provided engineering services.
Site 1. County Road 63 (West Settlement Road) GPS 42.31495, -74.34417 (start); 42.31015, -74.33890 (end)
1a) Replace and compact Fine Stone Fill road shoulder: 425 FT Long x 6 FT Wide x 0.50 FT Thick / 27 = 47.2 CY x 1.4 = 66
Ton
1b) Replace and compact Item 4 road shoulder: 180 FT Long x 5 FT Wide x 0.26 FT Thick / 27 = 8.7 CY x 1.4 = 12 Ton
Site 2. Long Road Bridge BIN #3201320 GPS 42.20087, -74.36751
2a) Replace and compact Light Stone Fill north bridge abutment: 30 FT Long x 8 FT Wide x 3.79 FT Thick / 27 = 34 CY x 1.4 =
47.6 Ton
2b) Replace and compact Light Stone Fill embankment erosion: 20 FT Long x 8 FT Wide x 7.76 FT Thick / 27 = 46 CY x 1.4 =
64 Ton
2c) Replace and compact Item 4 road shoulder: 85 FT Long x 8 FT Wide x 2.06 FT Thick / 27 = 52 CY x 1.4 = 73 Ton

Location Description:

CR-63 and Long Road Bridge

Eroded Embankments and Bridge ScourActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $2,227.52

$2,227.52$0.00Total Funds Expended
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This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,998.36

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$42,998.36

$0.00

$0.00

$0.00

$42,998.36

$42,998.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CI-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$42,998.36

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Intersection of CR-65 and CR-65A
The applicant used 114.5 hours of force account regular time labor, 23.75 hours of force account overtime, 115.25 hours of
equipment, and various types of stone and gravel assist the contractor in the repairs of CR-65 and CR-65A. The applicant
contracted with Peckham Road Corp and Advance Enterprise for labor & equipment for construction repairs, and Callanan
Industries for paving.
Site 1. County Road 65 GPS 42.29242, -74.21569 (start); 42.29358, -74.21462 (end)
1a) Replace and compact Item 4 gravel bridge approach: 30 FT Long x 3 FT Wide x 7.92 FT Thick / 27 = 26.4 CY x 1.4 = 36.96
Ton
1b) Replace and compact Item 4 gravel shoulder: 125 FT Long x 10 FT Wide x 3.80 FT Thick / 27 = 175.93 CY x 1.4 = 246.3
Ton
1c) Replace and compact Unclassified Fill approach shoulder: 125 FT Long x 6 FT Wide x 1.75 FT Thick / 27 = 48.6 CY x 1.4 =
68 Ton
1d) Replace and compact Item 4 Aggregate Base Course: 425 FT Long x 26 FT Wide x 0.71 FT Thick / 27 = 290.6 CY x 1.4 =
406.8 Ton
1e) Replace and compact Medium Stone Fill shoulder damage: 290 FT Long x 10 FT Wide x 0.87 FT Thick / 27 = 93.4 CY x 1.4
= 131 Ton
Site 2. County Road 65A GPS 42.28841, -74.21466 (start); 42.29287, -74.21508 (end)
2a) Replace and compact Medium Stone Fill embankment repair: 325 FT Long x 10 FT Wide x 0.98 FT Thick / 27 = 118 CY x
1.4 = 165 Ton
2b) Replace and compact intermittent sections Item 4 shoulder and aggregate base course: 550 FT Long x 12 FT Wide x 0.94
FT Thick / 27 = 230 CY x 1.4 = 322 Ton

Eroded road surface, base, shoulders, and
embankme

Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $42,998.36

$42,998.36$0.00Total Funds Expended
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2c) Replace and compact Item 4 aggregate base course: 375 FT Long x 26 FT Wide x 0.31 FT Thick / 27 = 112 CY x 1.4 = 157
Ton 
2d) Calcium chloride for excessive dust from exposed Item 4 during construction and before road surface replaced: 797 gallons
2e) Replace and compact Bituminous Concrete road surface: 140 FT Long x 20 FT Wide = 311 SY x 2 IN Thick = 17 CY / 35
Ton
2f) Replace and compact Bituminous Concrete road surface: 200 FT Long x 20 FT Wide = 444 SY x 2 IN Thick = 25 CY / 49
Ton
Any incidental vegetative debris removed during the repairs of CR-65 and CR-65A was taken to the State run tub grinder in
Hensonville (42.29430, -74.21292) and chipped for mulch

Location Description:

Intersection of CR-65 and CR-65A

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,737.34

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$30,737.34

$0.00

$0.00

$0.00

$30,737.34

$30,737.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CJ-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$30,737.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

County Road 78
The applicant used 341.5 hours of force account regular time labor, 29 hours of force account overtime labor, 376.5 hours of
force account equipment, and materials (item 4 gravel, light stone fill, culvert pipe to assist the contractor in the repair of CR-78.
The applicant contracted with Fastracs Inc for labor and equipment for road repairs, KCK Paving for asphalt road surface
repairs, and Creighton Manning Engineering for engineering analysis. The Town's of Coxsackie and Windham hauled
Bituminous Concrete on the paving days.
Site 1. County Road 78 GPS 42.23475, -74.14410 (start); 42.23396, -74.14239 (end)
1a) Replace and compact Item 4 Gravel bridge approach: 28 FT Long x 4 FT Wide x 3.59 FT Thick / 27 = 14.9 CY x 1.4 = 20.9
Ton
1b) Replace and compact Light Stone Fill road embankment: 75 FT Long x 4 FT Wide x 0.93 FT Thick / 27 = 10.3 CY x 1.4 =
14.4 Ton
1c) Ditch cleaning and shaping: 875 LF
1d) Replace and compact Item 4 Gravel road shoulder: 875 FT Long x 6 FT Wide x 0.64 FT Thick / 27 = 124 CY x 1.4 = 174
Ton
1e) Replace and install 18 IN Poly Culvert pipe: 30 LF
1f) Replace and compact Item 4 gravel road base: 180 FT Long x 26 FT Wide x 0.64 FT Thick / 27 = 111 CY x 1.4 = 155 Ton
1g) Replace and compact Bituminous Concrete road surface: 180 FT Long x 20 FT Wide = 400 SY x 1.5 IN Thick = 16.7 CY /
33 Ton
Site 2. County Road 78 GPS 42.23319, -74.13981 (start); 42.23356, -74.13752 (end)
2a) Replace and compact Item 4 road shoulder: 375 FT Long x 4 FT Wide x 0.93 FT Thick / 27 = 52 CY x 1.4 = 73 Ton

County Road 78Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $30,737.34

$30,737.34$0.00Total Funds Expended
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2b) Replace and compact Bituminous Concrete road surface: 375 FT Long x 10 FT Wide = 417 SY x 2 IN Thick = 23 CY / 46
Ton
Site 3. County Road 78 GPS 42.23684, -74.12697 (start); 42.23768, -74.12529 (end)
3a) Replace and compact Item 4 Gravel shoulders: 475 FT Long x 4 FT Wide x 0.82 FT Thick / 27 = 58 CY x 1.4 = 81 Ton
3b) Replace and compact Bituminous Concrete road surface: 475 FT Long x 10 FT Wide = 528 SY x 1.5 IN Thick = 22 CY / 44
Ton
Site 4 County Road 78 GPS 42.23800, -74.12433 (start); 42.23848, -74.12252 (end)
4a) Jet and flush 72 IN Steel Pipe Culvert: 40 LF
4b) Replace and compact Aggregate Base Course: 450 FT Long x 26 FT Wide x 0.54 FT Thick / 27 = 234 CY x 1.4 = 328 Ton
4c) Replace and compact Bituminous Concrete road surface: 450 FT Long x 20 FT Wide = 1,000 SY x 2 IN Thick = 56 CY / 110
Ton
The damage at the sites is intermittent but all work is located within the coordinates provided.
Any incidental debris removed during the road repairs was taken to the State run grinder site in Hudsonville and chipped for
mulch (42.29455, -74.21264).
The damaged guide rail will be captured in a countywide guide rail PW

Location Description:

County Road 78

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,470.16

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$8,470.16

$0.00

$0.00

$0.00

$8,470.16

$8,470.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CK-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$8,470.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

County Road 6 at #1795
The Applicant issued an emergency contract to Wm. J. Keller & Sons and used 12 hours of force account labor, 12 hours of
force account equipment and force account material to complete the following work. The Project Specialist has reviewed the
documentation that was submitted and found the costs reasonable.
1. Replace the rip rap along the creek adjacent to County Road 6 measuring approximately 100ft x 3ft x 8ft.
2. Replace and stabilize the road shoulder and slope measuring approximately 100ft x 15ft x 12ft.

Location Description:

County Road 6 at #1795

This activity is complete.

Activity Progress Narrative:

County Road 6 at #1795Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,470.16

$8,470.16$0.00Total Funds Expended

228

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,867.11

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$9,867.11

$0.00

$0.00

$0.00

$9,867.11

$9,867.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CL-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$9,867.11

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

CR 06 Kern's Manor, Lexington, NY
The applicant reconstructed the embankment to pre-disaster function and capacity measuring 210 ft. X 13 ft. X 4 ft. = 404 CY
using a combination of force account labor and contracted work. The applicant used 22 hours of force account regular time and
22 hours of force account equipment. In accordance with their procurement policy (Supplies Resolution No. 185-11 attached),
the applicant utilized the contracted services as follows:
1)  William J. Keller & Sons Construction Corp. to provide additional labor, equipment and material to remove vegetative debris
from the eroded section of embankment, place/grade the embankment using light stone fill (30.49 tons), crusher run stone
(31.08 tons) and heavy stone fill (388.85 tons).
2)  Cobleskill Stone Products, Inc. to provide light stone fill (30.49 tons) and crusher run stone (31.08 tons).
3)  Peckman Materials Corp. to provide Item 4 stone (105.15 tons).
4)  Callanan Industries, Inc. to provide hauling (92.75 hrs.) and heavy stone fill (388.85 tons).

Location Description:

CR 06 Kern's Manor, Lexington, NY

This activity is complete.

Activity Progress Narrative:

Embankment FailureActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $9,867.11

$9,867.11$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,335.11

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$1,335.11

$0.00

$0.00

$0.00

$1,335.11

$1,335.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CM-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,335.11

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The applicant contracted with Wm. J. Keller & Sons Construction Corp (pre-qualified emergency contractor - Resolution #99-
09) for the following repairs on CR-6. Callanan Industries supplied and hauled the light & heavy stone fill.
County Road 6 GPS 42.19169, -74.32872
1) Replace and install Heavy Stone Fill Rip Rap: 22 FT Long x 10 FT Wide x 2.64 FT Thick / 27 = 21.5 CY x 1.9 = 40.85 Ton
2) Replace and install Light Stone Fill embankment: 22 FT Long x 10 FT Wide x 1.77 FT Thick / 27 = 14.4 CY x 1.4 = 20.2 Ton
By using the least cost alternative / best construction practice of using light and heavy stone in place of unclassified fill and
stone, the applicant effectively mitigated the site.

Location Description:

CR-6 between Auffarth Road and Mink Hollow Road

This activity is complete.

Activity Progress Narrative:

CR-6 between Auffarth Road and Mink Hollow
Road

Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $1,335.11

$1,335.11$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,108.02

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$180,108.02

$0.00

$0.00

$0.00

$180,108.02

$180,108.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CN-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$180,108.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Numerous Locations on County Road 40 & 56 The applicant used 790.5 hours of force account regular time, 46.25 hours of
force account overtime, 710.75 hours of force account equipment, various types of stone and gravel (see attached Stone &
Gravel Totals tab), and rental equipment (excavator - 1.5 days) to assist in the repairs of County Roads 40 & 56. The applicant
contracted with Advance Construction for the majority of the road repairs. Callanan Industries and KCK Paving supplied labor
and equipment to place and compact the applicant supplied asphalt. Litchko Construction installed the applicant supplied guide
rails. Creighton Manning Engineering provided engineering analysis. Site 1. County Road 40 GPS 42.28656, -74.21414 1a)
Replace and compact Item 4 Aggregate Base Course: 10 FT Long x 20 FT Wide x 0.5 FT Thick / 27 = 3.7 CY x 1.6 = 5.9 Ton
1b) Replace and compact Bituminous Concrete Road Surface: 10 FT Long x 20 FT Wide = 44.5 SY @ 2 IN Thick (2.5 Ton) Site
2. County Road 40 GPS 42.28649, -74.21411
2a) Replace and compact Item 4 Aggregate Base Course: 10 FT Long x 20 FT Wide x 0.5 FT Thick / 27 = 3.7 CY x 1.6 = 5.9
Ton
2b) Replace and compact Bituminous Concrete Road Surface: 10 FT Long x 20 FT Wide = 44.5 SY @ 2 IN Thick (2.5 Ton) Site
3. County Road 40 Culvert GPS 42.28542, -74.21302 3a) Eroded and destroyed 18 IN Poly Culvert: 95 LF 3b) Eroded and
reclaimable Unclassified Culvert backfill: 95 FT Long x 5 FT Wide x 3 FT Thick / 27 = 52.8 CY 3c) Replace and compact Item 4
Aggregate Base Course: 50 FT Long x 20 FT Wide x 0.5 FT Thick / 27 = 18.5 CY x 1.6 = 29.6 Ton 3d) Replace and compact
Bituminous Concrete Road Surface: 50 FT Long x 20 FT Wide = 222 SY @ 2 IN Thick (12.5 Ton) Site 4. County Road 40
Culvert GPS 42.28478, -74.21210
4a) Jet and flush 52 IN Squash Pipe: 80 LF 4b) Replace and compact Item 4 gravel Road Base:  40 FT Long x 26 FT Wide x
0.37 FT Thick / 27 = 14.1 CY x 1.6 = 22.54 Ton 4c) Replace and compact Bituminous Concrete Road Surface: 40 FT Long x 20
FT Wide = 178 SY @ 2 IN Thick (12.5 Ton) Site 5. County Road 40 GPS 42.27862, -74.20029 (start); 42.27630, -74.19701
(end) 5a) Replace and compact Unclassified Fill (#2) embankment: 85 FT

Eroded & Damaged Road Surface & BaseActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $180,108.02

$180,108.02$0.00Total Funds Expended
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Long x 6 FT Wide x 2.71 FT Thick / 27 = 51.2 CY x 1.4 = 72 T 5b) Replace and compact Slope Stone embankment: 435 FT
Long x 6 FT Wide x 2.14 FT Thick / 27 = 207 CY x 1.4 = 290 Ton 5c) Replace and compact Light Stone Fill embankment: 275
FT Long x 4 FT Wide x 0.98 FT Thick / 27 = 40 CY x 1.4 = 56 Ton 5d) Replace and compact Medium Stone Fill embankment:
625 FT Long x 7 FT Wide x 1.3 FT Thick / 27 = 211 CY x 1.4 = 295 Ton 5e) Replace and compact Fine Stone Fill shoulder: 125
FT Long x 7 FT Wide x 0.79 FT Thick / 27 = 25.6 CY x 1.4 = 36 Ton 5f)  Replace and compact Heavy Stone Fill embankment:
800 FT Long x 6 FT Wide x 2.89 FT Thick / 27 = 514 CY x 1.6 = 822 T 5g) Replace and compact Item 4 Aggregate Base
Course: 800 FT Long x 26 FT Wide x 0.45 FT Thick / 27 = 347 CY x 1.6 = 555 T 5h) Replace and compact Bituminous
Concrete Road Surface: 800 FT Long x 20 FT Wide = 3,555 SY @ 2 IN Thick (196 Ton) 5i)  Replace and install 6 IN SQ Steel
Guide Rail with metal posts: 1,041 LF Site 6. County Road 40 GPS 42.27495, -74.19364 (start); 42.27513, -74.18743 (end) 6a)
Replace and compact Light Stone Fill embankment: 425 FT Long x 7 FT Wide x 0.2 FT Thick / 27 = 22 CY x 1.4 = 31 Ton 6b)
Replace and compact  Slope Stone embankment: 755 FT Long x 5 F Wide x 0.64 FT Thick / 27 = 90 CY x 1.4 = 126 Ton 6c)
Replace and compact  Medium Stone Fill embankment: 365 FT Long x 6 FT Wide x 0.26 FT Thick / 27 = 21 CY x 1.4 = 29 Ton
6d) Replace and compact  Heavy Stone Fill embankment: 1,300 FT Long x 6 FT Wide x 2.95 FT Thick / 27 = 852 CY x 1.8 =
1534 T 6e) Replace and compact  Item 4 Aggregate Base Course: 1,300 FT Long x 26 FT Wide x 0.4 FT Thick / 27 = 501 CY x
1.6 = 802 T 6f)  Replace and compact  Bituminous Concrete Road Surface: 1,300 FT Long x 20 FT Wide = 7,222 SY @ 2.5 IN
Thick (400 Ton) 6g) Replace and install 6 IN SQ Steel Guide Rail with metal posts: 155 LF (upstream side) and 110 LF
(downstream side) Site 7. County Road 56 GPS 42.28219, -74.18012 (start); 42.28222, -74.17880 (end) 7a) Replace and
compact Light Stone Fill embankment: 325 FT Long x 4 FT Wide x 0.81 FT Thick / 27 = 39 CY x 1.4 = 55 Ton 7b) Replace and
compact Slope Stone embankment: 325 FT Long x 12 FT Wide x 1.01 FT Thick / 27 = 146 CY x 1.4 = 204 Ton 7c) Replace and
compact Medium Stone Fill embankment: 325 FT Long x 5 FT Wide x 1.06 FT Thick / 27 = 64 CY x 1.4 = 90 Ton 7d) Replace
and compact Heavy Stone Fill embankment: 325 FT Long x 12 FT Wide x 4.36 FT Thick / 27 = 659 CY x 1.8 = 1,186 Ton 7e)
Replace and compact Item 4 Aggregate Base Course: 365 FT Long x 26 FT Wide x 0.68 FT Thick / 27 = 239 CY x 1.6 = 382 T
7f)  Replace and compact Bituminous Concrete Road Surface: 365 FT Long x 20 FT Wide = 2,433 SY @ 3 IN Thick (135 Ton)
7g) Replace and install 18 IN Poly Culvert: 65 LF 7h) Replace and install 6 IN SQ Steel Guide Rail with metal posts: 375 LF
Site 8. County Road 56 GPS 42.28428, -74.17462 (start); 42.28383, -74.17538 (end) 8a) Jet and flush 48 IN CMP: 40 LF 8b)
Replace and compact Item 4 Aggregate Base Course: 280 FT Long x 26 FT Wide x 0.5 FT Thick / 27 = 135 CY x 1.6 = 216 Ton
8c) Replace and compact Bituminous Concrete Road Surface: 280 FT Long x 20 FT Wide = 1,556 SY @ 2.5 IN Thick (86 Ton)
Site 9. County Road 56 42.29047, -74.15446 (start); 42.29030, -74.15484 (end) 9a) Jet and flush 18 IN CMP: 40 LF
9b) Ditch cleaning and shaping: 240 LF (both sides) 9c) Replace and compact Item 4 Aggregate Base Course: 240 FT Long x
26 FT Wide x 0.5 FT Thick / 27 = 116 CY x 1.6 = 184 Ton 9d) Replace and compact Bituminous Concrete Road Surface: 240
FT Long x 20 FT Wide = 1,333 SY @ 2.5 IN Thick (74 Ton) Site 10. County Road 56 GPS 42.29154, -74.15063 (start);
42.29126, -74.15106 (end)
10a) Jet and flush twin 24 IN Steel Pipe Culvert: 80 LF 10b) Ditch cleaning and shaping: 220 LF 10c) Replace and compact
Item 4 Aggregate Base Course: 220 FT Long x 26 FT Wide x 0.5 FT Thick / 27 = 106 CY x 1.6 = 170 Ton 10d) Replace and
compact Bituminous Concrete Road Surface: 220 FT Long x 20 FT Wide = 1,222 SY @ 2.5 IN Thick (67 Ton) Site 11. County
Road 56 GPS 42.29348, -74.13643 11) Reclaim and compact Unclassified Gravel shoulder: 375 FT Long x 25 FT Wide x 1.21
FT Thick / 27 = 420 CY Site 12. County Road 56 GPS 42.29348, -74.13872 12a) Replace and install 18 IN CMP: 40 LF 12b)
Replace and install 48 IN CMP: 40 LF 12c) Replace and compact Item 4 Aggregate Base Course: 55 FT Long x 26 FT Wide x
0.5 FT Thick / 27 = 26 CY x 1.6 = 42 Ton 12d) Replace and compact Bituminous Concrete Road Surface: 55 FT Long x 20 FT
Wide =  306 SY @ 2.5 IN Thick (17 Ton)
Site 13 County Road 56 GPS 42.27504, -74.18774 13a) Ditch cleaning and shaping: 125 LF 13b) Replace and compact Item 4
Aggregate Base Course: 110 FT Long x 26 FT Wide x 0.5 FT Thick / 27 = 53 CY x 1.6 = 85 Ton 13c) Replace and compact
Bituminous Concrete Road Surface: 110 FT Long x 20 FT Wide =  611 SY @ 2.5 IN Thick (34 Ton)

Location Description:

Numerous Locations on County Road 40 & 56

This activity is complete.

Activity Progress Narrative:

No Accomplishments Performance Measures

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,581.79

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$5,581.79

$0.00

$0.00

$0.00

$5,581.79

$5,581.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CO-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$5,581.79

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

 
Creighton Manning Engineering is Greene County's general engineering consultant (Resolution #434-11) and provided
engineering services for this project.
Sun Set Bridge BIN #3201100 GPS 42.19276, -74.09556
1) Apply Shotcrete to left abutment, scour apron, and wingwall: approximately 12 FT Long x 2 FT High x 3.8 FT Deep / 27 = 3.4
CY
2) Apply Shotcrete to right abutment and wingwall: approximately 10 FT Long x 2 FT High x 1.3 FT Deep / 27 = 1 CY
Town & Country Bridge and Rail is approved through Resolution #185-11 Material Bid Supplier for maintenance, construction,
and reconstruction of County roads and bridges and an estimate for the repairs from Town & Country is attached.

Location Description:

Approximately 600 FT South of the intersection of Sun Set Road and State Route 23A

This activity is complete.

Activity Progress Narrative:

Undermined and Scoured Bridge AbutmentActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $5,581.79

$5,581.79$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,776.76

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$29,776.76

$0.00

$0.00

$0.00

$29,776.76

$29,776.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CP-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$29,776.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

County Route 23C
The Applicant used 1034 hours of force account labor, 947 hours of force account equipment time and approximately 1,135
tons of force account material and contractors (Fastracs, KCK Paving, Town Of Coxsackie, Town Of Windham) to replace the
eroded ditches, road shoulders, road base, asphalt pavement and a 20ft X 15in dia. corrugated metal pipe culvert at multiple
locations along the 0.9 mile section of County Route 23C. The Applicant has submitted invoices, contracts and labor sheets for
this project and the Project Specialist has reviewed the documentation and found the costs reasonable.

Location Description:

County Route 23C

This activity is complete.

Activity Progress Narrative:

County Route 23CActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $29,776.76

$29,776.76$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,642.12

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$4,642.12

$0.00

$0.00

$0.00

$4,642.12

$4,642.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CQ-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$4,642.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

County Road 6
The Applicant issued an emergency contract to Wm. J. Keller & Sons and used 12 hours of force account labor, 12 hours of
force account equipment and force account material to complete the following work. One truck load approximately 8CY of
vegetative debris incidental to the road repair was taken to the State run chip site in Hensonville (42.29430, -74.21292) The
Project Specialist has reviewed the documentation that was submitted and found the costs reasonable.
1. Replace the rip rap along the creek adjacent to County Road 6 measuring approximately 60ft x 3ft x 8ft.
2. Replace the road shoulder measuring approximately 50ft x 3ft x 6ft.
3. Replace the road base across the road measuring approximately 20ft x 18ft x 2ft.

Location Description:

County Road 6

This activity is complete.

Activity Progress Narrative:

County Road 6Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $4,642.12

$4,642.12$0.00Total Funds Expended

241

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,138.56

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$3,138.56

$0.00

$0.00

$0.00

$3,138.56

$3,138.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CR-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,138.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

CR-18
The Applicant used FA labor and equipment to make repairs to the embankment erosion along CR-18 during the period 4-30-
through 5-3-12 by placing 215.86 TN of rip rap (referred to as medium stone fill (MSF) on vendor invoices) on the subsided
slope portion. Project costs included: FA labor = 112.5 HRs, at a cost of $4,147.69; FA equipment = 88.5 HRs, at a cost of
$2,943.00; rental equipment (hydraulic excavator) = 1 week, at a cost of $1,338.75; and materials = 215.86 TN of MSF, at cost
of $3,647.50.
The damaged bridge was further inspected/evaluated by the Applicant’s engineering consultant, Creighton Manning
Engineering (CME), at a cost of $563.50. No engineering report was provided by the Applicant.
The Applicant obtained General Permit No. GP-0-11-008, authorization types: Article 15, Title 5, “Protection of Water,” and
“Water Quality Certification” from the New York State Department of Environmental Conservation (NYSDEC) for the period 4-
17-12 through 9-30-12 to perform slope repair activities.

Location Description:

CR-18 Slope Failure - Adjacent to BIN 3303040

This activity is complete.

Activity Progress Narrative:

Slope Failure - Adjacent to BIN 3303040Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $3,138.56

$3,138.56$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$926.65

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$926.65

$0.00

$0.00

$0.00

$926.65

$926.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CS-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$926.65

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

CR-31
The applicant utilized 41.5 hours of Force Account Labor and 41.5 of Fore Account equipment and repaired the damage of a
box culvert at 42.27552, -74.04175 on CR31 scoured are above and around the down stream and approximately 34LF x 25LF x
6LF = 5100CF/ 27+ 190 CY with 190 CY of borrow stream gravel fill.

Location Description:

CR-31

This activity is complete.

Activity Progress Narrative:

CR-31 Culvert, Shoulder, GuardrailActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $926.65

$926.65$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,105.71

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$2,105.71

$0.00

$0.00

$0.00

$2,105.71

$2,105.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CT-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$2,105.71

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

CR67 South Cairo
The applicant utilizing force labor and equipment and normal purchasing procurement repaired the shoulder damage that
occurred immediately North of the South Cairo Bridge over the Catskill Creek on the East side of CR67.  Beginning at
approximately 42.27939 -73.95660 the East shoulder was filled and graded for an area of approximately 315LF x 4LF x 5LFT =
6300CF / 27 = 233.33CY with approximately 327.23 Tons of scalpings.

Location Description:

CR67 Road Shoulder

This activity is complete.

Activity Progress Narrative:

CR67 Road ShoulderActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,105.71

$2,105.71$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,541.76

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$1,541.76

$0.00

$0.00

$0.00

$1,541.76

$1,541.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CU-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,541.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Shoulders/Ditches along CR-18 at East Intersection with Osborne Road

The Applicant used FA labor and equipment to make repairs to damaged portions of shoulders and ditches along CR-18. The
150 LF of eroded ditch along the north side of CR-18 were lined with 8-IN (average) of slope material (graded 4-IN to 6-IN in
size). The quantity of slope material used = (150 FT long X 6 FT (ditch profile) high X 0.67 FT thick = 603 CF / 27 CF/CY = 22.3
CY X 1.5 TN/CY =) 33.5 TN. On the south-side of CR-18, significant erosion required (70 FT long X 6 FT wide X 3 FT deep =
1,260 CF / 27 CF/CY = 46.7 CY X 1.5 TN/CY =) 70 TN of crusher run (Item 4).
Work was performed on 9-15-11 and 9-16-11. Project costs included: FA labor = 61 HRs, at a cost of $2,025.59; FA equipment
= 61 HRs, at a cost of $2,375.00; materials = 34.09 TN of slope material and 69.01 TN of Item 4, at a cost of $1,427.39.

Location Description:

Shoulders/Ditches along CR-18 at Intersection with Osborne Road

This activity is complete.

Activity Progress Narrative:

Shoulders/Ditches along CR-18Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $1,541.76

$1,541.76$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,933.38

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$5,933.38

$0.00

$0.00

$0.00

$5,933.38

$5,933.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CV-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$5,933.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Intersection of CR-2 and CR-3, extending 900 FT southwestward on CR-3.
The Applicant used a pre-qualified paving contractor to pave the 900-FT section of CR-3 on 11-9-11 and 11-10-11 with a 2.5-IN
thick top-coat of Type 6 asphalt topping mix. The Applicant supplied 198.25 TN of Type 6 mix. To assist the paving contractor,
the Applicant supplied FA labor and equipment as well as trucks and drivers from nearby towns to haul and apply the asphalt
mix.
Dimensions/quantity of asphalt required: 900 FT long X 18 FT wide X 0.21 FT thick (2.5 IN) = 3,402 CF / 27 CF/CY = 126 CY;
126 CY X 1.5 TN/CY = 189 TN + 9.25 TN for feathering front and rear edges, and overage (probably placed on nearby
shoulders/embankments). 
Project costs included: FA labor = 33.5 HRs (includes regular and overtime), at a cost of $1,223.09; FA equipment = 38.5 HRs,
at a cost of $1,430.00; materials = 198.25 TN of Type 6 asphalt topping mix, at a cost of $14,085.66; and contract costs of
$6,655.71.
(NOTE 2: FA equipment HRs exceeded FA labor HRs because a dump truck and equipment trailer were used, in tandem by 1
employee, to haul county-supplied paving equipment to and from the site. One employee is credited with 2 pieces of equipment
each way.)

Location Description:

CR-3

Activity Progress Narrative:

CR-3 PavingActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $5,933.38

$5,933.38$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,720.90

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$1,720.90

$0.00

$0.00

$0.00

$1,720.90

$1,720.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CX-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,720.90

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

3 Sites on County Road 14

The applicant used 36 hours of force account regular time labor, 2 hours of force account overtime, 45 hours of equipment, and
materials (Slope Stone, Item 4, & Type 6 Topping). KCK Paving was contracted for the paving.
Site 1. County Road 14 GPS 42.27174, -74.28223
1) Replace and compact Item 4 shoulder gravel: 95 FT Long x 5 FT Wide x 0.38 FT Thick / 27 = 6.7 CY x 1.6 = 10.7 Ton
Site 2. County Road 14 GPS 42.26594, -74.26544
2) Replace and compact Slope Stone ditch lining: 80 FT Long x 8 FT Wide x 0.46 FT Thick / 27 = 10.9 CY x 1.6 = 17.4 Ton
Site 3. County Road 14 GPS 42.26702, -74.25447
3) Replace and compact Bituminous Concrete road surface: 65 FT Long x 20 FT Wide / 9 = 144 SY = 19.9 Ton (2.5 IN Thick)
Any gravel cleaned from the road culverts was used in the repair of the road.  Any woody debris incidental to the culvert repair
was hauled to the chip site in Hensonville (42.29440, -74.21252) and chipped for mulch.

Location Description:

3 Sites on County Road 14

Activity Progress Narrative:

County Road 14Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $1,720.90

$1,720.90$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,796.22

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$2,796.22

$0.00

$0.00

$0.00

$2,796.22

$2,796.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CY-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$2,796.22

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

 
The applicant will use force labor and equipment and will purchase materials using the normal procurement process to repair
the Stony Cove Creek erosion of the approach ramp and the stream bank made up of large rough cut stones covering structural
stone fill to beginning at the northern side of the down stream wing wall of Jansen Road bridge BIN 3201060 and extending to
area of approximately 39LF x 16LF x 9LF = 5616CF / 27 = 208CY by filling an area of 39LF x 16LF x 6LF= 3774CF / 27 =
138.66CY with approximately 138.66CY of structural fill (FEMA Cost Code 3310) @ $25.00CY and covering that area with an
area of 39LF x 16LF x 3LF = 1872CF / 27 = 69.33CY with 97TN of Stackable Rip Rap @ $20.00TN (Cobleskill Stone Products)
completely filling the eroded area of 39LF x 16Lf x 9LF = 5616CF / 27 = 208CY.
The project is estimated based on the following:
Materials:
Structural Backfill 138.66CY          @ $25.00 CY = $3,466.50 FEMA Cost Code 3310
Rip Rap                97.00 Tons      @ $20.00Ton = $1,940.00 Cobleskill Stone Products
                                                                  Total $5,406.50
Force Account Labor:
HMEO        2 @ $34.41HR x 16HR = $1,101.12
Operator    1 @ $34.48HR x 16HR =  $  551.68
Laborer      1 @ $23.10HR x 16HR =  $  369.60
                                              Total $2,022.40
Force Account Equipment:
DUMP        2 @ $60.00HR x 16HR = $1,920.00
Backhoe      1 @ $38.00HR x 16HR = $  608.00

Stony cove Creek Stream BankActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $2,796.22

$2,796.22$0.00Total Funds Expended
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Pick Up      1 @ $20.00HR x 16HR = $  320.00
                                              Total  $2,848.00
Materials, Labor, & Equipment Total = $10,276.90

Location Description:

Jansen Road at BIN 3201060.

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,699.98

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$1,699.98

$0.00

$0.00

$0.00

$1,699.98

$1,699.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3CZ-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,699.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Diamond Notch Road
The applicant, utilizing force labor and force equipment and following normal procurement procedures, will repair the damage to
the bridge abutment base, approach road embankment, and approach road pavement as follows:
Note: DUNS Number required before PW obligation.
1. West end of the Mortared Stone base of the Southern abutment
    a. Divert the stream flow from the abutment by constructing a temporary dam with sand bags 3LF x 1LF x 30LF = 90CF / 27
= 3.33CY@ $31.00CY (FEMA Cost Code 2045) = $103.23
    b. Dewater the area behind the coffer dam using a 3" Pump 24HR/day for 3 days = 72HR @ $1.00HR (FEMA Cost Code
2090) = $72.00
    c. Fill the scoured area of 1CY with 1CY of Grouted Rip Rap @ $156CY (FEMA cost code 4080) = $156.00 
2.  Repair the West side of the Southern, or entrance, approach road embankment made up of large natural stones covering
structural stone fill is scoured for an area approximately 6LF x 8LF x 16LF = 768CF / 27 = 28.44CY undermining and eroding
the pavement cap for an approximate area of 6LF x 8LF = 48SF:
  a. Remove 16LF of Guide rail @ 15.00 LF (FEMA Cost Code 3411) = $240.00
  b. Saw cut the pavement for an area of 6LF + 8LF + 6LF = 20LF @ $1.50LF (FEMA COST CODE 3151) = $30.00
  c. Fill an area approximately 6LF x 7LF x 16LF = 672CF / 27 = 24.89CY with 24.89CY of structural backfill @ $25.00CY
(FEMA Cost Code 3310) = $622.25
  d. Cover that area with an area of 6LF x 1LF x 16LF = 96CF /27 3.55CY with 3.55CY of Rip Rap @ $60CY (FEMA Cost Code
3250) = $213.00
  e. Pave an area of 6LF x 8LF = 48SF / 9 = 5.33SY to a depth of 3IN with Bituminous Concrete Overlay @ $3.50SY/IN (FEMA
Cost code 3110) = $55.97
  f. Install 16LF of Guide rail @ $18.00LF FEMA Cost Code 3293) = $288.00

Bridge Abutment & Approach RoadActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $1,699.98

$1,699.98$0.00Total Funds Expended
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FORCE ACCOUNT LABOR:
HMEO    1 @ $34.41HR x 24HR = $  825.84
Operator 1 @ $34.48HR x  8HR = $  275.84
Laborer  2 @ $23.10HR x 24HR = $1,108.80
                        Total $2,210.48
FORCE ACCOUNT EQUIPMENT:
DUMP    1 @ $60.00HR x 24HR = $1,440.00
Backhoe 1 @ $38.00HR x  8HR = $  304.00
Pick Up 1 @ $20.00HR x 24HR = $  480.00
                        Total $2,224.00
FEMA COST CODE ELEMENTS:
2045 Sand Bags                $103.23
2090 Pump                      72.00
4080 Grouted Rip Rap          156.00 
3411 Remove Guide Rail        240.00           
3151 Saw Cut                    30.00
3310 Structural Fill          622.25
3250 Slope Protection Rip Rap  213.00
3110 Bituminous CC Overlay      55.97
3293 Install Guide Rail        288.00
                      Total $1780.45
MATERIALS, LABOR, FEMA COST CODE ELEMENTS, & EQUIPMENT TOTAL = $6,214.93

Location Description:

Diamond Notch Road

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,565.59

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$1,565.59

$0.00

$0.00

$0.00

$1,565.59

$1,565.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3DA-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,565.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

CR-57 over culvert
The applicant, utilizing force labor and force equipment and following normal procurement procedures, will repair the damage to
the bridge abutment base, approach road embankment, and approach road pavement as follows:
Note: DUNS Number required before PW obligation.
1. West end of the Mortared Stone base of the Southern abutment
    a. Divert the stream flow from the abutment by constructing a temporary dam with sand bags 3LF x 1LF x 30LF = 90CF / 27
= 3.33CY@ $31.00CY (FEMA Cost Code 2045) = $103.23
    b. Dewater the area behind the coffer dam using a 3" Pump 24HR/day for 3 days = 72HR @ $1.00HR (FEMA Cost Code
2090) = $72.00
    c. Fill the scoured area of 1CY with 1CY of Grouted Rip Rap @ $156CY (FEMA cost code 4080) = $156.00 
2.  Repair the West side of the Southern, or entrance, approach road embankment made up of large natural stones covering
structural stone fill is scoured for an area approximately 6LF x 8LF x 16LF = 768CF / 27 = 28.44CY undermining and eroding
the pavement cap for an approximate area of 6LF x 8LF = 48SF:
  a. Remove 16LF of Guide rail @ 15.00 LF (FEMA Cost Code 3411) = $240.00
  b. Saw cut the pavement for an area of 6LF + 8LF + 6LF = 20LF @ $1.50LF (FEMA COST CODE 3151) = $30.00
  c. Fill an area approximately 6LF x 7LF x 16LF = 672CF / 27 = 24.89CY with 24.89CY of structural backfill @ $25.00CY
(FEMA Cost Code 3310) = $622.25
  d. Cover that area with an area of 6LF x 1LF x 16LF = 96CF /27 3.55CY with 3.55CY of Rip Rap @ $60CY (FEMA Cost Code
3250) = $213.00
  e. Pave an area of 6LF x 8LF = 48SF / 9 = 5.33SY to a depth of 3IN with Bituminous Concrete Overlay @ $3.50SY/IN (FEMA
Cost code 3110) = $55.97
  f. Install 16LF of Guide rail @ $18.00LF FEMA Cost Code 3293) = $288.00

CR-57Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $1,565.59

$1,565.59$0.00Total Funds Expended
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FORCE ACCOUNT LABOR:
HMEO    1 @ $34.41HR x 24HR = $  825.84
Operator 1 @ $34.48HR x  8HR = $  275.84
Laborer  2 @ $23.10HR x 24HR = $1,108.80
                        Total $2,210.48
FORCE ACCOUNT EQUIPMENT:
DUMP    1 @ $60.00HR x 24HR = $1,440.00
Backhoe 1 @ $38.00HR x  8HR = $  304.00
Pick Up 1 @ $20.00HR x 24HR = $  480.00
                        Total $2,224.00
FEMA COST CODE ELEMENTS:
2045 Sand Bags                $103.23
2090 Pump                      72.00
4080 Grouted Rip Rap          156.00 
3411 Remove Guide Rail        240.00           
3151 Saw Cut                    30.00
3310 Structural Fill          622.25
3250 Slope Protection Rip Rap  213.00
3110 Bituminous CC Overlay      55.97
3293 Install Guide Rail        288.00
                      Total $1780.45
MATERIALS, LABOR, FEMA COST CODE ELEMENTS, & EQUIPMENT TOTAL = $6,214.93

Location Description:

CR-57 over culvert

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,941.68

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$2,941.68

$0.00

$0.00

$0.00

$2,941.68

$2,941.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3DB-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$2,941.68

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

CR 32C- Town of Ashland
To repair road shoulders and ditches, applicant used 147 Hours of Force Account Regular time Labor, 147 Hours of Equipment,
and materials to perform repairs to CR 32C in the Town of Ashland:
    
a)    Replaced (727 ft L X 4 ft W X 2 ft D) = 216'CY of gravel road shoulders and ditches with (727 ft L X 4ft W X 2ftD = 216CY)
= 280.8(conv/1.3) tons of bank run gravel.
    
b)    Replaced (134 ft L X 4 ft W X 1 ft D) = 19.8 CY of aggregate material from along the road shoulders with (134 ft L X 4 ft W
X 1 ft D = 19.8 CY)
= 29.77 (conv.1.5)tons of aggregate surface course (Item #4).

Location Description:

CR 32C- Town of Ashland

This activity is complete.

Activity Progress Narrative:

Road Shoulders and DitchesActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $2,941.68

$2,941.68$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,795.15

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$10,795.15

$0.00

$0.00

$0.00

$10,795.15

$10,795.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3DC-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$10,795.15

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

CR-1, South of Silas Lake Road
The Applicant used 2 area contractors to repair damages along the affected section of CR-1:
8-30-11 – 9-15-11: Garfield Mountain Excavating, Inc. restored 4 washed-out sections of embankment and roadway along CR-
1: northeast lane/shoulder - (A) 40-FT long X 4-FT wide X 3-FT thick = 480 CF / 27 CF/CY = 17.8 CY; (B) 20-FT long X 8-FT
wide X 4-FT deep = 640 CF / 23.7 CY driveway turn-in; and southwest embankment – (C) 30-FT long X 6-FT high X 2-FT thick
= 360 CF / 27 CF/CY = 13.3 CY; and (D) 25-FT long X 6-FT high X 2-FT thick = 300 CF / 27 CF/CY = 11.1 CY. All required fill
materials used were supplied from reshaping/ditch clean-out operations. (See NOTE 1 – no quantities of excavated materials
were supplied by the Applicant.)
12-7-11: KCK Paving, LLC, paved a total of 1,025 LF of scoured sections of road surface. D/Q = 1,025 FT long X 10 FT wide X
0.25 FT thick = 2,562.5 CF / 27 CF/CY = 94.9 CY X 1.35 TN/CY = 128.1 TN.
Total contractor costs = $31,650.48 (Garfield =$29,015.04 +KCK Paving = $2,635.44). Material costs = $8,447.93 for 128.31
TN of Type 6F asphalt topping.
The Applicant supplied FA labor and equipment to assist the paving contractor on 12-7-11. Labor = 52.5 HRs (51.5 RT and 1
HR OT) for a cost of $1,829.70; and equipment = 37.5 HRs, for a cost of $1,006.00.

Location Description:

CR-1, South of Silas Lake Road

Activity Progress Narrative:

CR-1, South of Silas Lake RoadActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $10,795.15

$10,795.15$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,432.13

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$1,432.13

$0.00

$0.00

$0.00

$1,432.13

$1,432.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3DD-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,432.13

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

CR-23C, west of Boy Scout Road.
9-6-11: The Applicant used FA labor to haul and place Item 4 (crushed stone) around and over the exposed pipe along the
south side of CR-23C (D/Q = 12-FT long X 6-FT wide X 5-FT deep = 360 CF / 27 CF/CY = 13.3 CY). In addition, a 2-IN thick
layer (average) of Item 4 was spread over a 25-FT long X 18-FT wide X 0.17-FT thick = 76.5 CF / 27 CF/CY = 2.8 CY section of
roadway overlying the culvert. FA labor = 12 HRs, for a cost of $402.93; equipment = 12 HRs, for a cost of $512.00. Material
cost = 24.43 TN (divided by 1.5 TN/CY = 16.3 CY) of Item 4 X $15.25/TN = $372.56.
11-3-11 and 11-4-11: The Applicant authorized KCK, LLC, to pave a 75-FT long X 18-FT wide X 0.5-FT thick (2 – 3-IN layers
applied on consecutive days) = 675 CF / 27 CF/CY = 25 CY section of damaged asphalt pavement. Cost of material = 25 CY X
1.35 TN/CY = 33.75 TN X $71.05/TN = $2,371.65. Paving contractor costs = $771.11. The Applicant contracted with the towns
of Windham and Coxsackie to haul asphalt topping from the batch plant to the CR-23C paving site. The towns billed a total of 4
HRs labor and equipment, for a cost of $314.12. The Applicant assigned FA labor and equipment to assist with paving. FA
labor = 9 HRs RT and 4.5 HRs OT, for a cost of $524.61; equipment = 9 HRs, for a cost of $288.00.

Location Description:

CR-23C - road surface and culvert scouring

Activity Progress Narrative:

CR-23C - road surface and culvert scouringActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $1,432.13

$1,432.13$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00

266

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,039.34

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$9,039.34

$0.00

$0.00

$0.00

$9,039.34

$9,039.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3DE-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$9,039.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Various locations - CR-2 and CR-3, Prattsville, NY
The Applicant used FA labor and equipment to make repairs to the various sites along CR-2 and CR-3.
SITE 1 – (9-2-11 – date repaired) – (1) Graded intersection of CR-2/CR-3 (dimensions/quantity = 30-FT long X 20-FT wide
(including shoulders) X 0.5-FT thick = 300 CF / 27 CF/CY = 11.1 CY); (2) filled behind headwall/tail-wall, around 6-FT diameter
culvert west of CR-3, on CR-2, downstream embankment (D/Q  = 25-FT long X 8-FT high X 1.5-FT thick = 300 CF / 27 CF/CY
= 11.1 CY; stacked stone wing-wall 8-FT long X 6-FT high X 2.5-FT thick = 120 CF / 27 CF/CY = 4.4 CY). Labor = 0 HRs – RT;
42.25 HRs – OT; equipment = 42.25 HRs; materials = crusher run (CR) – 17.2 TN (11.5 CY), cost = $125.56; light stone fill
(LSF) – 16.89 TN (11.3 CY), cost = $185.79; stackable rip rap – 6.41 TN (4.3 CY), cost = $128.20.
SITE 2 – (8-31-11 – date repaired) – Placed CR on roadway and widened locations where roadway was washed-out (under
water), and restored grade – various locations (CR-2 – between Falke Road and Beechridge N Road - 0.67-MI long section) –
(D/Q of road repairs = 450-FT long X 16-FT wide X 0.33-FT thick = 2,376 CF / 27 CF/CY = 88 CY). Labor = 70 HRs – RT; 3.5
HRs – OT; equipment = 73.5 HRs; materials = CR – 130.24 TN (88 CY), cost = $950.75.
SITE 3 – (9-1-11 – date repaired) – (CR-2 – between Falke Road and Beechridge N Road; CR-2/CR-3 intersection, east of Don
Irwin Road). Removed rock debris from road surface, and cleaned-out creek channel – (D/Q = 200-FT long X 4-FT wide X 1.5
FT deep = 1,200 CF / 27 CF/CY = 44.4 CY). Labor = 51 HRs – RT; 6.5 HRs – OT; equipment = 57.5 HRs; materials = None.
SITE 4A – (8-30-11 – date repaired) – (CR-3 and CR-2 intersection, culvert near intersection): (1) removed washed-out asphalt
topping and filled with creek rock and CR. (D/Q = 20-FT long X 12-FT wide X 2-FT thick = 18 (17.8) CY); (2) northwest
shoulder, next to creek, between CR-2 and Truesdell Road; repaired with creek gravel – (D/Q = 100-FT long X 3-FT wide X 1-
FT = 300 CF / 27 CF/CF = 11.1 CY); creek gravel used to repair damaged shoulders. Labor = 23.75 HRs – RT; 12 HRs – OT;
equipment – 35.75 HRs; material – None.

Shoulder/Ditch Erosion - CR-2 and CR-3Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $9,039.34

$9,039.34$0.00Total Funds Expended
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SITE 4B – (9-3-11 – date repaired) – Repaired eroded embankment and shoulder along CR-3, between CR-3 and Truesdell
Road – (D/Q: slope = 32-FT long X 8-FT high X 2-FT thick = 528 CF / 27 CF/CY = 19.5 CY; shoulder = 50-FT long X 7-FT wide
X 0.5-FT thick = 175 CF / 27 CF/CY = 6.5 CY.) Labor = 0 HRs – RT; 12 HRs – OT; equipment = 12 HRs; material = CR –
10.31T (6.9 CY), cost = $75.26; LSF – 29.02T (19.4 CY), cost = $319.22.
SITE 5 – (9-8-11 – date repaired) – Repaired headwall and shoulders at 6-FT diameter double steel plate pipes. D/Q = 25-FT
long X 3-FT wide X 2-FT deep = 150 CF / 27 CF/CY = 5.6 CY; additional erosion – 20-FT long X 6-FT –high X 1.5 FT thick =
6.7 CY. Labor = 43 HRs – RT; 0 HRs – OT; equipment = 35 HRs; materials = LSF – 8.82 TN (5.9 CY), cost = $97.02; MSF –
9.98 TN (6.7 CY), cost = $114.77.
SITE 6 – (9-9-11 – date repaired) – Repaired shoulder and headwall near 1228 CR-2, Prattsville. D/Q: (1) upstream – right
shoulder = 8-FT long X 4-FT high X 4-FT thick = 128 CF / 27 CF/CY = 4.7 CY; (2) downstream – left embankment = 30-FT long
X 8-FT high X 2-FT thick = 480 CF / 27 CF/CY = 17.7 CY); (3) downstream - right embankment = 10-FT long X 6-FT high X 4-
FT thick = 240 CF / 27 CF/CY = 8.9 CY). Labor = 35 HRs – RT; 0 HRs – OT; equipment – 35 HRs; materials = CR – 9.71 TN
(6.5 CY), cost = 70.88; MSF – 36.64 TN/24.4 CY, cost = $421.36. The estimated 31.3 CY eroded volume was filled with a
combination of CR and MSF.
SITE 7 – (9-13-11 – date repaired) – Repaired shoulder washouts along CR-2, from Falke Road to 23A (overall length = 0.80
miles/4,224 FT) – total shoulder length repaired = (D/Q = 840-FT long X 4-FT wide X 0.5-FT thick (various locations) = 1,680
CF/ 27 CF/CY = 62.2 CY. Labor = 28 HRs – RT; 0 HRs – OT; equipment – 28 HRs; materials = CR – 62.01 TN, cost = $452.67.
SITE 8 – (9-14-11 and 9-15-11 – dates repaired) – Drained and filled-in sinkhole water hole in roadway at 321 CR-2 – (D/Q =
42-FT long X 20-FT wide X 2-FT deep = 1,680 CF / 27 CF/CY = 62.2 CY). Labor = 56 HRs – RT; 0 HRs – OT; equipment = 56
HRs; materials – CR – 75.22 TN (50.2 CY), cost = $549.10; No. 3 stone – 16.77 TN (11.2 CY), cost = $150.93.

Location Description:

Shoulder/Ditch Erosion - CR-2 and CR-3

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,076.63

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$64,076.63

$0.00

$0.00

$0.00

$64,076.63

$64,076.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3DH-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$64,076.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Road Shoulder and Embankment Washout

Location Description:

CR-17 Road Shoulder and Embankment Washout

This activity is complete.

Activity Progress Narrative:

Road Shoulder and Embankment WashoutActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $64,076.63

$64,076.63$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,246.04

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$8,246.04

$0.00

$0.00

$0.00

$8,246.04

$8,246.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3DJ-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$8,246.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

CR-3, near intersection with Mead Road (1312 CR-3, Fleischmanns, NY - approximate).
The Applicant used 2 contractors, Enck Excavating (Enck) and Garfield Mountain Excavating, Inc. (Garfield), to repair/rebuild
damaged retaining walls and shoulders along CR-3. Both contractors began work on 9-2-11, working on various sections of the
damaged retaining walls.
Enck repaired the bulk of the embankment between 9-2 and 9-6-11, at a total cost of $13,630.00. Enck also furnished 490 TN
of large stackable rock for an invoice total of $8,820.00. D/Q of missing rock: Section 1 = 175 FT long X 7 FT high X 2-FT thick
= 2,450 CF / 27 CF/CY = 90.7 CY X 1.5 TN/CY = 136.1 TN; and Section 2 = 250 FT long X 7 FT high X 3.5-FT thick = 6,125
CF / 27 CF/CY = 227 (226.9) CY X 1.5 TN/CY = 340.5 TN.  (Estimated missing rock total = 136.1 TN + 340.5 TN = 476.6 TN.)
Garfield worked intermittently between 9-2- and 9-23-11 removing/retrieving large and small rock from the creek channel;
repairing additional portions of retaining walls; and repairing the section of eroded shoulder near Ursum Way along CR-3 with
recovered creek rock material (15 FT long X 3-FT wide X 2-FT thick = 90 CF / 27 CF/CY = 3.3 X 1.5 TN/CY = 5 TN). Garfield’s
contract total = $10,425.31.
The Applicant obtained General Permit GP-0-11-007 from NY State Department of Environmental Conservation (DEC) to work
in Vly Creek channel at and near Allen Bridge.

Location Description:

CR-3 - CR-3 - between Mead and Hubbard Roads

CR-3 - CR-3 - between Mead and Hubbard RoadsActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $8,246.04

$8,246.04$0.00Total Funds Expended

271

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,998.08

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$6,998.08

$0.00

$0.00

$0.00

$6,998.08

$6,998.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3E-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$6,998.08

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The Applicant used 343.5 hours of non-reimbursable force account straight time labor, 29.5 hours of reimbursable force
account overtime labor, 350 hours of force account equipment time and S12,356.92 of force account material to reopen,
improve and maintain a former detour approximately 0.50 mile long that connects Bush Road to Rappleyea Road until the
bridge is replaced. The Project Specialist has reviewed the documentation and found the costs reasonable

Location Description:

Emergency RepairsBush Road to Rappleyea Road

This activity is complete.

Activity Progress Narrative:

Bush Road to Rappleyea RoadActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2600# of Linear feet of Public 0

$0.00     Program Funds Drawdown $6,998.08

$6,998.08$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,092.16

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$20,092.16

$0.00

$0.00

$0.00

$20,092.16

$20,092.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3F-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$20,092.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

The Applicant used 4 area contractors (Garfield Mountain Excavating, Inc.; Josh Construction Company; PGK Logging, Inc.;
and Four Seasons Landscaping) to complete various aspects of removing and transporting vegetative and rock debris from the
creek channel and transport it to the Halcott DPW garage; excavating for, installing, and backfilling around temporary drainage
culverts, along with subsequent removal; and KCK Paving, LLC for paving the section of damaged road surface topping. The
period of work lasted from 8-29-11 through 12-16-11. An overview of work activities included: 8-29-11 to 9-11-11: Removed
rock and vegetative debris and collapsed bridge components from creek channel; installed temporary galvanized arch culvert,
approximate size = 95-IN wide X 67-IN high X 40-FT long (borrowed from and later returned to Belleayre Mountain DPW); built
large rock walls – D/Q = 390-LF (120-FT + 120-FT + 150-FT) X 6-FT high (average) X 3-FT thick = 5,850 CF / 27 CF/CY =
216.7 CY (most rock components used were those that initially collapsed); filled-in sections of eroded road surface; and cut
down damaged trees. 9-30-11 to 10-19-11: Obtained General Permit GP-0-11-007 from NY State Department of Environmental
Conservation (DEC) to work in creek channel; installed temporary ACROW bridge to replace arch culverts. (An ACROW bridge
system is designed to be quickly assembled from pre-designed and fabricated galvanized steel components.) 11-16-11 to 12-2-
11: Excavated and removed temporary arched culverts, and returned them to Belleayre Mountain; transported additional rock
debris along with collapsed bridge scrap metal and I-beams to Halcott DPW garage; cleaned up woody debris. 12-5-11:
Contractor paved surface across temporary ACROW bridge, and north and south approaches (coordinates: 42.22361, -
74.47103, north end; to 42.22283, -74.47118, south end) of road surface damaged by bridge collapse and temporary repair
measures. D/Q of pavement = 255-LF X 18-FT wide (average) X 0.5-FT thick (2 - 3-IN layers 128.86 TN) = 2,295 CF / 27
CF/CY = 85 CY X 1.35 TN/CY = 114.75 TN. (NOTE: North of temporary bridge, Mead Road branches off of CR-3, towards the
northeast. A 30-FT section was paved: 30-FT long X 18-FT wide X 0.5-FT thick = 270 CF / 27 CF/CY = 10 CY

Vly Creek and areas along CR-3 at Allen BridgeActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $20,092.16

$20,092.16$0.00Total Funds Expended
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X 1.35 TN/CY = 13.5 TN.) Total asphalt used = 128.25 TN. 12-15-11 and 12-16-11: Contractor completed removing woody
debris from Vly Creek and areas along CR-3 at Allen Bridge. 2-15-12: Greene County Commission approved Resolution 55-12
authoring NYDepartment of Transportation (NYSDOT) to install the temporary ACROW bridge. 3-1-12: Greene County
Commission signed agreement with NYSDOT that would allow the agency to apply for FEMA PA reimbursement for bridge
installation (estimated to be $200,000.00).
During paving operations on 12-5-11, the Applicant furnished FA labor and equipment to assist the contractor. Labor = 18.75
HRs (16 HRs – RT and 2.75 HRs – OT), at a cost of $138.08 (only OT hours are eligible for Category B projects); equipment =
18.75 HRs, at cost of $517.50. Other costs included: contractors (combined) = $67,387.06; and material (asphalt binder) =
$12,077.78
The damaged bridge and adjacent areas were inspected/evaluated by the Applicant’s engineering consultant, Creighton
Manning Engineering (CME), at a cost of $4,133.23. No engineering report was provided by the Applicant

Location Description:

Vly Creek and areas along CR-3 at Allen Bridge

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,884.12

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$10,884.12

$0.00

$0.00

$0.00

$10,884.12

$10,884.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3G-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

N/A

$10,884.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Following county procurement policy, the applicant contracted with A. Colarusso & Son to remove the destroyed bridge on
Bush Road. The contractor provided 2 prices for demolition: 1 price for removal and disposal of the bridge ($39,000.00), and 1
price to disassemble and save for reuse ($55,000.00). The county elected to recover and save the reusable parts for a possible
future project and accepted the contract for the higher price. The project cost listed below reflects the lower cost option as all
"costs must be reduced by all applicable credits such as salvage values." PA Guide FEMA 322 pg 40. The applicant also
contracted with Creighton Manning for engineering analysis. The recovered bridge sections were transported to the Bridge
Maintenance Shop, 90 Allen Street, Catskill, New York 12414 for storage.

Bush Road Bridge GPS 42.23847, -74.33940

1) Dismantle and remove Acrow Bridge: 130 FT Long x 19 FT Wide

Any vegetative debris incidental to reclaiming the bridge was taken to the state run tub grinder in Hensonville (42.29430, -
74.21292) and chipped for mulch. The bridge replacement will captured an a future Cat-C Pw.

Location Description:

Destroyed Bridge on Bush Road

Activity Progress Narrative:

Destroyed Bridge on Bush RoadActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $10,884.12

$10,884.12$0.00Total Funds Expended
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This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,404.60

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$39,404.60

$0.00

$0.00

$0.00

$39,404.60

$39,404.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3H-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$39,404.60

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The applicant contracted with ING Civil, Inc to supply and install a Temporary Bridge adjacent to the damaged bridge on
Benjamin Road. The applicant supplied materials (Heavy Stone Fill & Item 4 gravel) which was hauled to the site by the suppler
(Callanan Industries). Creighton Manning Engineering provided damage and engineering analysis for the site.

Benjamin Road Bridge (BIN 3201040) GPS 42.13243, -74.23434
1a) Supply and install steel girder (4) temporary bridge (57 FT Long) with 12 IN x 12 IN wood crane mat decking, 2 IN x 12 IN
wear strips, and concrete Jersey barriers as guide rails
1b) Supply and install Heavy Stone Fill rip rap protection for temporary bridge: 80 FT Long x 12 FT Wide x 4.90 FT Thick / 27 =
174.39 CY x 1.4 = 244.15 Ton
1c) Supply and install Item 4 gravel approach on each side of temporary bridge: 100 FT Long x 26 FT Wide x 0.69 FT Thick /
27 = 66.163 CY x 1.6 = 105.86 Ton

Temporary Bridge Cost: The temporary bridge is owned by ING Civil and leased to Greene County until the new bridge is built.
The value of the bridge is estimated at $64,699.80 (see attached Creighton Manning cost estimate). The common per month
rental rate for a bridge of this size is $5,250.00. A 12 month rental period is anticipated bringing the cost of the rental close to
the value of the bridge. Greene County can not pay in rent more than the bridge is worth and the not to exceed amount is
$64,699.80. The rental cost from 9/9/11 - 2/9/12 ($26,250.00) has been charged and paid (see contract sheet). The remaining
not to exceed cost is $38,449.80.
An estimate to dismantle the temporary bridge ($5,629.20), load and ship the temporary bridge ($2,737.58), and unload the
temporary bridge ($3,391.10) is included for a total estimate of $15,800.00. All cost associated with the

Temporary Bridge adjacent to the damaged bridge
on

Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $39,404.60

$39,404.60$0.00Total Funds Expended
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rental and dismantling & removal are to be reconciled at the time of closeout.

Location Description:

Temporary Bridge adjacent to the damaged bridge on Benjamin Road

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,452.16

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$33,452.16

$0.00

$0.00

$0.00

$33,452.16

$33,452.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3I-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$33,452.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The applicant used 46 hours of Force Account Regular time, 8.25 hours of Force Account Overtime, and 50.25 hours of
equipment to barricade and block off traffic, and to haul material to the site for bridge repair. The applicant employed Wm. J
Keller & Sons to cut an access road for construction equipment, place barriers and blocks to support stone leveling pads for
cranes and formwork, form and pour concrete pads, and set and weld steel post & beam bridge supports. A state contractor set
the temporary bridge provided by NYDOT while Callanan Industries Inc paved the approach on each side of the temporary
bridge. The temporary bridge is single lane which requires temporary traffic lights at each approach. Keller & Sons are
providing the traffic lights on a per month basis.
Site 1. Damaged Bridge / CR-6 GPS 42.20279, -74.37754 1a) Crusher Run gravel for temporary access road: 40 FT Long x 15
FT Wide x 0.525 FT Thick / 27 = 11.67 CY x 1.6 = 18.81 Ton 1b) #2 Stone for leveling concrete form areas: 40 FT Long x 5 FT
Wide x 0.82 FT Thick / 27 = 6.1 CY x 1.4 = 8.53 Ton 1c) #3 Stone for leveling crane pad: 30 FT Long x 30 FT Wide x 1.245 FT
Thick / 27 = 41.52 CY x 1.4 = 58.13 Ton 1d) Lt Stone Fill for leveling crane pad: 30 FT Long x 30 FT Wide x 0.825 FT Thick / 27
= 27.61 CY x 1.4 = 38.66 Ton 1e) Crusher Run gravel for temporary bridge approaches: 30 FT Long x 15 FT Wide x 0.655 FT
Thick / 27 = 10.91 CY x 1.6 = 17.45 Ton The bridge is set for replacement in spring / summer 2012. An additional 6 months
rental for the temporary traffic lights is anticipated at which time the state contractor for the bridge replacement will take over or
supplies the traffic control. The monthly estimate for rental including Jersey barriers and check up labor is $6,244.88 / month. 6
x $6,244.88 = $37,469.28 estimated for 6 month period. Rental costs are not to exceed the purchase price of the lights (see
attached invoices from Keller Construction and North America Traffic).

Location Description:

Damaged Bridge CR 6 Spruceton Road

Damaged Bridge CR 6 Spruceton RoadActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $33,452.16

$33,452.16$0.00Total Funds Expended
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This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,716.41

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$63,716.41

$0.00

$0.00

$0.00

$63,716.41

$63,716.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3J-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$63,716.41

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The old collapsed bridge was excavated and removed. A contractor to the county (ING Civil Inc.) performed all of the following
repairs: 1.) Erected a temporary bridge (57FT long) steel girder (4) with 12IN x 12IN wood crane mat decking, 2IN x 2IN wear
strips, and concrete jersey barriers as guide rails. 2a.) Supplied and installed 2147.75 Tons of heavy rip rap for embankment.
2b.) Supplied and installed 169.42 Tons of medium rip rap for embankment. 3a.) Supplied and installed 42.39 Tons of #4 sub
base for bridge approach. 3b.) Supplied and installed 107.33 Tons of #2 sub base for bridge approach. 3c.) Supplied and
installed 584.42 Tons of granular fill for bridge approach. 3d.) Supplied and installed 37.56 Tons of crushed #2 stone for bridge
approach.
Materials for embankment and temporary bridge approach were supplied and hauled by Callanan Industries. Direct
administration costs for this project are included with Category C work, refer to PW#9903993. Work to be completed: The
temporary bridge is owned by ING Civil and leased to Greene County until the new bridge is built. The value of the bridge is
estimated at $64,699.80 (see attached Creighton Manning cost estimate). The common per month rental rate for a bridge of
this size is $5,250.00. A 12 month rental period is anticipated bringing the cost of the rental close to the value of the bridge.
Greene County cannot pay in rent more than the bridge is worth and not to exceed amount is $64,699.80. The rental cost from
9/9/11 - 2/9/12 ($26,250.00) has been charged and paid (see contract sheet). The remaining not to exceed cost is $38,449.80.
An estimate to dismantle the temporary bridge ($5,629.20), load and ship the temporary bridge ($2,737.58), and unload the
temporary bridge ($3,391.10) is included for a total estimate of $15,800.00. All cost associated with the rental and dismantling &
removal are to be reconciled at the time of closeout.

Location Description:

Damaged Bridge Elk Creek Road over Vly CreekActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $63,716.41

$63,716.41$0.00Total Funds Expended
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Damaged Bridge Elk Creek Road over Vly Creek

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,462.17

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$45,462.17

$0.00

$0.00

$0.00

$45,462.17

$45,462.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3K-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$45,462.17

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The applicant used 82 hours of force account regular time (regular time not eligible - FEMA PA Guide pg 42), 67.5 hours of
force account overtime, 143.5 hours of equipment, rental equipment (trailer to haul heavy stone fill), and materials (various
types of stone & gravel) to stabilize the road and embankment on CR-10. The applicant contracted with Advanced Enterprise
for the initial road stabilization and A. Colarusso & Son to set in place the temporary bridge. The temporary bridge is rented
from Acrow Corp of America. Creighton Manning supplied engineering services. With numerous closures on State Route 23,
County Route 10 became a major artery to the Town of Prattsville. County Road 10 Culvert GPS 42.33085, -74.41792 1a) Rent
and install 700XS Acrow Panel Bridge: 70 LF (A. Colarusso & Son) 1b) Item 4 Gravel temp bridge approach: 100 FT Long (50
each side) x 16 FT Wide x 2.87 FT Thick (average / tapered) / 27 = 170 CY x 1.6 = 272 Ton 2a) Heavy Stone Fill to stabilize
failed concrete wing walls: 30 FT Long x 10 FT High x 1.75 FT Thick / 27 = 19.4 CY x 1.8 = 34.9 Ton 2b) Medium Stone Fill to
stabilize failing intermittent sections of road embankment: 85 FT Long x 20 FT High x 1.58 FT Thick / 27 = 99.7 CY x 1.4 =
139.6 Ton 3) Light Stone Fill to stabilize sink hole: 8 FT Long x 8 FT Wide x 8 FT Deep / 27 = 19 CY x 1.6 = 30.4 Ton (used
32.06 Ton) 4a) Item 4 Gravel to replace road shoulders: 185 FT Long x 7 FT Wide x 1.24 FT Thick / 27 = 59.5 x 1.6 = 95.2 Ton
4b) Light Stone Fill to stabilize road shoulder: 85 FT Long x 6 FT Wide x 1.32 FT Thick / 27 = 24.9 CY x 1.6 = 39.8 Ton Sales
Tax Note: The contractor who originally rented the bridge was charged sales tax: Section 1101(b)(5) of the Tax Law defines
"sale" as "any transfer of title or possession or both, exchange or barter, rental, lease or license to use or consume…
conditional or otherwise, in any manner or by any means whatsoever for a consideration...." Therefore, the term "sale" includes
a rental for purposes of the Tax Law. The terms "selling" and "purchase" also include rentals. See Section 526.7 of the Sales
and Use Tax Regulations. The bridge is considered rental equipment and because it was rented by the contractor, the sales tax
is a legitimate expense paid by the contractor and is eligible for reimbursement. The applicant assumed rental of the bridge
after the initial term of the rental and is now renting directly from Acrow so the monthly rental is now exempt from

stabilize the road and embankment on CR-10Activity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $45,462.17

$45,462.17$0.00Total Funds Expended
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additional sales tax. Continuing Bridge Rental: The monthly rental cost are $3,100.00 / month. Permanent repairs to the site are
expected to be complete in December 2012 and an additional 9 months (April - December) are anticipated.

Location Description:

Road and embankment on CR-10

This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,276.49

Urgent Need Greene County

Total Projected Budget from All Sources

Match Contributed

$9,276.49

$0.00

$0.00

$0.00

$9,276.49

$9,276.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR3L-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$9,276.49

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The temporary bridge is owned by the State of New York and a NYSDOT contractor set the bridge. Creighton Manning
provided damage and engineering analysis. Culvert and road debris was removed from the tributary using force labor (646.50
regular hours - not eligible PA Guide pg42) and equipment (586.25 hours).
1.)Greene County elected to use force account labor to construct temporary Bailey bridge on County Route 10. Williams
Lumber provided treated lumber and plywood for Bailey bridge. Sign Department installed necessary detour signage on County
Route 10 where necessary.
Peckham Materials Corp. provided various materials to build road for temporary bridge.
2.)Installed (147.63 Tons) of heavy rip rap for embankment.
3.)Installed (34.98 Tons) of medium rip rap for embankment.
4.)Replaced (114.76 Tons) of #4 sub base for culvert approach.
5.)Replaced (45.62 Tons) of #6 asphalt for culvert approach.

Location Description:

CR 10 culvert over tributary

This activity is complete.

Activity Progress Narrative:

CR 10 culvert over tributaryActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $9,276.49

$9,276.49$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

17520 26698 44218# of Persons 100.00

288

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,546.95

Urgent Need Town of Halcott

Total Projected Budget from All Sources

Match Contributed

$3,546.95

$0.00

$0.00

$0.00

$3,546.95

$3,546.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR495A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,546.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

477DR3Y-12 PA-02-NY-4020-PW-01937 PA-02-NY-4020-State-0044(43)
The applicant used contractor services to remove the woody debris located at Mead Road, and the stream in front of the
Highway Garage and the Greene County Highway Department cut and removed the trees located at Turk Hollow Road. All
woody debris was brought to the town garage and used as fire wood.
477DR3Z-12 PA-02-NY-4020-PW-07333 PA-02-NY-4020-State-0091(90)
The Town of Halcott, according to their procurement policy, advertised in the local newspaper (attached) a bid to remove the
374.37 CY pile of debris still remaining at the Town Highway Garage.  The Town received 2 bids (both attached).  Aaron
Dumond was the low bidder with a lump sum price of $6,000.00. (Award letter attached). The material was removed from the
Town Highway Garage and donated to the Chris DiBenedetto farm, Main Street, Halcott, NY  12430.
(GPS Coordinates:  42.18954, -74.48623).
(Right of Entry letter attached). This property is above the floodplain.
Bid removal price: $6,000.00/374.37CY in stockpile = $16.03/CY.
This is a reasonable dollar amount for removal of debris.

Location Description:

Town Wide

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $3,546.95

$3,546.95$0.00Total Funds Expended

289

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

93 121 214# of Persons 100.00

290

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,700.77

Urgent Need Town of Ashland

Total Projected Budget from All Sources

Match Contributed

$7,700.77

$0.00

$0.00

$0.00

$7,700.77

$7,700.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR54A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$7,700.77

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The applicant used 15 hours of regular force account labor (regular time not eligible according to FEMA Policy 9527.7 Labor
Costs-Emergency Work) and 15 hours of force account equipment to collect, haul and dispose of 96 CY of debris. The 16 CY of
vegetative debris was collected and put on the side of the road. The Greene County came, used a tub grinder and the woody
waste was taken away. The 80 CY of gravel was used to fill in sections of roads. Contracting services (Layne Christensen
Company) were used to clean sediment and gravel from the wells. The debris that was removed from the wells were used to fill
in potholes on the gravel entrance road to the site.
16 CY + 80 CY = 96 CY Total of Debris/$678.00 Total of Cost = $7.06/CY. This is a reasonable cost for debris removal. The
Well Water area was inundated with woody debris, mud, and gravel. The total area surrounding each of the wells is a 50 foot
radius and a 60 LF road to gain access to them. Road = 60 LF x 20 FT Wide x 3 FT Deep = 133.33 CY
Well #1 = 50 FT x 50 FT X 3 FT Deep = 277.78 CY Well #2 = 50 FT x 50 FT x 3 FT Deep = 277.78 CY Road between the 2
wells = 80LF X 20 FT Wide x 3 FT Deep = 177.78 CY
Project Specialist reviewed the project with the Debris Task Force. The Debris Removal Costs established by the debris team
on a memo dated 1/09/2012 (attached) - Sediment and Gravel Removal @ $24.00/CY - was used to determine the removal
costs for this PW.
133.33 CY + 277.78 CY + 277.78 CY + 177.78 CY = 866.67 CY @ $24.00/CY = $20,800.08

Location Description:

Town of Ashland Town Wide

Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $7,700.77

$7,700.77$0.00Total Funds Expended

291
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This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

329 434 763# of Persons 100.00

292

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,080.75

Low/Mod Town of Ashland

Total Projected Budget from All Sources

Match Contributed

$3,080.75

$0.00

$0.00

$0.00

$3,080.75

$3,080.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR54B-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,080.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The Town of Ashland used contracted services to install a 200LF x 15Ft Wide x 1.42FT Deep gravel road and installed 1 - 20FT
(L) of 24" (R) CMP for drainage to access the treatment plant. The permanent road will be built and all costs associated with it
will be in a future PW.

Location Description:

Town of Ashland

This activity is complete.

Activity Progress Narrative:

Road RepairsActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,080.75

$3,080.75$0.00Total Funds Expended

293

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

329 434 763# of Persons 100.00

294

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,128.02

Urgent Need Town of Ashland

Total Projected Budget from All Sources

Match Contributed

$2,128.02

$0.00

$0.00

$0.00

$2,128.02

$2,128.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR54C-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$2,128.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

477DR3DW-12 Campbell Road PA-02-NY-4020-PW-01170  PA-02-NY-4020-State-0018(17)
Applicant used 23.5 hours of force account labor, 23.5 hours equipment and materials (92.44 Tons of Item 4 and 12.84 Tons of
Fine Stone Fill) in order to make the 220LF x 15FT Wide x 0.883FT Deep road section passable to traffic, and to repair 220LF x
8FTWide x 0.583Deep shoulder and placed 15" x 60LF and 18" x 20LF of polyethylene Pipe from stock.
220LF x 15FT Wide X 0.417 FT Deep Road Section = 51 CY
220LF x 7FT Wide X 0.417 FT Deep Shoulder Section = 23.78CY
Applicant Purchased 92.44 Tons of Item 4 + 12.84 Tons of Fine Stone Fill = 105.28 Tons/1.4 Factor = 75.2CY
The applicant to remove SY of pavement, place 30.6 CY Course Base to the road section and 20.4 CY Top to the road section,
14.3 CY aggregate surfaces to the shoulder section, when weather permits.
220LF x 15FT Wide =  366.7 SY Pavement Removal
220LF x 15FT Wide X 0.25 FT Deep Road Section = 30.6 CY
220LF x 15FT Wide X 0.167 FT Deep Road Section = 20.4 CY = 220LF x 15FT Wide = 3300/9 x 2 = 733.33 SY/IN
220LF x 7FT Wide X 0.25 FT Deep Shoulder Section = 14.3 CY

Location Description:

Town of Ashland Town Wide

Activity Progress Narrative:

Road RepairsActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $2,128.02

$2,128.02$0.00Total Funds Expended

295

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

329 434 763# of Persons 100.00

296

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,345.69

Urgent Need Village of Athens

Total Projected Budget from All Sources

Match Contributed

$2,345.69

$0.00

$0.00

$0.00

$2,345.69

$2,345.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR56A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$2,345.69

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

477DR3O-12 PA-02-NY-4020-PW-03755 PA-02-NY-4020-State-0036(35)
The applicant used 130 regular (not eligible) and 25 overtime hours of force account labor and 132.5 equipment hours to
remove debris from the roads and from the Village right-of-way.
Mixed Household Waste Debris GPS 42.23762, -73.85543
1a) Collected, hauled and disposed of mixed household waste debris: 40 CY.
1b) The applicant incurred $159.60 dollars in disposal fees for two loads of debris disposed of and interred in the landfill
facilities at the Greene County Solid Waste Management facility at 183 Route 385 in Catskill. Subsequent loads were not
charged for disposal fees.
Vegetative Debris GPS 42.25860, -73.81538
2a) Collected and hauled branch debris: 623 CY.
2b) Collected and hauled logs and trunk debris: 53 CY.
676 CY of total vegetative debris was moved to the municipal debris pile at the Village recycling and brush drop off-site on
South Washington Street.
The applicant intends to hire a contractor to chip the vegetative woody debris piles in the Spring. The applicant has provided a
unit price estimate from Wood Waste Reduction Services for tub grinding at $7.00/CY. The Irene debris is estimated at 716 CY
x $7.00 = $5,012.00 for grinding. The applicant does not intend to move the wood chips, but instead to leave them in place as
free mulch available to residents. No hauling or disposal costs are anticipated.

Location Description:

Village Wide

Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $2,345.69

$2,345.69$0.00Total Funds Expended

297

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

679 991 1670# of Persons 100.00

298

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,321.90

Urgent Need Town of Lexington

Total Projected Budget from All Sources

Match Contributed

$3,321.90

$0.00

$0.00

$0.00

$3,321.90

$3,321.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR639A-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$3,321.90

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The applicant used 181 hours of force account regular time (regular time not eligible - ref. FEMA PA Guide 322/June 2007 pg
42), 16.5 hours of force account overtime, and 177 hours of equipment to collect, haul, and dispose of 169.47 tons of mixed
solid waste. During the opening days of the disaster, Ashland was registered as a temporary transfer station site with NYSDEC
(permit #20T30).  The Lexington DPW delivered 10 loads each of 10 CY and 14 CY loads {(10 x 10 CY) 100 CY + (10 x 14 CY)
140 CY = 240 CY x 0.5 = 120 ton} to this temporary site in Ashland.  The additional 49.47 ton was delivered directly to the
Greene County Solid Waste Management (Hylan Road, Hunter, NY. 12442).  For disposal of the Ashland site, Greene County
used it's existing contract with New England Waste Services (attached). The waste was transported to and disposed at the
Ontario County Landfill which is a NYSDEC permitted landfill. All vegetative debris was chipped on site and none was
transported out of the town.
$13,133.52 / 169.47 Ton = $77.49 / Ton

Location Description:

Town Wide

This activity is complete.

Activity Progress Narrative:

Debris RemovalActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $3,321.90

$3,321.90$0.00Total Funds Expended

299

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

365 444 809# of Persons 100.00

300

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,873.61

Urgent Need Town of Lexington

Total Projected Budget from All Sources

Match Contributed

$1,873.61

$0.00

$0.00

$0.00

$1,873.61

$1,873.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

477DR639B-12

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/24/2015

$0.00

To Date

09/01/2011

Area Benefit (Survey)

$1,873.61

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The applicant used 51 hours of force account regular time (regular time not eligible - FEMA PA Guide 322 / May 2007 pg 42),
51 hours of force account equipment and materials (gravel & stone) to assist Greene County DPW in resurrect the old detour
known as the Bush Road Extension to provide egress to the residents of Van Road until which time the bridge is rebuilt The
applicant contracted with ER Excavation for labor and equipment necessary to complete the repairs and make the road
passable. Bush Road Extension GPS 42.23494, -74.34286 (start); 42.23387, -74.34718 (end)
1)    Replace and compact Item 4 road surface: 425 FT Long x 16 FT Wide x 0.32 FT Thick / 27 = 80.6 CY x 1.6 = 128.9 Ton
2)    Replace and compact Light Stone Fill shoulder 35 FT Long x 9 FT Wide x 0.75 FT Thick / 27 = 8.8 CY x 1.6 = 14.08 Ton
3)    Supply and stack Unclassified Fill embankment 15 FT Long x 5 FT Wide x 1.69 FT Thick / 27 = 4.7 CY x 1.9 = 8.9 Ton
In place of unclassified gravel for the embankment repair, the applicant elected to repair with Stackable Stone as a least cost /
good construction practice repair of rebuilding the damaged embankment

Location Description:

Bush Road Extension

Activity Progress Narrative:

Bush Road ExtensionActivity Title:

Project Number:

477DR3-12

Project Title:

Greene County

$0.00     Program Funds Drawdown $1,873.61

$1,873.61$0.00Total Funds Expended

301

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This activity is complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

365 444 809# of Persons 100.00

Admin / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A New York State

Total Projected Budget from All Sources $100,000.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

IL-Admin

Oct 1 thru Dec 31, 2018

Activitiy Category:

N/A

09/30/2022

To Date

07/27/2012

N/A

Responsible Organization:

Administration Under Way

AdministrationActivity Title:

Project Number:

Admin

Project Title:

Administration

302
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$100,000.00

Match Contributed

$0.00

$0.00

$0.00

$4,046.31

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$4,046.31

Most Impacted and Distressed Expended $0.00

Activity Description:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBG-DR program for New York State. GOSRs activities include general
management, oversight, monitoring, and coordination of planning activities and programs. Additionally, GOSR expenditures
included payments for payroll, taxes and insurance, travel, monitoring, and other related costs. GOSR also covers the costs of
facilities, office supplies, and equipment through administrative funds. 

Location Description:

Areas impacted by Hurricane Irene and Tropical Storm Lee.

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the PL 112-55 allocation of CDBG-DR funds for New York State. GOSR maintains a
staff, office space, and intake center facilities in New York City, Albany, and Long Island to carry out its recovery activities for all
of New York State's allocations. GOSR activities include general management, oversight, and coordination of planning activities
and programs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds.
Administration and Planning expenditures are funded primarily through the State¿s PL 113-2 Allocation. At the end of Q4 2018,
GOSR totaled 192 staff involved in programmatic and operational work for all of New York State's allocations. GOSR is
continuing to focus on maintaining the capacity needed for the implementation of all of the recovery programs, including those
funded in part by PL 112-55, the community reconstruction and infrastructure programs, as well as in other key areas such as
legal, policy, finance, and organizational systems.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $4,046.31

$4,046.31$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

ComRecon / Community ReconstructionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$13,724.21

$13,724.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-BlenheimMuni-AQPF-LMI

$4,845.58

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$4,845.58

To Date

12/31/2017

Area Benefit (Census)

$13,724.21

Most Impacted and Distressed Expended

Responsible Organization:

$4,845.58

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and construct a Municipal Complex for the Town of Blenheim. This
project would house the Fire Department, Emergency Operation Center (EOC), Town Hall, Highway Department and an
emergency shelter. The building would be constructed outside of the flood plain in a centralized location. At least one property
will be acquired to complete this activity.

Location Description:

Census Tract 740600 (Block group 2)

BlenheimMuni CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$13,724.21$4,845.58Schoharie County

$4,845.58     Program Funds Drawdown $13,724.21

$13,724.21$4,845.58Total Funds Expended
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During the quarter, GOSR granted the Town of Blenheim contract consent and project approval. In addition, an application
amendment to reflect the higher expected project cost was processed along with a Subrecipient Agreement Amendment. Four
construction contracts were executed, and a pre-construction meeting was held. Minority and Women business utilization plans
were generated, along with Section 3 utilization plans for each of the 4 contractors. This project is also funded by the Sandy
grant.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

140 165 490# of Persons 62.24

LMI%: 62.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Low/Mod Village of Endicott

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$8,986.29

$8,986.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-CentralEndicottDrainageImprvmnts-PI-LMI

$2,484.33

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$2,484.33

To Date

12/31/2017

Area Benefit (Census)

$8,986.29

Most Impacted and Distressed Expended

Responsible Organization:

$2,484.33

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will mitigate the flooding risks of the Village by providing an adequate stormwater management system.
Improvements include the relocation of 950 ft of 24¿ diameter storm sewer, installation of 4 manholes and 14 underground
stormwater retention systems.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include 360070134001, 360070135003, 360070136003,
360070134005, 360070134006

Staff had follow-up calls and emails with the Village and their design engineer to move forward with finalizing bid documents
and obtaining the temporary and permanent easements necessary for the project to be constructed. In addition, staff worked
with the subrecipient to ensure reporting was up-to-date and correct. This project was also funded in the Sandy grant.

Activity Progress Narrative:

CentralEndicottDrainageImprvmnts CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$8,986.29$2,484.33Village of Endicott

$2,484.33     Program Funds Drawdown $8,986.29

$8,986.29$2,484.33Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1500# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1275 770 3590# of Persons 56.96

LMI%: 56.96
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,000.00

Urgent Need Town of Conklin

Total Projected Budget from All Sources

Match Contributed

$85,000.00

$35,000.00

$0.00

$0.00

$59,691.26

$59,691.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-ConklinWellnessCommunityCtr-PF-UN

$42,504.39

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$42,504.39

To Date

07/27/2012

Area Benefit (Census)

$59,691.26

Most Impacted and Distressed Expended

Responsible Organization:

$42,504.39

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Wellness and Community Center project will provide funding for the design and construction of a Wellness Center, which
will provide space for such needed services as a Community Center, Daycare Facility, and Medical Facility outside of the
floodplain within the Town of Conklin.

Location Description:

The Town of Conklin, in Broome County. The GEOIDS for this project include 360070127011, 360070127012, 360070127013,
360070127014, 360070127015.

During the quarter, the project design progressed to 30 percent completion. This design deliverable included the final layout of
the interior of the building. A tenant for the daycare center was also located and their input used on the layout of the daycare
portion of the building. The environmental review was started and some soil borings were completed.

Activity Progress Narrative:

ConklinWellnessCommunityCtr CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$59,691.26$42,504.39Town of Conklin

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$42,504.39     Program Funds Drawdown $59,691.26

$59,691.26$42,504.39Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1045 610 5525# of Persons 29.95

LMI%: 29.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Village of Endicott

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$8,489.88

$8,489.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-EndicottWaterSuppInter-PI-UN

$856.05

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$856.05

To Date

12/31/2017

Area Benefit (Census)

$8,489.88

Most Impacted and Distressed Expended

Responsible Organization:

$856.05

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves installation of a water supply interconnection.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include: 360070130001, 360070130003,
360070130004, 360070131001, 360070131002, 360070131003, 360070132011, 360070132012, 360070132021,
360070132022, 360070132023, 360070133011, 360070133012, 360070133013, 360070133014, 360070133015,
360070133031, 360070133032, 360070133041, 360070133042, 360070133043, 360070133044, 360070133045,
360070134001, 360070134002, 360070134003, 360070134004, 360070134005, 360070134006, 360070135001,
360070135002, 360070135003, 360070136001, 360070136002, 360070136003, 360070136004, 360070136005,
360070137001, 360070137002, 360070137003.

Staff had follow-up calls and emails with the Village and their design engineer to help them move forward with drafting a
contract amendment proposal to provide additional engineering and construction supervision necessary to complete
construction of the project. The proposed amendment was sent to a third party to ascertain if the proposed costs where
deemed reasonable. This project was also funded in the Sandy grant.

Activity Progress Narrative:

Water Supply Interconnection CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$8,489.88$856.05Village of Endicott

$856.05     Program Funds Drawdown $8,489.88

$8,489.88$856.05Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/250# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7590 6435 38655# of Persons 36.28

LMI%: 36.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Schoharie County

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$2,643.69

$2,643.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-FloodResiliencePublicEducation-PS-UN

$144.76

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/28/2019

$144.76

To Date

07/27/2019

Area Benefit (Census)

$2,643.69

Most Impacted and Distressed Expended

Responsible Organization:

$144.76

Public services Under Way

Activity Description:

The Schoharie County Flood Resilience Public Education Campaign project will provide funding for the implementation of a
public education campaign which will inform local residents and business of flood resilience strategies. This education is crucial
to an overall preparation of the community in the face of future storm events, supplementing other strategic projects that are
being put in place.

Location Description:

The County of Schoharie. The GEOIDS for this project include 360957401001, 360957402001, 360957403001, 360957404001,
360957405001, 360957406001, 360957407001, 360957408001, 360957401002, 360957402002, 360957404002,
360957405002, 360957406002, 360957407002, 360957408002, 360957401003, 360957402003, 360957404003,
360957405003, 360957406003, 360957407003, 360957408003, 360957401004, 360957402004, 360957404004,
360957405004, 360957406004, 360957407004, 360957408004, 360957401005, 360957402005, 360957404005,
360957407005.

During this quarter, the subrecipient completed the procurement of items necessary to complete the project. The subrecipient
sent out a request for qualifications to all interested vendors. A meeting was also held with the subrecipient to provide technical
assistance and discuss project progress.

Activity Progress Narrative:

FloodResiliencePublicEducation CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$2,643.69$144.76Schoharie County

$144.76     Program Funds Drawdown $2,643.69

$2,643.69$144.76Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7840 6160 30860# of Persons 45.37

LMI%: 45.37
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod City of Binghamton

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$250,000.00

$0.00

$0.00

$286,745.38

$286,745.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-FrontStreetStormwaterSeparation-PI-LMI

$280,485.96

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$280,485.96

To Date

12/31/2017

Area Benefit (Census)

$286,745.38

Most Impacted and Distressed Expended

Responsible Organization:

$280,485.96

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of the removal of existing combined sewer infrastructure and replacement with separated storm and
sanitary sewer systems along Front Street.

Location Description:

The City of Binghamton in Broome County. The GEOIDS for the project include 360070013001, 36007003002, 360070013002,
36007003003, 36007003004

Work to construct water, sewer, and storm sewers progressed as far as it could before winter conditions necessitated that the
project be prepared for winter shutdown. Prior to the shutdown for winter, temporary paving was installed and three sites were
stabilized so that work can recommence when asphalt plants open in the spring. Staff continued to participate in regular
construction meetings and participated in a dispute resolution meeting to address project delays and requests for additional
costs and time for completion. This project was also funded in the Sandy grant.

Activity Progress Narrative:

FrontStreetStormwaterSeparation CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$286,745.38$280,485.96City of Binghamton

$280,485.96     Program Funds Drawdown $286,745.38

$286,745.38$280,485.96Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2500# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1890 655 3555# of Persons 71.59

LMI%: 71.59
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Low/Mod City of Middletown

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$23,121.86

$23,121.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-MonhagenBrookCulvertProj-PI-LMI

$6,995.03

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$6,995.03

To Date

12/31/2017

Area Benefit (Census)

$23,121.86

Most Impacted and Distressed Expended

Responsible Organization:

$6,995.03

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks.

Location Description:

The City of Middletown in Orange County. The GEOIDS for the project include: 360710151005, 360710015001, 36071015003,
360710016001.

Phase 2 design development is ongoing. GOSR held a meeting with the engineer and City to discuss both the environmental
review as well as the Uniform Relocation Act process and the temporary and permanent easements needed. The engineer
began work on a contract amendment for additional survey work. This project is also funded by the Sandy grant.

Activity Progress Narrative:

MonhagenBrookCulvertProj CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$23,121.86$6,995.03City of Middletown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$6,995.03     Program Funds Drawdown $23,121.86

$23,121.86$6,995.03Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3215 1220 5910# of Persons 75.04

LMI%: 75.04
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Village of Nichols

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$41,545.91

$41,545.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-NicholsEmergencyPreparedness-PI-UN

$29,647.83

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/28/2019

$29,647.83

To Date

07/27/2019

Area Benefit (Census)

$41,545.91

Most Impacted and Distressed Expended

Responsible Organization:

$29,647.83

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Nichols Emergency Preparedness project will provide funding for the purchase and installation of a
comprehensive preparedness and communication system consisting of three components, a 115dB warning siren, a 4 foot by 6
foot weatherproof, electric-powered message board, and a 70kw natural gas-powered generator for the Village emergency
shelter. Town and Village residents will benefit from these public safety measures.

Location Description:

The Town and Village of Nichols in Tioga County. The GEOIDS for this project include 361070206005, 361070206006,
361070206007.

The Emergency Preparedness project design was completed and reviewed by a third party engineer. In addition, the
specifications were third party reviewed and reviewed by GOSR with the Davis Bacon Wage rates and NY State prevailing
rates added to the design package. The design was found to be in conformance with the community plan and the project
approved. The project was advertised for bids in the Village of Nichols Newspaper of record and the NY State contract reporter.

Activity Progress Narrative:

NicholsEmergencyPreparedness CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$41,545.91$29,647.83Village of Nichols

$29,647.83     Program Funds Drawdown $41,545.91

$41,545.91$29,647.83Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

560 450 2535# of Persons 39.84

LMI%: 39.84
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Village of Nichols

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$9,796.35

$9,796.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-NicholsJointFireStation-PF-UN

$610.07

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/28/2019

$610.07

To Date

07/27/2019

Area Benefit (Census)

$9,796.35

Most Impacted and Distressed Expended

Responsible Organization:

$610.07

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Nicholas Joint Fire Station project will provide funding for the expansion of the Station to house all of the Village
emergency response vehicles, provide overflow shelter space and provide meeting space, storage and office space, thus
increasing the resiliency of the Station. The Joint Fire Station serves both the Town and Village of Nichols.

Location Description:

The Town and Village of Nichols in Tioga County. The GEOIDS for this project include 361070206005, 361070206006,
361070206007.

During the quarter, the subrecipient retained a new engineering firm, and the Nichols Joint Fire Station design was restarted.
The new firm was able to bring the design to 60 percent complete during the quarter.

Activity Progress Narrative:

NicholsJointFireStation CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$9,796.35$610.07Village of Nichols

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$610.07     Program Funds Drawdown $9,796.35

$9,796.35$610.07Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

560 450 2535# of Persons 39.84

LMI%: 39.84
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A Village of Nichols

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$35,631.79

$35,631.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-NicholsLeveeStudandImpr-PLAN

$31,621.28

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$31,621.28

To Date

12/31/2017

Area Benefit (Survey)

$35,631.79

Most Impacted and Distressed Expended

Responsible Organization:

$31,621.28

Planning Under Way

Activity Description:

The Village of Nichols is requesting funding for a project to study a 9,700 linear foot levee that came within six inches of
overtopping during Hurricane Irene.

Location Description:

The census designated place of the Village of Nichols.

The engineering firm has completed the levee study and the associated monumentation. On November 1, the Village of Nichols
submitted a Request for project closeout. The project team communicated with the subrecipient a list of all documentation
needed to complete the close out of the project. The study was reviewed and approved by the Village of Nichols. The final
invoice was submitted in early October and approved for payment. The closeout package was approved by GOSR and all
remaining contract funds released. On December 11, a final closeout letter was sent to the Village of Nichols. This project is
also funded by the Sandy grant.

Activity Progress Narrative:

Nichols Levee Study and Improvements CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$35,631.79$31,621.28Village of Nichols

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$31,621.28     Program Funds Drawdown $35,631.79

$35,631.79$31,621.28Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

35 85 415# of Persons 28.92
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$7,560.44

$7,560.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-RebuildFultonTownHall-PF-LMI

$1,532.19

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$1,532.19

To Date

12/31/2017

Area Benefit (Census)

$7,560.44

Most Impacted and Distressed Expended

Responsible Organization:

$1,532.19

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and reconstruct the Town of Fulton Municipal Complex.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDS for the project include: 360957406001 and 360957406002.

During this quarter, the design review was completed by the Dormitory Authority of the State of New York for the project
designs. The designer then worked on the front-end requirements for this project after the design review was complete. Monthly
meetings were held with the subrecipient and design firm to discuss project progress. This project is also funded by the Sandy
grant.

Activity Progress Narrative:

RebuildFultonTownHall CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$7,560.44$1,532.19Schoharie County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$1,532.19     Program Funds Drawdown $7,560.44

$7,560.44$1,532.19Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

400 455 1575# of Persons 54.29

LMI%: 54.29
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Village of Nichols

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$15,555.03

$15,555.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-RecreationImprovCrkStabilization-PI-UN

$4,910.31

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$4,910.31

To Date

12/31/2017

Area Benefit (Census)

$15,555.03

Most Impacted and Distressed Expended

Responsible Organization:

$4,910.31

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will fund the design and construction of recreation improvements and streambank restoration at and near Kirby
Park in the Village of Nichols.

Location Description:

The Town and Village of Nichols in Tioga County. The GEOIDS for this project include: 361070206006, 361070206007.

The design was completed and and reviewed by a third party. In addition, the specifications were also reviewed by the third-
party engineering firm and GOSR with the Davis Bacon and New York State prevailing wages add to the design package.
GOSR held several project meetings to review the schedule, budget, and scope of the project and ensure that the project
remained consistent with the community plan. The project bid package was advertised in the Village of Nichols newspaper of
record and the New York State contract reporter. This project is also funded by the Sandy grant.

Activity Progress Narrative:

RecreationImprovCrkStabilization CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$15,555.03$4,910.31Village of Nichols

$4,910.31     Program Funds Drawdown $15,555.03

$15,555.03$4,910.31Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

335 260 1660# of Persons 35.84

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Schoharie County

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$3,281.62

$3,281.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-RecruitVolunteerFirstResponders-PS-UN

$1,369.73

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/28/2019

$1,369.73

To Date

07/27/2019

Area Benefit (Census)

$3,281.62

Most Impacted and Distressed Expended

Responsible Organization:

$1,369.73

Public services Under Way

Activity Description:

The Schoharie County Recruit Volunteer First Responders project will provide funding for the implementation of a recruitment
program to attract additional emergency response volunteers to build response capacity to future emergency events. The
program will include the implementation of recruitment strategies, development of a training curriculum, and the initial roll-out
and training of the first round of volunteers. This initiative will resolve the current limited response capacity of emergency
management teams within the County.

Location Description:

The County of Schoharie. The GEOIDS for this project include 360957401001, 360957402001, 360957403001, 360957404001,
360957405001, 360957406001, 360957407001, 360957408001, 360957401002, 360957402002, 360957404002,
360957405002, 360957406002, 360957407002, 360957408002, 360957401003, 360957402003, 360957404003,
360957405003, 360957406003, 360957407003, 360957408003, 360957401004, 360957402004, 360957404004,
360957405004, 360957406004, 360957407004, 360957408004, 360957401005, 360957402005, 360957404005,
360957407005.

During this quarter the subrecipient completed a micropurchase for items necessary to complete the project. A meeting was
held with the subrecipient to discuss the micropurchase and schedule of the projects.

Activity Progress Narrative:

RecruitVolunteerFirstResponders CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$3,281.62$1,369.73Schoharie County

$1,369.73     Program Funds Drawdown $3,281.62

$3,281.62$1,369.73Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7840 6160 30860# of Persons 45.37

LMI%: 45.37

329

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A Broome County2

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$9,328.17

$9,328.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-RegionalShelterInitiative-PLAN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

12/31/2017

Area Benefit (Survey)

$9,328.17

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Broome County will evaluate the feasibility of renovating a former military supply depot to serve as a regional emergency
shelter and identify other opportunities for its use.

Location Description:

Community Wide-Broome County, NY

This project was closed out in Q3 2018. This project was also funded in the Sandy grant.

Activity Progress Narrative:

RegionalShelterInitiative CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $9,328.17

$9,328.17$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

44585 30635 190600# of Persons 39.46
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$16,883.33

$16,883.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-ScatterSitePumps-PF-LMI

$10,738.47

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$10,738.47

To Date

12/31/2017

Area Benefit (Census)

$16,883.33

Most Impacted and Distressed Expended

Responsible Organization:

$10,738.47

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will implement resiliency measures in the City by replacing and/or improving the pump stations located at Rush
Avenue, Glenwood Avenue, Jackson Street, and Bevier Street.

Location Description:

The Target Area is the City of Binghamton, Broome County, New York. The GEOIDS for the project include 360070004001,
360070004002, 360070004003, 360070005001, 360070005002, 360070005003, 360070006001, 360070006002,
360070006003, 360070007001, 360070007002, 360070007003, 360070007004, 360070007005, 360070009001,
360070009002, 360070018001, 360070018002, 360070018003, 360070018004, 360070018005, 360070016001,
360070001003, 360070013001, 360070013002, 360070013003, and 360070013004.

Final plans and specifications were prepared for submittal and review by the City, the regulatory agencies, and the Dormitory
Authority of the State of New York. Comments have been relayed to the design team and the subrecipient. The design team
received those comments and began addressing them. Staff coordinated reviews and responses among the review agencies.
This project was also funded in the Sandy grant.

Activity Progress Narrative:

ScatterSitePumps CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$16,883.33$10,738.47Dormitory Authority of the State of New York (DASNY)

$10,738.47     Program Funds Drawdown $16,883.33

$16,883.33$10,738.47Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

8755 4245 20660# of Persons 62.92

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$2,148.02

$2,148.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SchoharieCountyWestFultonFireDept-PF-
LMI

$522.74

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$522.74

To Date

12/31/2017

Area Benefit (Census)

$2,148.02

Most Impacted and Distressed Expended

Responsible Organization:

$522.74

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the expansion of the firehouse to function as a shelter and hardening of the facility including
installation of redundant power supply, communications services and water supply.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDs for the project include: 360957406001, 360957406002.

During Q4 2018, the design firm submitted 100 percent plans to the third party design reviewer. The third party reviewer
submitted comments back to the program manager who then transmitted them to the design firm. GOSR staff also had a
meeting with the design firm and the subrecipient during this quarter to discuss progress on this project. This project is also
funded by the Sandy grant.

Activity Progress Narrative:

SchoharieCountyWestFultonFireDept CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$2,148.02$522.74Schoharie County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$522.74     Program Funds Drawdown $2,148.02

$2,148.02$522.74Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

400 455 1575# of Persons 54.29

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$8,830.17

$8,830.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SchoharieParrottHouseStudy-PLAN

$6,988.11

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$6,988.11

To Date

12/31/2017

Area Benefit (Census)

$8,830.17

Most Impacted and Distressed Expended

Responsible Organization:

$6,988.11

Planning Under Way

Activity Description:

This project will consist of developing a comprehensive feasibility study to address highest and best use, regional marketability,
and structural/physical analysis of the Parrot House to understand the costs associated with ensuring the structural integrity of
the building, flood proofing, costs associated with code upgrades to electrical, HVAC, plumbing, and accessibility.

Location Description:

The Village of Schoharie and surrounding areas in Schoharie County. The GEOIDS for the project include: 360957401002,
360957401002.

The final project report was submitted, reviewed, and accepted. GOSR staff collected final reports, invoices, and documents for
the project file. The final payment was received, reviewed, and processed. The final payment on the project was made and
verified. The project is officially closed. This project was also funded in the Sandy grant.

Activity Progress Narrative:

SchoharieParrottHouseStudy CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$8,830.17$6,988.11Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$6,988.11     Program Funds Drawdown $8,830.17

$8,830.17$6,988.11Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

380 295 1825# of Persons 36.99

LMI%: 36.99

337

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Low/Mod Schoharie County, Soil and Water Conservation District

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$15,376.67

$15,376.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SCSWCDGorgeCrkCulRepair-PI-LMI

$770.21

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$770.21

To Date

12/31/2017

Area Benefit (Survey)

$15,376.67

Most Impacted and Distressed Expended

Responsible Organization:

$770.21

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include a hydrology and hydraulic study to confirm the required pipe and culvert sizes, design of culverts that
will replace the existing culverts, and construction of new culverts.

Location Description:

The Census Designated Place of the Village of Middleburgh, NY.

Staff continued to reach out to the subrecipient and beneficiary to help advance the project. The Village continued to negotiate
the acquisition of the sites necessary for construction of the project. The subrecipient worked with their contractor to resolve
billing issues because of work performed out of scope and obtain appropriate proposals for amending the contract to complete
the project. This project was also funded in the Sandy grant.

Activity Progress Narrative:

SCSWCD Gorge Creek Culvert Repair CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$15,376.67$770.21Schoharie County, Soil and Water Conservation District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3000# of Linear feet of Public 0

$770.21     Program Funds Drawdown $15,376.67

$15,376.67$770.21Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

440 390 1580# of Persons 52.53
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Schoharie County, Soil and Water Conservation District

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$50,000.00

$0.00

$0.00

$61,599.55

$61,599.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SCSWCDMasterDrainagePlan-PLAN

$56,723.24

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$56,723.24

To Date

12/31/2017

Area Benefit (Survey)

$61,599.55

Most Impacted and Distressed Expended

Responsible Organization:

$56,723.24

Planning Under Way

Activity Description:

The Village of Schoharie was significantly impacted by flooding from Hurricane Irene. This project is a plan and study of the
village storm sewer/drainage system.

Location Description:

The Village of Schoharie in Schoharie County.

The final project report was submitted, reviewed, and accepted. Staff collected final reports, invoices, and documents for the
project file. The final payment was received, reviewed, and processed. The final payment on the project was made and verified.
The project is officially closed. This project was also funded in the Sandy grant.

Activity Progress Narrative:

SCSWCDMasterDrainagePlan CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$61,599.55$56,723.24Schoharie County, Soil and Water Conservation District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$56,723.24     Program Funds Drawdown $61,599.55

$61,599.55$56,723.24Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

230 80 965# of Persons 32.12
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Urgent Need Schoharie County, Soil and Water Conservation District

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$16,608.15

$16,608.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SCSWCDSouthEndDrain-PI-UN

$5,173.86

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$5,173.86

To Date

12/31/2017

Area Benefit (Survey)

$16,608.15

Most Impacted and Distressed Expended

Responsible Organization:

$5,173.86

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Schoharie County Soil and Water Conservation District will construct approximately 5,220 feet of drainage improvements in the
Village of Schoharie. This includes relocating existing utilities, lowering culverts, developing a detention pond to attenuate peak
runoff, constructing an outfall to Schoharie Creek, re-establishing swales, constructing additional drainage along and across
State Route 30/Main Street and Brdige Street, constructing backflow gates to prevent Schoharie Creek flood waters from
feeding back into the project site and stabilizing Schoharie Creek.

Location Description:

The census designated place of the Village of Schoharie in Schoharie County.

The contract was advertised for bid, bids were received, evaluated, and a contract was awarded. The contractor began
construction of the drainage structures and outfall and completed approximately 50 percent of the scope of work before winter
weather forced the shutdown of project work for the winter. During this period, the first invoice was received and reviewed. This
project was also funded in the Sandy grant.

Activity Progress Narrative:

SCSWCD South End Drainage CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$16,608.15$5,173.86Schoharie County, Soil and Water Conservation District

$5,173.86     Program Funds Drawdown $16,608.15

$16,608.15$5,173.86Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5220# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

230 80 965# of Persons 32.12
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Schoharie County, Soil and Water Conservation District

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$19,196.68

$19,196.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SCSWCDStonyBrook-PI-UN

$534.22

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$534.22

To Date

12/31/2017

Area Benefit (Census)

$19,196.68

Most Impacted and Distressed Expended

Responsible Organization:

$534.22

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will include replacing two culverts, one
on Frisbieville Road and one on Stony Brook Road; reconstruction of a stacked rock revetment wall; and bank failure repair at
two additional locations. Additional work will include installation of precast concrete culverts, a bridge railing and approach
guiderail, full-depth roadway reconstruction, installation of proposed dry stacked boulder walls, channel improvements, and
landscaping.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for the project include: 360957401002, 360957401003,
360957401004.

Staff continued to provide assistance to the community to obtain the remining easements so that the project could be
advertised for bid. In addition, staff worked with the subrecipient to ensure reporting was completed correctly. This project was
also funded in the Sandy Grant.

Activity Progress Narrative:

SCSWCD Stony Brook CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$19,196.68$534.22Schoharie County, Soil and Water Conservation District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$534.22     Program Funds Drawdown $19,196.68

$19,196.68$534.22Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4500# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

995 455 3245# of Persons 44.68

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Schoharie County, Soil and Water Conservation District

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$15,371.86

$15,371.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SCSWCDYoungsSpringIntLiReplace-PI-UN

$12,833.72

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$12,833.72

To Date

12/31/2017

Area Benefit (Census)

$15,371.86

Most Impacted and Distressed Expended

Responsible Organization:

$12,833.72

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will fund the repair and hardening of the water intake infrastructure at Young's Spring in Schoharie County.

Location Description:

The Village of Schoharie in Schoharie County. The GEOIDS for this project include: 360957401002, 360957401003, and
360957401004.

Design work continued and the plans advanced from 30 percent towards a 60 percent design deliverable. GOSR staff worked
with the subrecipient and their contractor to ensure reports were completed and submitted. Invoices were received, reviewed,
and processed and payment was made for design services. This project was also funded in the Sandy grant.

Activity Progress Narrative:

SCSWCDYoungsSpringIntLiReplace CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$15,371.86$12,833.72Schoharie County, Soil and Water Conservation District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$12,833.72     Program Funds Drawdown $15,371.86

$15,371.86$12,833.72Total Funds Expended
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Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1000 450 3245# of Persons 44.68

LMI%:

347

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Town of Chenango

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$34,260.36

$34,260.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SmithHillCreekWaterManagement-PI-UN

$20,151.13

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$20,151.13

To Date

12/31/2017

Area Benefit (Census)

$34,260.36

Most Impacted and Distressed Expended

Responsible Organization:

$20,151.13

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Smith Hill Creek is a manmade stream located in the Wallace Road neighborhood and serves as part of a storm water
management system for this portion of the Town of Chenango. This project will include various improvements along
approximately 3050 linear feet of the creek with measures such as: increasing the size of culverts and the cross sectional area
of portions of the stream channel and installation of drainage piping, check dams, catch basins and trash racks.

Location Description:

The Town of Chenango in Broome County. The GEOID for the project is: 360070121031, 360070121033.

During the quarter, the Smith Hill Creek project was canceled. The final closeout invoices were entered into the GOSR system.
GOSR coordinated with the subrecipient to gather all final documents and reports necessary to close out the project. The final
payments were approved. This project is also funded by the Sandy grant.

Activity Progress Narrative:

Smith Hill Creek Water Management CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$34,260.36$20,151.13Town of Chenango

$20,151.13     Program Funds Drawdown $34,260.36

$34,260.36$20,151.13Total Funds Expended

348

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3050# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

400 520 2775# of Persons 33.15

LMI%:

349
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$37,539.54

$37,539.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SouthStStormwater-PI-UN

$35,055.14

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$35,055.14

To Date

12/31/2017

Area Benefit (Census)

$37,539.54

Most Impacted and Distressed Expended

Responsible Organization:

$35,055.14

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will undertake stormwater collection improvements that will mitigate future flood damage and increase safety and
access for residents and businesses within the town.

Location Description:

The Town of Windham in Greene County. The GEOIDS for this project include 360390803003, 360390803004.

The design team completed survey work and developed the hydraulic and hydrology model for the proposed project. Based
upon the hydraulic models, a 30 percent set of plans was developed for the project. The designer presented this set to the
subrecipient and GOSR in an onsite meeting where the group reviewed the draft report and plans. Upon review of this set, the
designer proceeded to continue work on the 60 percent set of plans.

Activity Progress Narrative:

SouthStStormwater CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$37,539.54$35,055.14Town of Windham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public 0

$35,055.14     Program Funds Drawdown $37,539.54

$37,539.54$35,055.14Total Funds Expended

350

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

200 230 1665# of Persons 25.83

LMI%: 25.83

351

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A Tioga County Soil and Water Conservation District

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$24,897.87

$24,897.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SusquehannaAssessmentDesign-PLAN

$5,595.81

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$5,595.81

To Date

12/31/2017

Area Benefit (Census)

$24,897.87

Most Impacted and Distressed Expended

Responsible Organization:

$5,595.81

Planning Under Way

Activity Description:

The Regional Susquehanna River Initiative Assessment and Design project will provide funding for a river initiative which will
increase resilience and capacity of the river within the Village of Sidney as well as Broome and Tioga County communities,
using a comprehensive watershed approach to understand and address flooding issues in the Upper Susquehanna River. This
phase of the project will assess potential project sites and develop an integrated, multiple barrier approach for planning and
beginning design of restoration projects in each watershed in Broome and Tioga Counties and the Village of Sidney.

Location Description:

The Towns of Nichols, Owego, and Tioga in Tioga County, the City of Binghamton, the Towns of Union, Vestal, and Conklin in
Broome County, and the Village of Sidney, in Delaware County. GEOIDs include 360070143023, 360070143021,
360070129001, 360070130001, 360070130003, 360070130002, 360070133015, 360070133012, 360070133013,
360070133011, 360070133014, 360070133032, 360070133031, 360070133044, 360070133041, 360070133045,
360070133042, 360070133043, 360070137002, 360070137001, 360070137003, 360070134006, 360070134001,
360070134005, 360070134002, 360070134004, 360070134003, 360070135003, 360070135002, 360070135001,
360070136001, 360070136005, 360070136003, 360070136002, 360070136004, 360070130004, 360070131001,
360070131002, 360070138002, 360070131003, 360070132011, 360070132021, 360070132022, 360070132023,
360070138003, 360070138004, 360070139002, 360070139003, 360070001004, 360070001003, 360070001002,
360070001001, 360070002001, 360070138001, 360070139001, 360070140001, 360070140002, 360070141004,
360070141002, 360070141001, 360070002002, 360070003001, 360070003004, 360070003003, 360070003002,
360070004001, 360070004002,

SusquehannaAssessmentDesign CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$24,897.87$5,595.81Tioga County Soil and Water Conservation District

$5,595.81     Program Funds Drawdown $24,897.87

$24,897.87$5,595.81Total Funds Expended
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360070005003, 360070005001, 360070005002, 360070006001, 360070006002, 360070006003, 360070007005,
360070142001, 360070142002, 360070143013, 360070144002, 360070145004, 360070145001, 360070145002,
360070145003, 360070007001, 360070007004, 360070007003, 360070009002, 360070009001, 360070007002,
360070011001, 360070011003, 360070011002, 360070012001, 360070012002, 360070013001, 360070013002,
360070013004, 360070013003, 360070014004, 360070146002, 360070146004, 360070146003, 360070146001,
360070143014, 360070143012, 360070014001, 360070014002, 360070014003, 360070014005, 360070014007,
360070014006, 360070015003, 360070015002, 360070015004, 360070015001, 360070015005, 360070016001,
360070016002, 360070016003, 360070143011, 360070143022, 360070143015, 360070144005, 360070144004,
360070144003, 360070144001, 360070017002, 360070017005, 360070017001, 360070017004, 360070017003,
360070018004, 360070018005, 360070018003, 360070018002, 360070018001, 360070002003, 360070004003,
360070142003, 360070132012, 360070140003, 360070141003, 360259704006, 360259704005, 360259704007,
360259704004, 360259704003, 360259704001, 361070203004, 361070206002, 361070206007, 361070205001,
361070204014, 361070204013, 361070204012, 361070203002, 361070204023, 361070206001, 361070203001,
361070203003, 361070205003, 361070203006, 361070206004, 361070206003, 361070206006, 361070206005,
361070205002, 361070203005, 361070204011, 361070204021, 361070204022, 361070205004.

The design team contract was executed and field work commenced on the various watershed assessment and background
reports in order to identify and rank potential projects for design and implementation across Tioga and Broome counties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

36675 25185 154455# of Persons 40.05

LMI%:

353
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A Tioga County Soil and Water Conservation District

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$13,249.95

$13,249.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SusquehannaEducationOutreach-PLAN

$10,295.92

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$10,295.92

To Date

12/31/2017

Area Benefit (Census)

$13,249.95

Most Impacted and Distressed Expended

Responsible Organization:

$10,295.92

Planning Under Way

Activity Description:

The Regional Susquehanna River Initiative Education and Outreach project will, through seminars and workshops, educate
municipal officials, county legislators and residents of the stakeholder NYRCR Tioga and Broome County and Village of Sidney
Communities about the issues tied to achieving a comprehensive watershed approach to address flooding issues in the Upper
Susquehanna River. Through education and outreach with those that make land use and development decisions, the project
will achieve enhanced awareness about the causes of flooding and stream instability in the watershed and also identify steps
and approaches to address those perils.

Location Description:

The Towns of Nichols, Owego, and Tioga in Tioga County, the City of Binghamton, the Towns of Union, Vestal, and Conklin in
Broome County, and the Village of Sidney, in Delaware County. GEOIDs include 360070143023, 360070143021,
360070129001, 360070130001, 360070130003, 360070130002, 360070133015, 360070133012, 360070133013,
360070133011, 360070133014, 360070133032, 360070133031, 360070133044, 360070133041, 360070133045,
360070133042, 360070133043, 360070137002, 360070137001, 360070137003, 360070134006, 360070134001,
360070134005, 360070134002, 360070134004, 360070134003, 360070135003, 360070135002, 360070135001,
360070136001, 360070136005, 360070136003, 360070136002, 360070136004, 360070130004, 360070131001,
360070131002, 360070138002, 360070131003, 360070132011, 360070132021, 360070132022, 360070132023,
360070138003, 360070138004, 360070139002, 360070139003, 360070001004, 360070001003, 360070001002,
360070001001, 360070002001, 360070138001, 360070139001, 360070140001, 360070140002, 360070141004,
360070141002, 360070141001, 360070002002, 360070003001, 360070003004, 360070003003, 360070003002,
360070004001, 360070004002,

SusquehannaEducationOutreach CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$13,249.95$10,295.92Tioga County Soil and Water Conservation District

$10,295.92     Program Funds Drawdown $13,249.95

$13,249.95$10,295.92Total Funds Expended
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360070005003, 360070005001, 360070005002, 360070006001, 360070006002, 360070006003, 360070007005,
360070142001, 360070142002, 360070143013, 360070144002, 360070145004, 360070145001, 360070145002,
360070145003, 360070007001, 360070007004, 360070007003, 360070009002, 360070009001, 360070007002,
360070011001, 360070011003, 360070011002, 360070012001, 360070012002, 360070013001, 360070013002,
360070013004, 360070013003, 360070014004, 360070146002, 360070146004, 360070146003, 360070146001,
360070143014, 360070143012, 360070014001, 360070014002, 360070014003, 360070014005, 360070014007,
360070014006, 360070015003, 360070015002, 360070015004, 360070015001, 360070015005, 360070016001,
360070016002, 360070016003, 360070143011, 360070143022, 360070143015, 360070144005, 360070144004,
360070144003, 360070144001, 360070017002, 360070017005, 360070017001, 360070017004, 360070017003,
360070018004, 360070018005, 360070018003, 360070018002, 360070018001, 360070002003, 360070004003,
360070142003, 360070132012, 360070140003, 360070141003, 360259704006, 360259704005, 360259704007,
360259704004, 360259704003, 360259704001, 361070203004, 361070206002, 361070206007, 361070205001,
361070204014, 361070204013, 361070204012, 361070203002, 361070204023, 361070206001, 361070203001,
361070203003, 361070205003, 361070203006, 361070206004, 361070206003, 361070206006, 361070206005,
361070205002, 361070203005, 361070204011, 361070204021, 361070204022, 361070205004.

The subrecipient conducted outreach to and held meetings with local communities to provide training and expertise to the
elected officials. The team informed the community leaders about ongoing watershed assessment and planning work and
discussed watersheds for investigation and eventual project funding and implementation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of community engagement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

36675 25185 154455# of Persons 40.05

LMI%:

355

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Town of Chenango

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$11,178.76

$11,178.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TChenango12APumpStation-PF-UN

$2,458.54

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$2,458.54

To Date

12/31/2017

Area Benefit (Census)

$11,178.76

Most Impacted and Distressed Expended

Responsible Organization:

$2,458.54

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Upgrade the water pump stations at its Northgate Plaza and Route 12A water pump stations. Both pump stations are located in
the 100-year floodplain and are subject to flooding from the Chenango River, Thomas Creek or both.

Location Description:

The Town of Chenango in Broome County. The GEOIDS for the project include 360070121011, 360070121021,
360070121031, 360070121032, 360070121022, 360070121012, 360070121013, 360070121023, 360070121033,
360070121024, 360070121014, 360070128001, 360070128002, 360070128003, 360070128004, 360070128005.

The Chenango Route 12A and Northgate water pump station design was started. The project was found to be more complex
than originally expected and a new cost estimate was prepared by the engineering firm. Because of the increased cost
estimate, an application amendment was completed and approved by GOSR. The design is at 30 percent complete.

Activity Progress Narrative:

TChenango12APumpStation CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$11,178.76$2,458.54Town of Chenango

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$2,458.54     Program Funds Drawdown $11,178.76

$11,178.76$2,458.54Total Funds Expended

356
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2035 2180 15395# of Persons 27.38

LMI%: 27.38

357
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Town of Chenango

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$25,802.64

$25,802.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TChenangoMuniCmplxGenerators-PF-UN

$9,680.48

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$9,680.48

To Date

12/31/2017

Area Benefit (Census)

$25,802.64

Most Impacted and Distressed Expended

Responsible Organization:

$9,680.48

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project provides for the purchase, appropriate engineering and installation of a 400kW backup power generator at the
Town of Chenango Town Hall to be used as backup power for the Town¿s emergency operations center and for the Town¿s
community center also located at the Chenango Town Hall.

Location Description:

The Town of Chenango in Broome County. The GEOIDS for the project include 360070121011, 360070121021,
360070121031, 360070121032, 360070121022, 360070121012, 360070121013, 360070121023, 360070121033,
360070121024, 360070121014.

The municipal complex generator project design was started. The generator was found to be more expensive than originally
expected and a new cost estimate was prepared by the engineering firm. Because of the increased cost estimate, an
application amendment was completed and approved by GOSR. The design is at 30 percent complete.

Activity Progress Narrative:

TChenangoMuniCmplxGenerators CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$25,802.64$9,680.48Town of Chenango

$9,680.48     Program Funds Drawdown $25,802.64

$25,802.64$9,680.48Total Funds Expended

358
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1345 1550 11280# of Persons 25.66

LMI%: 25.66

359
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Town of Chenango

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$11,183.69

$11,183.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TChenangoSewerLiftStation-PF-UN

$1,687.53

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$1,687.53

To Date

12/31/2017

Area Benefit (Census)

$11,183.69

Most Impacted and Distressed Expended

Responsible Organization:

$1,687.53

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Upgrade the sewer lift stations at its McGirk and Route 12A Sewer Lift Stations. The McGirk station receives flow from the
hamlet of Chenango Bridge and pumps it to the Route 12A Lift Station. Upgrading the McGirk¿s Sewer Lift Station through
elevation of the electrical components will improve the entire waste removal system and allow it to be more flood-proof and
resilient to storm events.

Location Description:

The Town of Chenango in Broome County. The GEOIDS for the project include 360070121011, 360070121021,
360070121031, 360070121032, 360070121022, 360070121012, 360070121013, 360070121023, 360070121033,
360070121024, 360070121014

The Chenango McGirk and Route 12A sewer lift station design was started. The project was found to be more complex then
originally expected and a new cost estimate was prepared by the Engineering firm. Because of the increased cost estimate, an
application amendment was completed and approved by GOSR. The design is at 30 percent complete.

Activity Progress Narrative:

TChenangoSewerLiftStation CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$11,183.69$1,687.53Town of Chenango

$1,687.53     Program Funds Drawdown $11,183.69

$11,183.69$1,687.53Total Funds Expended

360
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1345 1550 11280# of Persons 25.66

LMI%:

361

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Town of Tioga

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$2,865.21

$2,865.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TiogaEmergencyPreparedness-PI-UN

$1,239.64

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$1,239.64

To Date

12/31/2017

Area Benefit (Census)

$2,865.21

Most Impacted and Distressed Expended

Responsible Organization:

$1,239.64

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Emergency Preparedness project will provide funding for the installation of a solar powered emergency message board, an
emergency generator, and a stream gauge system to enhance emergency preparedness for residents of the Town of Tioga in
the face of future disaster or flooding events.

Location Description:

The Town of Tioga, in Tioga County, New York. The GEOIDS for this project include 361070206001, 361070206002,
361070206003, and 361070206004.

The Town of Tioga Emergency Preparedness project design was started and a meeting was held with stakeholders, including
the Tioga County Soil and Water Team. The project scope was modified slightly to integrate with the County emergency
preparedness efforts. An application amendment was processed to increase the funding to cover the changes and add a
contingency. This project is also funded by the Sandy grant.

Activity Progress Narrative:

TiogaEmergencyPreparedness CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$2,865.21$1,239.64Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$1,239.64     Program Funds Drawdown $2,865.21

$2,865.21$1,239.64Total Funds Expended

362
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

855 1115 4880# of Persons 40.37

LMI%:

363

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,050,000.00

Urgent Need Town of Tioga

Total Projected Budget from All Sources

Match Contributed

$1,050,000.00

$1,000,000.00

$0.00

$0.00

$506,958.41

$506,958.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TiogaHalseyValleyRdElev-AQPF-UN

$491,222.68

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$491,222.68

To Date

12/31/2017

Area Benefit (Census)

$506,958.41

Most Impacted and Distressed Expended

Responsible Organization:

$491,222.68

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Raise a quarter mile, low-lying stretch of the soutern portion of Halsey Valley Road to match the elevation of the perpendicular
crossing road, NY State route 17C.

Location Description:

The Town of Tioga in Tioga County. The GEOIDS for the project include: 361070206001, 361070206002, 361070206003,
361070206004.

The Halsey Valley Road project was deemed substantially complete in December 2018 with grass planting left to be completed
in the spring. Several change orders were received due to unforeseen issues on the site and they were approved by GOSR.
The road was paved, striped, and guard rails were installed on the new road. The engineering firm and the Town of Tioga
agreed with the completeness of the works and the quality of work done. This project is also funded by the Sandy grant.

Activity Progress Narrative:

Halsey Valley Road Elevation CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$506,958.41$491,222.68Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$491,222.68     Program Funds Drawdown $506,958.41

$506,958.41$491,222.68Total Funds Expended

364
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/9# of Properties 0

0/1800# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

855 1115 4880# of Persons 40.37

LMI%:

365
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Town of Tioga

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$10,471.01

$10,471.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TiogaRansomParkImprovements-PI-UN

$2,298.60

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$2,298.60

To Date

12/31/2017

Area Benefit (Census)

$10,471.01

Most Impacted and Distressed Expended

Responsible Organization:

$2,298.60

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Design and construction of resilient park improvements to the Town municipal park.

Location Description:

The Town of Tioga in Tioga County. GEOIDs: 360390803003, 360390803004.

The Town of Tioga Ransom Park project design was started and meetings were held with stakeholders, including the Tioga
County Soil and Water Team. The project scope was modified slightly to integrate with the County emergency preparedness
efforts. An application amendment was processed to decrease the funding to cover the changes and add a contingency. This
was because some of the scope of work was found to be completed already.

Activity Progress Narrative:

TiogaRansomParkImprovements CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$10,471.01$2,298.60Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public 0

$2,298.60     Program Funds Drawdown $10,471.01

$10,471.01$2,298.60Total Funds Expended

366
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

855 1115 4880# of Persons 40.37

LMI%: 25.83

367
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Town of Tioga

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$2,164.29

$2,164.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TiogaSaltStorageFacility-PF-UN

$245.98

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$245.98

To Date

12/31/2017

Area Benefit (Census)

$2,164.29

Most Impacted and Distressed Expended

Responsible Organization:

$245.98

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Tioga will design and construct a new salt storage facility and cover on the town-owned site where the Towns
unprotected salt supply is located.

Location Description:

Community Wide-Town of Tioga

During the quarter, the project closeout checklist was circulated internally to GOSR departments. GOSR worked with the
subrecipient to gather final closeout documents and reports and provide guidance on the project closeout process. This project
is also funded by the Sandy grant.

Activity Progress Narrative:

TiogaSaltStorageFacility CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$2,164.29$245.98Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$245.98     Program Funds Drawdown $2,164.29

$2,164.29$245.98Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

855 1115 4880# of Persons 40.37

LMI%:

369
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Low/Mod Town of Blenheim

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$2,443.45

$2,443.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TOBlenheimMuni-AQPF-LMI

$144.76

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$144.76

To Date

12/31/2017

Area Benefit (Census)

$2,443.45

Most Impacted and Distressed Expended

Responsible Organization:

$144.76

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Town of Blenheim is requesting funding for the acquisition of an 11.54 acre parcel of vacant land, identified on the Town of
Blenheim tax maps as 181.-2-5.11, in association with the Schoharie County Blenheim Municipal Complex project. The Town
will own and be responsible for the maintainance of the property in the future.

Location Description:

The Town of Blenheim, in Schoharie County. The GEOIDS for this project include 360957406002.

During the quarter, GOSR granted the Town of Blenheim contract consent and project approval. In addition, an application
amendment to reflect the higher-than-expected project cost was processed along with a Subrecipient Agreement Amendment.
Four construction contracts were executed, and a pre-construction meeting was held. Minority and Women business utilization
plans were generated, along with Section 3 utilization plans for each of the 4 contractors.

Activity Progress Narrative:

TOBlenheimMuni-CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$2,443.45$144.76Town of Blenheim

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$144.76     Program Funds Drawdown $2,443.45

$2,443.45$144.76Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

140 165 490# of Persons 62.24

LMI%: 62.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Town of Schoharie

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$9,809.55

$9,809.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TOSchoharieStonyBrook-AQPF-UN

$3,674.69

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$3,674.69

To Date

12/31/2017

Area Benefit (Census)

$9,809.55

Most Impacted and Distressed Expended

Responsible Organization:

$3,674.69

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Town of Schoharie will be responsible for acquisition activities involving acquisition of temporary and permanent
easements. The long term responsibility and ownership for the easements will be the responsibility of the Town. The
implementation work involving the Town's acquisition activities will be conducted by the Schoharie County Soil and Water
Conservation District.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for this project include 360957401002, 360957401003, and
360957401004.

Staff continued to provide assistance to the community to obtain the remining easements so that the project could be
advertised for bid. In addition, staff worked with the subrecipient to ensure reporting was completed correctly. This project was
also funded in the Sandy Grant.

Activity Progress Narrative:

TOSchoharieStonyBrook CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$9,809.55$3,674.69Town of Schoharie

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$3,674.69     Program Funds Drawdown $9,809.55

$9,809.55$3,674.69Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/11# of Properties 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1000 450 3245# of Persons 44.68

LMI%: 44.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Town of Vestal

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$18,842.69

$18,842.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VestalEMSRelocation-AQPF-UN

$767.17

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$767.17

To Date

07/27/2012

Area Benefit (Census)

$18,842.69

Most Impacted and Distressed Expended

Responsible Organization:

$767.17

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Vestal EMS Relocation project will provide funding for the construction of a new Emergency Management Service facility
outside of the floodplain. The project will improve public safety during emergencies by ensuring continuous access to
emergency medical services. Acquisition will be required to secure a site for project implementation.

Location Description:

The Town of Vestal, in Broome County. The GEOIDS for this project include: 36007143011, 36007143012, 36007143013,
36007143014, 36007143015, 360070143021, 360070143022, 360070143023, 360070144001, 360070144002, 360070144003,
360070144004, 360070144005,  360070145001, 360070145002, 360070145003, 360070145004, 360070146001,
360070146002, 360070146003, 360070146004.

Staff continued outreach to the subrecipient and the design team to determine if the community could find more funding to
make the project feasible, as construction cost estimates indicate that the project will not be feasible to construct within the
existing budget.

Activity Progress Narrative:

VestalEMSRelocation CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$18,842.69$767.17Town of Vestal

$767.17     Program Funds Drawdown $18,842.69

$18,842.69$767.17Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2005 2150 20630# of Persons 20.14

LMI%:

375
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Town of Vestal

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$3,284.63

$3,284.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VestalRobertStWaterPumpStat-PF-UN

$127.86

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$127.86

To Date

12/31/2017

Area Benefit (Census)

$3,284.63

Most Impacted and Distressed Expended

Responsible Organization:

$127.86

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the design and construction of improvements to an out-of-service sewer pump station into a storm
water pump station.

Location Description:

The Town of Vestal in Broome County. The GEOID for the project is 360070144004.

The design team provided written responses to the US Army Corps of Engineers questions on the project permit applications.
The Town relayed this information to the US Army Corp of Engineers. Staff reached out to the subrecipient to check on the
status of submittal of responses to comments to the other review agencies. These were still outstanding at the end of the
quarter. Staff worked with the subrecipient to ensure reporting was completed correctly. This project was also funded in the
Sandy Grant.

Activity Progress Narrative:

Vestal Robert Street Water Pump Station CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$3,284.63$127.86Town of Vestal

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$127.86     Program Funds Drawdown $3,284.63

$3,284.63$127.86Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

90 150 890# of Persons 26.97

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$40,490.42

$40,490.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VillageOwegoMunicipalFacility-PF-UN

$28,677.61

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$28,677.61

To Date

12/31/2017

Area Benefit (Survey)

$40,490.42

Most Impacted and Distressed Expended

Responsible Organization:

$28,677.61

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project provides for the construction of a new 12,000 sq. ft. facility to house the Village's highway equipment, DPW, and
Codes Offices in one building located outside the 100-year floodplain at the Town Hall Campus.

Location Description:

The Census Designated Place of the Village of Owego, NY.

Several project meetings were held and a preliminary interior layout was reviewed. The Village has received a grant from the
State of New York. The Village is proposing to invest some of the grant funds into the project and expand the scope of work to
include the Court and Police station in the new building. This project is also funded by the Sandy grant.

Activity Progress Narrative:

VillageOwegoMunicipalFacility CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$40,490.42$28,677.61Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$28,677.61     Program Funds Drawdown $40,490.42

$40,490.42$28,677.61Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

745 675 3855# of Persons 36.84
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Low/Mod Village of Middleburgh

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$4,047.12

$4,047.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VOMiddleburghGorgeCrkCulRepair-AQPF-
LMI

$644.75

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$644.75

To Date

12/31/2017

Area Benefit (Survey)

$4,047.12

Most Impacted and Distressed Expended

Responsible Organization:

$644.75

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Village of Middleburgh will be responsible for acquisition activities involving two parcels acquired in fee as well as four
permanent easements and two temporary easements. The long term responsibility and ownership for the parcels will be the
responsibility of the Village. The implementation work involving the Village's acquisition activities will be conducted by the
Schoharie County Soil and Water Conservation District.

Location Description:

The census designated place of the Village of Middleburgh in Schoharie County.

Staff continued to reach out to the subrecipient and beneficiary to help progress the project. The Village continued to negotiate
the acquisition of the sites necessary for construction of the project. The subrecipient worked with their contractor to resolve
billing issues because of work performed out of scope and obtain appropriate proposals for amending the contract to complete
the project. This project was also funded in the Sandy grant.

Activity Progress Narrative:

VOMiddleburghGorgeCrkCulRepair CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$4,047.12$644.75Village of Middleburgh

$644.75     Program Funds Drawdown $4,047.12

$4,047.12$644.75Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

440 390 1580# of Persons 52.53
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Village of Schoharie

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$1,190.83

$1,190.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VOSchoharieSouthEndDrain-AQU-UN

$579.60

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$579.60

To Date

12/31/2017

Area Benefit (Survey)

$1,190.83

Most Impacted and Distressed Expended

Responsible Organization:

$579.60

Acquisition - general Under Way

Activity Description:

The Village of Schoharie will acquire one property and easements in order to complete the South End Drainage Improvements
project. Schoharie County Soil and Water Conservation District will also be working on the project and is the responsible for
completing the design and construction to complete the South End Drainage Improvements project under activity code R4-CR-
SCSWCDSouthEndDrain-PI-UN.

Location Description:

The census designated place of the Village of Schoharie in Schoharie County.

Staff worked with the Village to ensure all required reporting was up-to-date. No work was necessary other than reporting
during this period as this subrecipient only performed acquisition tasks on this project and those were completed prior to bid
authorization and construction. This project was also funded in the Sandy grant.

Activity Progress Narrative:

VOSchoharieSouthEndDrainAQU CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$1,190.83$579.60Village of Schoharie

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$579.60     Program Funds Drawdown $1,190.83

$1,190.83$579.60Total Funds Expended

382

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Parcels acquired voluntarily 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

230 80 965# of Persons 32.12
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$31,070.62

$31,070.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-WindhamBackupGenCriticalFacilities-PF-UN

$25,579.26

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$25,579.26

To Date

12/31/2017

Area Benefit (Census)

$31,070.62

Most Impacted and Distressed Expended

Responsible Organization:

$25,579.26

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will size and install back-up generators and alternate fuel supplies at three critical town facilities: Water Pump
House # 2, the Highway Garage, and Windham Town Hall.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include 360390803003, 360390803004

Construction was completed for this project and the commissioning period was completed for the three generators installed as
the scope of the project. Staff worked with the subrecipient to obtain the project invoices, reports, and supporting documents for
the project file for project closeout. This project was also funded in the Sandy grant.

Activity Progress Narrative:

WindhamBackupGenCriticalFacilities CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$31,070.62$25,579.26Town of Windham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities 0

$25,579.26     Program Funds Drawdown $31,070.62

$31,070.62$25,579.26Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

200 230 1665# of Persons 25.83

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$32,356.00

$32,356.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-WindhamDrainImprov-PI-UN

$9,108.54

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$9,108.54

To Date

12/31/2017

Area Benefit (Census)

$32,356.00

Most Impacted and Distressed Expended

Responsible Organization:

$9,108.54

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves drainage system improvements including repairing and upgrading the Mad Brook retaining wall in the
Hamlet of Windham to increase its ability to protect the hamlet from extreme flooding events, and replacing an undersized
culvert on Route 56 in the Hamlet of Maplecrest with a larger box culvert to expand its capacity and reduce localized flooding.
The 625-foot Mad Brook retaining wall will be repaired, upgraded and extended approximately 150 feet upstream. The project
will also replace an undersized culvert under Route 56 where it crosses the Batavia Kill in the hamlet of Maplecrest. The
existing four-foot diameter corrugated metal pipe culvert will be replaced with a six (6) foot-by-six (6) box culvert to expand its
capacity.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include: 360390803003 and 360390803004.

The construction team prepared shop drawings for review by the design engineer and proceeded to order culverts for
fabrication. Due to lead time required for the fabrication of these structures, the team decided in conjunction with the engineer
and community leaders to postpone the beginning of construction until spring so that all work could be completed in one
season. This project was also funded in the Sandy grant.

Activity Progress Narrative:

WindhamDrainImprov CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$32,356.00$9,108.54Town of Windham

$9,108.54     Program Funds Drawdown $32,356.00

$32,356.00$9,108.54Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/900# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

200 230 1665# of Persons 25.83

LMI%:

SidneyFMP / Sidney Floodplain ManagementProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need Delaware County2

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

IL-INFRA-VSidneyBuyoutFPR-BOH-UN

Activitiy Category:

01/09/201909/01/2011

Area Benefit (Survey)

Responsible Organization:

Acquisition - buyout of residential properties Under Way

VSidneyBuyoutFPR INFRAActivity Title:

Project Number:

SidneyFMP

Project Title:

Sidney Floodplain Management
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Overall

$120,300.00

Total Projected Budget from All Sources

Match Contributed

$120,300.00

$0.00

$0.00

$0.00

$31,391.83

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$3,114.91

$0.00

$0.00

Oct 1 thru Dec 31, 2018

$0.00

$0.00

N/A

$3,114.91

To Date

$31,391.83

Most Impacted and Distressed Expended $0.00

Activity Description:

New York State will buy out approximately 132 properties in the Village of Sidney to restore the flood plain.

Location Description:

Village of Sidney

The Subrecipient participated in two program training sessions. The first training session encompassed subrecipient core
documentation and reporting requirements. The second session provided a step-by-step walkthrough of the permanent
relocation process under the Uniform Relocation Act. During the quarter, the subrecipient prepared 20 offer letters, closed on
15 properties, and moved 15 files into an inactive status due to ineligibility and application withdrawals.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$31,391.83$3,114.91Delaware County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/132# of Properties 0

0/132# of Parcels acquired voluntarily 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

645 760 3520# of Persons 39.91

$3,114.91     Program Funds Drawdown $31,391.83

$31,391.83$3,114.91Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,700.00

Urgent Need Delaware County2

Total Projected Budget from All Sources

Match Contributed

$9,700.00

$0.00

$0.00

$0.00

$1,663.37

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-INFRA-VSidneyHousingElevations-HSG-UN

$164.09

$0.00

$0.00

Oct 1 thru Dec 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$164.09

To Date

09/01/2011

Direct Benefit (Households)

$1,663.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New York State will elevate approximately 7 homes.

Location Description:

Village of Sidney

The Subrecipient participated in two program training sessions. The first training session encompassed subrecipient core
documentation and reporting requirements. The second session provided a step-by-step walkthrough of the permanent
relocation process under the Uniform Relocation Act. During the quarter, the draft Elevation Design Services Request for
Proposals was revised and sent to the Subrecipient for review.

Activity Progress Narrative:

VSidneyHousingElevations INFRAActivity Title:

Project Number:

SidneyFMP

Project Title:

Sidney Floodplain Management

$1,663.37$164.09Delaware County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

0/0# of Substantially Rehabilitated 0

$164.09     Program Funds Drawdown $1,663.37

$1,663.37$164.09Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/7# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/7# of Households 0 0 0

0 0/0 0/0 0/7# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 2

Monitoring Visits 0 2

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 1
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